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Strategic Quality Rating:  Exemplary

1. Did the project pro-actively identified changes to the external environment and incorporated them into the project

strategy?

Evidence:

Project Board meeting Minutes and Mission Report

List of Uploaded Documents

# File Name Modified By Modified On

1 Kosovo_DRRCPFW_mission_keyfindings_09

18_final_2379_301 (https://intranet.undp.org/

apps/ProjectQA/QAFormDocuments/Kosovo

_DRRCPFW_mission_keyfindings_0918_fina

l_2379_301.pdf)

xhevrije.berisha@undp.org 11/8/2019 2:32:00 PM

2. Was the project aligned with the thematic focus of the Strategic Plan?

Evidence:

Final Project Report

3: The project team identified relevant changes in the external environment that may present new opportunities

or threats to the project’s ability to achieve its objectives, assumptions were tested to determine if the project’s

strategy was valid. There is some evidence that the project board considered the implications, and documented

the changes needed to the project in response. (all must be true)

2: The project team identified relevant changes in the external environment that may present new opportunities

or threats to the project’s ability to achieve its objectives. There is some evidence that the project board

discussed this, but relevant changes did not fully integrate in the project. (both must be true)

1: The project team considered relevant changes in the external environment since implementation began, but

there is no evidence that the project team considered these changes to the project as a result.

3: The project responded to at least one of the development settings as specified in the Strategic Plan (SP) and

adopted at least one Signature Solution .The project’s RRF included all the relevant SP output indicators. (all

must be true)

2: The project responded to at least one of the developments settings1 as specified in the Strategic Plan. The

project’s RRF included at least one SP output indicator, if relevant. (both must be true)

1: While the project may have responded to a partner’s identified need, this need falls outside of the UNDP

Strategic Plan. Also select this option if none of the relevant SP indicators are included in the RRF.
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List of Uploaded Documents

# File Name Modified By Modified On

1 FinalReportCTB_DDRRandGenderMainstrea

ming2018-2019_Approved_2379_302 (http

s://intranet.undp.org/apps/ProjectQA/QAFor

mDocuments/FinalReportCTB_DDRRandGe

nderMainstreaming2018-2019_Approved_23

79_302.pdf)

xhevrije.berisha@undp.org 11/8/2019 2:29:00 PM

Relevant Quality Rating:  Highly Satisfactory

3. Were the project’s targeted groups systematically identified and engaged, with a priority focus on the

discriminated and marginalized, to ensure the project remained relevant for them?

Evidence:

The project worked with beneficiaries the are most 

marginalized groups of population ( women, minoriti

es), central and local institution, Women NGOs.

3: Systematic and structured feedback was collected over the project duration from a representative sample of

beneficiaries, with a priority focus on the discriminated and marginalized, as part of the project’s monitoring

system. Representatives from the targeted groups were active members of the project’s governance

mechanism (i.e., the project board or equivalent) and there is credible evidence that their feedback informs

project decision making. (all must be true)

2: Targeted groups were engaged in implementation and monitoring, with a priority focus on the discriminated

and marginalized. Beneficiary feedback, which may be anecdotal, was collected regularly to ensure the project

addressed local priorities. This information was used to inform project decision making. (all must be true to

select this option)

1: Some beneficiary feedback may have been collected, but this information did not inform project decision

making. This option should also be selected if no beneficiary feedback was collected

Not Applicable
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List of Uploaded Documents

# File Name Modified By Modified On

1 BriefTrainingManual-Genderdimansionandco

nflictpreventionDRRFinal_2379_303 (https://i

ntranet.undp.org/apps/ProjectQA/QAFormDo

cuments/BriefTrainingManual-Genderdimansi

onandconflictpreventionDRRFinal_2379_303.

pdf)

xhevrije.berisha@undp.org 11/8/2019 2:39:00 PM

4. Did the project generate knowledge, and lessons learned (i.e., what has worked and what has not) and has this

knowledge informed management decisions to ensure the continued relevance of the project towards its stated

objectives, the quality of its outputs and the management of risk?

Evidence:

Project Board minutes and Project Reports_Challen

ges and Lessons Learned

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

5. Was the project sufficiently at scale, or is there potential to scale up in the future, to meaningfully contribute to

development change?

3: Knowledge and lessons learned from internal or external sources (gained, for example, from Peer Assists,

After Action Reviews or Lessons Learned Workshops) backed by credible evidence from evaluation, corporate

policies/strategies, analysis and monitoring were discussed in project board meetings and reflected in the

minutes. There is clear evidence that changes were made to the project to ensure its continued relevance.

(both must be true)

2: Knowledge and lessons learned backed by relatively limited evidence, drawn mainly from within the project,

were considered by the project team. There is some evidence that changes were made to the project as a

result to ensure its continued relevance. (both must be true)

1: There is limited or no evidence that knowledge and lessons learned were collected by the project team.

There is little or no evidence that this informed project decision making.
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Evidence:

In 2019, due to continuation of sensitivity of political 

situation, in full coordination with partners, it was de

cided to continue with  implementation of project acti

vities, but no media coverage and social media to be 

used, due to future safety of participants. Despite of 

that, all project activities in the Kosovo’s northern mu

nicipalities were implemented successfully and as p

er plan. 

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

Principled Quality Rating:  Exemplary

6. Were the project’s measures (through outputs, activities, indicators) to address gender inequalities and empower

women relevant and produced the intended effect? If not, evidence-based adjustments and changes were made.

3: There was credible evidence that the project reached sufficient number of beneficiaries (either directly

through significant coverage of target groups, or indirectly, through policy change) to meaningfully contribute to

development change.

2: While the project was not considered at scale, there are explicit plans in place to scale up the project in the

future (e.g. by extending its coverage or using project results to advocate for policy change).

1: The project was not at scale, and there are no plans to scale up the project in the future.

3: The project team gathered data and evidence through project monitoring on the relevance of the measures

to address gender inequalities and empower women. Analysis of data and evidence were used to inform

adjustments and changes, as appropriate. (both must be true)

2: The project team had some data and evidence on the relevance of the measures to address gender

inequalities and empower women. There is evidence that at least some adjustments were made, as

appropriate. (both must be true)

1: The project team had limited or no evidence on the relevance of measures to address gender inequalities

and empowering women. No evidence of adjustments and/or changes made. This option should also be

selected if the project has no measures to address gender inequalities and empower women relevant to the

project results and activities.
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Evidence:

The project developed 

Brief Training Manual-Gender dimension and conflict 

prevention DRR 

Gender Baseline Survey on Gender Disaster Risk R

eduction (DRR), Conflict Prevention (CP) and Climat

e Change (CC) vulnerability and risks (gender analy

ses), needs of different populations and demographi

cs 

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

7. Were social and environmental impacts and risks successfully managed and monitored?

Evidence:

The project contributed to infrastructural prevention t

o the  environmental risks, development of Risk Ass

essment Documents, thus no unanticipated social, e

nvironmental issues faced.

3: Social and environmental risks were tracked in the risk log. Appropriate assessments conducted where

required (i.e., Environmental and Social Impact Assessment (ESIA) for Substantial and High risk projects and

some level of social and environmental assessment for Moderate risk projects as identified through SESP).

Relevant management plan(s) developed for identified risks through consultative process and implemented,

resourced, and monitored. Risks effectively managed or mitigated. If there is a substantive change to the

project or change in context that affects risk levels, the SESP was updated to reflect these changes. (all must

be true)

2: Social and environmental risks were tracked in the risk log. Appropriate assessments conducted where

required (i.e., Environmental and Social Impact Assessment (ESIA) for Substantial and High risk projects and

some level of social and environmental assessment for Moderate risk projects as identified through SESP).

Relevant management plan(s) developed, implemented and monitored for identified risks. OR project was

categorized as Low risk through the SESP.

1: Social and environmental risks were tracked in the risk log. For projects categorized as High, Substantial, or

Moderate Risk, there was no evidence that social and environmental assessments completed and/or

management plans or measures development, implemented or monitored. There are substantive changes to

the project or changes in the context but SESP was not updated. (any may be true)
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List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

8. Were grievance mechanisms available to project-affected people and were grievances (if any) addressed to

ensure any perceived harm was effectively mitigated?

Evidence:

The current project was delivered in a context of mo

unting socio-political tensions and conflict risk, thus t

he project is incorporating comprehensive conflict-se

nsitive approaches both in order to prevent activities 

contributing to any further tensions, and to identify o

pportunities for delivery that may contribute to confid

ence-building and wider conflict prevention measure

s.

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

Management & Monitoring Quality Rating:  Exemplary

9. Was the project’s M&E Plan adequately implemented?

3: Project-affected people actively informed of UNDP’s Corporate Accountability Mechanism (SRM/SECU) and

how to access it. If the project was categorized as High, Substantial, or Moderate Risk through the SESP, a

project-level grievance mechanism was in place and project affected people informed. If grievances were

received, they were effectively addressed in accordance with SRM Guidance. (all must be true)

2: Project-affected people informed of UNDP’s Corporate Accountability Mechanism and how to access it. If the

project was categorized as Substantial or High Risk through the SESP, a project -level grievance mechanism

was in place and project affected people informed. If grievances were received, they were responded to but

faced challenges in arriving at a resolution.

1: Project-affected people was not informed of UNDP’s Corporate Accountability Mechanism. If grievances

were received, they were not responded to. (any may be true)
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Evidence:

The project was monitored through the following: Iss

ue Log, Risk log, Project Progress Reports (PPR), L

esson-learned log, Monitoring Schedule Plan.  The 

monitoring plan included the baseline, and indicators 

for each intended result. The Progress reports provi

des information on each result of the project, indicat

ors and targets achieved. In addition, the developed 

Manual and capacity building support by experts wa

s assessed by partners, providing valuable feedback 

and lessons learned. 

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

10. Was the project’s governance mechanism (i.e., the project board or equivalent) function as intended?

3: The project had a comprehensive and costed M&E plan. Baselines, targets and milestones were fully

populated. Progress data against indicators in the project’s RRF was reported regularly using credible data

sources and collected according to the frequency stated in the Plan, including sex disaggregated data as

relevant. Any evaluations conducted, if relevant, fully meet decentralized evaluation standards, including

gender UNEG standards. Lessons learned, included during evaluations and/or After-Action Reviews, were

used to take corrective actions when necessary. (all must be true)

2: The project costed M&E Plan, and most baselines and targets were populated. Progress data against

indicators in the project’s RRF was collected on a regular basis, although there was may be some slippage in

following the frequency stated in the Plan and data sources was not always reliable. Any evaluations

conducted, if relevant, met most decentralized evaluation standards. Lessons learned were captured but were

used to take corrective actions. (all must be true)

1: The project had M&E Plan, but costs were not clearly planned and budgeted for, or were unrealistic.

Progress data was not regularly collected against the indicators in the project’s RRF. Evaluations did not meet

decentralized evaluation standards. Lessons learned were rarely captured and used. Select this option also if

the project did not have an M&E plan.

Closure Print https://intranet-apps.undp.org/ProjectQA/Forms/ClosurePrint?fid=2379

8 of 16 3/27/2022, 2:38 AM



Evidence:

The Project Board was comprised of representatives 

of the relevant central institutions, local authorities, r

epresentatives of UNDP Kosovo, and the Project Ma

nager. The Project Board provided general oversight 

to ensure achievement of results on the primary proj

ect outcomes and made consensus strategic manag

ement decisions when guidance was required. 

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

11. Were risks to the project adequately monitored and managed?

3: The project’s governance mechanism operated well, and was a model for other projects. It met in the agreed

frequency stated in the project document and the minutes of the meetings were all on file. There was regular (at

least annual) progress reporting to the project board or equivalent on results, risks and opportunities. It is clear

that the project board explicitly reviewed and used evidence, including progress data, knowledge, lessons and

evaluations, as the basis for informing management decisions (e.g., change in strategy, approach, work plan.)

(all must be true to select this option)

2: The project’s governance mechanism met in the agreed frequency and minutes of the meeting are on file. A

project progress report was submitted to the project board or equivalent at least once per year, covering results,

risks and opportunities. (both must be true to select this option)

1: The project’s governance mechanism did not meet in the frequency stated in the project document over the

past year and/or the project board or equivalent was not functioning as a decision-making body for the project

as intended.

3: The project monitored risks every quarter and consulted with the key stakeholders, security advisors, to

identify continuing and emerging risks to assess if the main assumptions remained valid. There is clear

evidence that relevant management plans and mitigating measures were fully implemented to address each

key project risk and were updated to reflect the latest risk assessment. (all must be true)

2: The project monitored risks every year, as evidenced by an updated risk log. Some updates were made to

management plans and mitigation measures.

1: The risk log was not updated as required. There was may be some evidence that the project monitored risks

that may affected the project’s achievement of results, but there is no explicit evidence that management

actions were taken to mitigate risks.
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Evidence:

The Risk Management for project was made through 

Assumptions, Risks, Mitigation as per political situati

on development especially in northern municipalitie

s. The close consultations with central and local leve

l, KFOR, and stakeholders were made on regular ba

ses and based on the needs.

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

Efficient Quality Rating:  Exemplary

12. Adequate resources were mobilized to achieve intended results. If not, management decisions were taken to

adjust expected results in the project’s results framework.

Evidence:

Project Progress Report

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

13. Were project inputs procured and delivered on time to efficiently contribute to results?

Yes

No
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Evidence:

The procurement plan updated annually and implem

ented.

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

14. Was there regular monitoring and recording of cost efficiencies, taking into account the expected quality of

results?

Evidence:

The project review costs as per other project for simi

lar activities, evaluation reports, RFQs and RFPs.

3: The project had a procurement plan and kept it updated. The project quarterly reviewed operational

bottlenecks to procuring inputs in a timely manner and addressed them through appropriate management

actions. (all must be true)

2: The project had updated procurement plan. The project annually reviewed operational bottlenecks to

procuring inputs in a timely manner and addressed them through appropriate management actions. (all must be

true)

1: The project did not have an updated procurement plan. The project team may or may not have reviewed

operational bottlenecks to procuring inputs regularly, however management actions were not taken to address

them.

3: There is evidence that the project regularly reviewed costs against relevant comparators (e.g., other projects

or country offices) or industry benchmarks to ensure the project maximized results delivered with given

resources. The project actively coordinated with other relevant ongoing projects and initiatives (UNDP or other)

to ensure complementarity and sought efficiencies wherever possible (e.g. joint activities.) (both must be true)

2: The project monitored its own costs and gave anecdotal examples of cost efficiencies (e.g., spending less to

get the same result,) but there was no systematic analysis of costs and no link to the expected quality of results

delivered. The project coordinated activities with other projects to achieve cost efficiency gains.

1: There is little or no evidence that the project monitored its own costs and considered ways to save money

beyond following standard procurement rules.
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List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

Effective Quality Rating:  Exemplary

15. Was the project on track and delivered its expected outputs?

Evidence:

The project deliver all expected outputs for 2019.

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

16. Were there regular reviews of the work plan to ensure that the project was on track to achieve the desired

results, and to inform course corrections if needed?

Yes

No

3: Quarterly progress data informed regular reviews of the project work plan to ensure that the activities

implemented were most likely to achieve the desired results. There is evidence that data and lessons learned

(including from evaluations /or After-Action Reviews) were used to inform course corrections, as needed. Any

necessary budget revisions were made. (both must be true)

2: There was at least one review of the work plan per year with a view to assessing if project activities were on

track to achieving the desired development results (i.e., outputs.) There may or may not be evidence that data

or lessons learned were used to inform the review(s). Any necessary budget revisions have been made.

1: While the project team may have reviewed the work plan at least once over the past year to ensure outputs

were delivered on time, no link was made to the delivery of desired development results. Select this option also

if no review of the work plan by management took place.
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Evidence:

The project activities implemented and results achie

ved as per work plan. 

List of Uploaded Documents

# File Name Modified By Modified On

1 AWP2019CBT-DRRDraft004_2379_316 (http

s://intranet.undp.org/apps/ProjectQA/QAFor

mDocuments/AWP2019CBT-DRRDraft004_2

379_316.pdf)

xhevrije.berisha@undp.org 11/8/2019 3:21:00 PM

17. Were the targeted groups systematically identified and engaged, prioritizing the marginalized and excluded, to

ensure results were achieved as expected?

Evidence:

The targeted specific groups (women and minorities 

esp) and northern municipalities are identified by usi

ng  capacity needs, stakeholders and UNDP assess

ments and projects, close cooperation with institutio

ns, CSOs and communities. 

3: The project targeted specific groups and/or geographic areas, identified by using credible data sources on

their capacity needs, deprivation and/or exclusion from development opportunities relevant to the project’s area

of work. There is clear evidence that the targeted groups were reached as intended. The project engaged

regularly with targeted groups over the past year to assess whether they benefited as expected and

adjustments were made if necessary, to refine targeting. (all must be true)

2: The project targeted specific groups and/or geographic areas, based on some evidence of their capacity

needs, deprivation and/or exclusion from development opportunities relevant to the project’s area of work.

Some evidence is provided to confirm that project beneficiaries are members of the targeted groups. There was

some engagement with beneficiaries in the past year to assess whether they were benefiting as expected. (all

must be true)

1: The project did not report on specific targeted groups. There is no evidence to confirm that project

beneficiaries are populations have capacity needs or are deprived and/or excluded from development

opportunities relevant to the project area of work. There is some engagement with beneficiaries to assess

whether they benefited as expected, but it was limited or did not occurred in the past year.

Not Applicable
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List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

Sustainability & National Ownership Quality Rating:  Exemplary

18. Were stakeholders and national partners fully engaged in the decision-making, implementation and monitoring of

the project?

Evidence:

the project implementation modality is DIM

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

19. Were there regular monitoring of changes in capacities and performance of institutions and systems relevant to

the project, as needed, and were the implementation arrangements  adjusted according to changes in partner

capacities?

3: Only national systems (i.e., procurement, monitoring, evaluation, etc.) were used to fully implement and

monitor the project. All relevant stakeholders and partners were fully and actively engaged in the process,

playing a lead role in project decision-making, implementation and monitoring. (both must be true)

2: National systems (i.e., procurement, monitoring, evaluation, etc.) were used to implement and monitor the

project (such as country office support or project systems) were also used, if necessary. All relevant

stakeholders and partners were actively engaged in the process, playing an active role in project decision-

making, implementation and monitoring. (both must be true)

1: There was relatively limited or no engagement with national stakeholders and partners in the decision-

making, implementation and/or monitoring of the project.

Not Applicable

8
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Evidence:

Capacities and performance of national institutions a

nd systems have been comprehensively assessed/

monitored using clear indicators, rigorous methods o

f data collection and credible data sources including 

HACT assurance activities (Kryqi i Kuq, Nansen Dial

og, Domovik).

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

20. Were the transition and phase-out arrangements were reviewed and adjusted according to progress (including

financial commitment and capacity).

3: Changes in capacities and performance of national institutions and systems were assessed/monitored using

clear indicators, rigorous methods of data collection and credible data sources including relevant HACT

assurance activities. Implementation arrangements were formally reviewed and adjusted, if needed, in

agreement with partners according to changes in partner capacities. (all must be true)

2: Aspects of changes in capacities and performance of relevant national institutions and systems were

monitored by the project using indicators and reasonably credible data sources including relevant HACT

assurance activities. Some adjustment was made to implementation arrangements if needed to reflect changes

in partner capacities. (all must be true)

1: Some aspects of changes in capacities and performance of relevant national institutions and systems may

have been monitored by the project, however changes to implementation arrangements have not been

considered. Also select this option if changes in capacities and performance of relevant national institutions and

systems have not been monitored by the project.

Not Applicable

3: The project’s governance mechanism regularly reviewed the project’s sustainability plan, including

arrangements for transition and phase-out, to ensure the project remained on track in meeting the requirements

set out by the plan. The plan was implemented as planned by the end of the project, taking into account any

adjustments made during implementation. (both must be true)

2: There was a review of the project’s sustainability plan, including arrangements for transition and phase-out,

to ensure the project remained on track in meeting the requirements set out by the plan.

1: The project may have had a sustainability plan but there was no review of this strategy after it was

developed. Also select this option if the project did not have a sustainability strategy.
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Evidence:

Regular review and adjustment as per sustainability 

plan are made based on the actual needs, capacitie

s and resources.

List of Uploaded Documents

# File Name Modified By Modified On

No documents available.

QA Summary/Final Project Board Comments

Closure Print https://intranet-apps.undp.org/ProjectQA/Forms/ClosurePrint?fid=2379

16 of 16 3/27/2022, 2:38 AM


