

B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Achat convertisseur	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	26,876.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	72500 - Supplies	1,432.00
					66000	GREEN CLIMATE FUND	73400 - Rental & Maint of Other Equip	1,353.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	269.00
	Apply criteria CC water price	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	85,000.00
	Build capa Govt interpret CC	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME		158,455.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	25,000.00
				66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	55,825.00	
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	330,000.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Build capa Govt interpret CC	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71300 - Local Consultants	32,200.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71600 - Travel	12,000.00
					66000	GREEN CLIMATE FUND	72200 - Equipment and Furniture	215,000.00
	Build capacity Meteo	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71200 - International Consultants	73,575.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	10,238.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	95,000.00
					66000	GREEN CLIMATE FUND	71600 - Travel	13,664.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	4,500.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	10,238.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	40,980.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Build capacity Meteo	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	862.00	
	Build infrastructure	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	39,120.00	
					66000	GREEN CLIMATE FUND	64300 - Staff Mgmt Costs - IP Staff	2,500.00	
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	3,260.00	
					66000	GREEN CLIMATE FUND	71500 - UN Volunteers	4,800.00	
					66000	GREEN CLIMATE FUND	71600 - Travel	1,668.00	
						66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	6,875,614.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	384.00	
					66000	GREEN CLIMATE FUND	71200 - International Consultants	1,800,000.00	
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	5,200.00	



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	frame	Responsible Party			Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Build infrastructure	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61300 - Salary & Post Adj Cst-IP Staff	135,000.00	
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	346,302.00	
					66000	GREEN CLIMATE FUND	72500 - Supplies	41.00	
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	5,403,862.00	
						66000	GREEN CLIMATE FUND	71500 - UN Volunteers	485,403.00
					66000	GREEN CLIMATE FUND	71600 - Travel	20,000.00	
					66000	GREEN CLIMATE FUND	72200 - Equipment and Furniture	46,460.00	
					66000	GREEN CLIMATE FUND	72300 - Materials & Goods	1,505,600.00	
	develop standard water quality	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71400 - Contractual Services - Individ	184.00	



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	develop standard water quality	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71300 - Local Consultants	20,000.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	1,188.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	3,831.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	31,604.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	6,150.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	3,500.00
					66000	GREEN CLIMATE FUND	71600 - Travel	5,412.00
	Develop water CC risk awarness	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	2,500.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	5,600.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	11,375.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget																					
		Start	End		Fund	Donor	Budget Descr	Amount US\$																				
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Develop water CC risk awarness	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	2,500.00																				
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	15,721.00																				
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	16,987.00																				
					66000	GREEN CLIMATE FUND	76100 - Foreign Exchange Currency Loss	5.00																				
	Establish water monitor Netwrk	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	42,806.00																				
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	59,268.00																				
					66000	GREEN CLIMATE FUND	73200 - Premises Alternations	11,808.00																				
																									66000	GREEN CLIMATE FUND	73400 - Rental & Maint of Other Equip	56,000.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	4,200.00																				
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	1,510.00																				



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most vulnerable to the risks associated with climate change. This project taggets 450,000 people of	Establish water monitor Netwrk	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	5,400.00
	Establish water protect zone	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	53,752.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	26,876.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	9,441.00
	Established IWRM comitee AP	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71200 - International Consultants	35,438.00
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	18,400.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	2,253.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	32,852.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	123,438.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	4,506.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Established IWRM comitee AP	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	31,951.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	72500 - Supplies	41.00
	Impl water protect mitigation	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	9,602.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	33,500.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	9,602.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	35,000.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	17,000.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	3,430.00
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	12,000.00
					66000	GREEN CLIMATE FUND	71600 - Travel	4,300.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party		Planned Budget																
		Start	End		Fund	Donor	Budget Descr	Amount US\$														
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.	Prepare CC legal guidance	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71600 - Travel	3,519.00														
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	72300 - Materials & Goods	5,787.00														
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	6,717.00														
					66000	GREEN CLIMATE FUND	71600 - Travel	44,235.00														
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	7,202.00														
					66000	GREEN CLIMATE FUND	71200 - International Consultants	12,000.00														
																			66000	GREEN CLIMATE FUND	71300 - Local Consultants	3,600.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	8,220.00														
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	2,575.00														



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Prepare CC legal guidance	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	1,604.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71200 - International Consultants	28,936.00
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	5,668.00
	Project Management	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71400 - Contractual Services - Individ	10,463.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71400 - Contractual Services - Individ	24,788.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	72400 - Communic & Audio Visual Equip	33,500.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	73400 - Rental & Maint of Other Equip	18,000.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party		Planned Budget																						
		Start	End		Fund	Donor	Budget Descr	Amount US\$																				
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.	Project Management	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME		4,675.00																				
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME		9,774.00																				
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME		45,656.00																				
					66000	GREEN CLIMATE FUND	64300 - Staff Mgmt Costs - IP Staff	133,421.00																				
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME		7,062.00																				
																										66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ
					66000	GREEN CLIMATE FUND	71600 - Travel	12,000.00																				
				66000	GREEN CLIMATE FUND	74100 - Professional Services	8,112.00																					



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget																			
		Start	End		Fund	Donor	Budget Descr	Amount US\$																		
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Project Management	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	26,943.00																		
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	64300 - Staff Mgmt Costs - IP Staff	66,712.00																		
					66000	GREEN CLIMATE FUND	71600 - Travel	18,799.00																		
					66000	GREEN CLIMATE FUND	72500 - Supplies	165.00																		
					66000	GREEN CLIMATE FUND	72300 - Materials & Goods	6,000.00																		
					66000	GREEN CLIMATE FUND	72500 - Supplies	15,000.00																		
					66000	GREEN CLIMATE FUND	72800 - Information Technology Equipmt	951.00																		
																							66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	4,675.00
					66000	GREEN CLIMATE FUND	72400 - Communic & Audio Visual Equip	15,700.00																		
				66000	GREEN CLIMATE FUND	73400 - Rental & Maint of Other Equip	18,000.00																			



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.		3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	74100 - Professional Services	10,000.00
					66000	GREEN CLIMATE FUND	74500 - Miscellaneous Expenses	1,500.00
	Risk assessment ground water	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	44,948.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	43,677.00
					66000	GREEN CLIMATE FUND	71600 - Travel	3,500.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	249,072.00
					66000	GREEN CLIMATE FUND	63300 - Non-Recurrent Payroll - IP Stf	1,668.00
					66000	GREEN CLIMATE FUND	63500 - Insurance and Security Costs	715.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	565,439.00
					66000	GREEN CLIMATE FUND	76100 - Foreign Exchange Currency Loss	2,454.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	frame	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Strengthen capacity water ress	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71300 - Local Consultants	568.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71600 - Travel	585.00
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	4,250.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	74,000.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	16,872.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	138,100.00
					66000	GREEN CLIMATE FUND	71600 - Travel	18,080.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	8,093.00
	Training gender sensitive CC	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71600 - Travel	4,099.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget																		
		Start	End		Fund	Donor	Budget Descr	Amount US\$																	
to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Training gender sensitive CC	3/1/2019	12/31/2026		04000	GREEN CLIMATE FUND	71600 - Travel	300,000.00																	
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71600 - Travel	6,868.00																	
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	684.00																	
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	21,672.00																	
						66000	GREEN CLIMATE FUND	71300 - Local Consultants	10,392.00																
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	4,250.00																	
			-				_	_	_	-		-	_	_		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	7,500.00						
															-	-	- -					66000	GREEN CLIMATE FUND	71600 - Travel	9,738.00
																							<u>-</u>		
TOTAL								20,976,436.00																	
GRAND TOTAL								20,976,436.00																	



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Achat convertisseur	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	2,080.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	77,000.00
					66000	GREEN CLIMATE FUND	72200 - Equipment and Furniture	22,000.00
			-		66000	GREEN CLIMATE FUND	73400 - Rental & Maint of Other Equip	120,000.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	9,441.00
	Build capa Govt interpret CC	capa Govt interpret 3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	15,000.00
					66000	GREEN CLIMATE FUND	71600 - Travel	15,500.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	220,000.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	26,000.00
	Build capacity Meteo 3/1/	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	24,000.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Build capacity Meteo	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71200 - International Consultants	73,575.00		
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	52,000.00		
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	4,500.00		
	Build infrastructure	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff 10,4			
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	335,928.00		
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	7,716,522.00		
	develop standard water quality	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	10,236.00		
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	850.00		
					66000	GREEN CLIMATE FUND	71200 - International Consultants	30,000.00		
Develop wat awarness	Develop water CC risk awarness	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	11,375.00		



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Develop water CC risk awarness	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	950.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.	Establish water protect zone	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	23,601.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	44,000.00
	Established IWRM comitee AP	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71300 - Local Consultants	11,000.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	20,000.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	20,151.00
	Impl water protect mitigation	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	3,200.00
					66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	25,000.00
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	800.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	35,000.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Prepare CC legal guidance	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71300 - Local Consultants	16,000.00
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	1,200.00
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	13,434.00
					66000	GREEN CLIMATE FUND	71200 - International Consultants	7,500.00
	Project Management 3/1	3/1/2019	12/31/2026		04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	74100 - Professional Services	15,000.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	64300 - Staff Mgmt Costs - IP Staff	50,000.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71200 - International Consultants	60,000.00
					04000	UNITED NATIONS DEVELOPMEN T PROGRAMME	71400 - Contractual Services - Individ	21,000.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget																										
		Start	End		Fund	Donor	Budget Descr	Amount US\$																									
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Project Management	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71600 - Travel	12,000.00																									
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.					66000	GREEN CLIMATE FUND	72300 - Materials & Goods	6,000.00																									
					66000	GREEN CLIMATE FUND	72500 - Supplies	15,000.00																									
					66000	GREEN CLIMATE FUND	74500 - Miscellaneous Expenses	1,500.00																									
					66000	GREEN CLIMATE FUND	64300 - Staff Mgmt Costs - IP Staff	133,421.00																									
					66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	92,434.00																									
			-		66000	GREEN CLIMATE FUND	72400 - Communic & Audio Visual Equip	15,700.00																									
																	 														66000	GREEN CLIMATE FUND	72800 - Information Technology Equipmt
					66000	GREEN CLIMATE FUND	73400 - Rental & Maint of Other Equip	18,000.00																									
	Risk assessment ground water	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	29,528.00																									



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party		Planned Budget							
		Start	End		Fund	Donor	Budget Descr	Amount US\$					
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most	Risk assessment ground water	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	72100 - Contractual Services- Companies	706,000.00					
vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.	Strengthen capacity water ress	3/1/2019	9 12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	22,497.00					
					66000	GREEN CLIMATE FUND	71600 - Travel	13,980.00					
					66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	7,300.00					
					66000	GREEN CLIMATE FUND	71200 - International Consultants	102,000.00					
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	18,000.00					
					66000	GREEN CLIMATE FUND	61100 - Salary Costs - NO Staff	4,250.00					
	Training gender sensitive CC	3/1/2019	12/31/2026		66000	GREEN CLIMATE FUND	71400 - Contractual Services - Individ	11,300.00					
					66000	GREEN CLIMATE FUND	72800 - Information Technology Equipmt	81,000.00					
										66000	GREEN CLIMATE FUND	75700 - Training, Workshops and Confer	10,740.00
					66000	GREEN CLIMATE FUND	71300 - Local Consultants	25,000.00					



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
TOTAL								10,470,844.00
GRAND TOTAL								10,470,844.00



B0318 - Comoros - Moroni

Project: 00102496 **Report Date:** 3/28/2024

Project Title: PIMS5740GCF Ensuring climate resilient water Comoros

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget		Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00104532 The main objective of the project is to strengthen the climate resilience of drinking and irrigation water in 15 of the areas most vulnerable to the risks associated with climate change. This project targets 450,000 people, or 60% of the population.	Netwrk	3/1/2019	12/31/2026			GREEN CLIMATE FUND	71200 - International Consultants	7,747.00
TOTAL	TOTAL 7,747.00							
GRAND TOTAL 7,747.0								7,747.00