

B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Time | frame | Responsible Party | Planned Budget | | | | |
|---|-------------------------------------|----------|-----------|--|---------------------------|--------------------------|---|-------------|--|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change | Adaptation capacities 2 strength | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 61100 - Salary Costs - NO Staff | 4,259.00 | |
| adaptation planning and implementation in Somalia. | | | | | 66001 | GREEN CLIMATE FUND | 71200 - International Consultants | 135,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 24,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71400 - Contractual Services - Individ | 32,215.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74500 - Miscellaneous Expenses | 11,914.00 | |
| | Adaptation plans 2/1/2020 developed | 2/1/2020 | | | | | | 34,898.00 | |
| | | | | 66001 GREEN 71300 - Loc CLIMATE FUND 71300 - Loc | 71300 - Local Consultants | 149,878.00 | | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71600 - Travel | 88,226.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72400 - Communic & Audio Visual Equip | 5,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 120,000.00 | |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Time | frame | Responsible Party | Planned Budget | | | | |
|---|--------------------------------|----------|-----------|-------------------|---|--|--|-------------|--|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change | Adaptation plans developed | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 71200 - International Consultants | 44,625.00 | |
| adaptation planning and implementation in Somalia. | | | | | 66001 | GREEN CLIMATE FUND | 71400 - Contractual Services - Individ | 183,629.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72100 - Contractual Services- Companies | 152,604.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74200 - Audio Visual&Print Prod Costs | 20,760.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74500 - Miscellaneous Expenses | 13,005.00 | |
| | Institutional coordination 2/1 | 2/1/2020 | 7/21/2025 | | 66001 GREEN 71200 - International Consultants CLIMATE FUND 66001 GREEN 71400 - Contractual Services - Individ CLIMATE FUND | 163,768.00 | | | |
| | | | | | | 71400 - Contractual Services - Individ | 118,358.00 | | |
| | | | - | | 66001 | GREEN CLIMATE FUND | 72100 - Contractual Services- Companies | 134,536.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72400 - Communic & Audio Visual Equip | 7,835.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74200 - Audio Visual&Print Prod Costs | 11,000.00 | |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | | | |
|---|----------------------------|-----------|-----------|-------------------|---|---|---|-------------|--|--|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change | Institutional coordination | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 74500 - Miscellaneous Expenses | 16,197.00 | | |
| adaptation planning and implementation in Somalia. | | | | | 66001 | GREEN CLIMATE FUND | 61100 - Salary Costs - NO Staff | 33,970.00 | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71300 - Local Consultants | 43,377.00 | | |
| | | | | | 66001 | 66001 GREEN 71600 - Travel CLIMATE FUND | 71600 - Travel | 111,687.00 | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72200 - Equipment and Furniture | 2,538.00 | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 104,566.00 | | |
| | Project management 2/1/20 | 2/1/2020 | 7/21/2025 | | 66001 GREEN 72800 - Information Technology CLIMATE FUND Equipmt | | | | | |
| | | | | | 66001 GREEN 73100 - Rental & Maintenance- CLIMATE Premises | | | | | |
| | | | | | 66001 GREEN 71200 - International C CLIMATE FUND | | | 17,300.00 | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71400 - Contractual Services - Individ | 47,068.00 | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72400 - Communic & Audio Visual Equip | 333.00 | | |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | es Timeframe | | Responsible Party | | Planned Budget | | |
|-------------|----------------|--------------|-----|-------------------|------|----------------|--------------|--------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ |
| TOTAL | | | | | | | | 1,847,594.00 |
| GRAND TOTAL | _ | | | | | | | 1,847,594.00 |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Time | frame | Responsible Party | Planned Budget | | | | |
|---|------------------------------------|----------|-----------------|--------------------------------------|--|--------------------------|--|-------------|--|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change | Adaptation capacities strength | 2/1/2020 | /2020 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 71200 - International Consultants | 22,250.00 | |
| adaptation planning and implementation in Somalia. | | | | | 66001 | GREEN CLIMATE FUND | 72100 - Contractual Services- Companies | 54,518.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74200 - Audio Visual&Print Prod Costs | 15,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71600 - Travel | 32,070.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 15,500.00 | |
| | Adaptation plans 2/1/202 developed | 2/1/2020 | 7/21/2025 | | 71200 - International Consultants | 35,500.00 | | | |
| | | | | 66001 GREEN 71400 CLIMATE FUND | 71400 - Contractual Services - Individ | 70,738.00 | | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72100 - Contractual Services- Companies | 5,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74200 - Audio Visual&Print Prod Costs | 12,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74500 - Miscellaneous Expenses | 4,000.00 | |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Time | eframe | Responsible Party | Planned Budget | | | | |
|---|-------------------------------|----------|-----------|-------------------|----------------|--------------------------|---|-------------|--|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change | Adaptation plans developed | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 71300 - Local Consultants | 28,738.00 | |
| adaptation planning and implementation in Somalia. | | | | | 66001 | GREEN CLIMATE FUND | 71600 - Travel | 22,056.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 46,500.00 | |
| | Institutional coordination 2/ | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 71300 - Local Consultants | 14,403.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72200 - Equipment and Furniture | 1,770.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74200 - Audio Visual&Print Prod Costs | 5,000.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 74500 - Miscellaneous Expenses | 127.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 71200 - International Consultants | 28,990.00 | |
| | | | - | | 66001 | GREEN CLIMATE FUND | 71400 - Contractual Services - Individ | 174,675.00 | |
| | | | | | 66001 | GREEN CLIMATE FUND | 72400 - Communic & Audio Visual Equip | 373.00 | |



B0468 - Somalia - Mogadiscio

Project: 00126073 **Report Date:** 3/28/2024

Project Title: Support for Strengthening Climate Change

| Output | Key Activities | Time | frame | Responsible Party | Planned Budget | | | | | | | | | | | | | |
|--|----------------------------|--------------------------------|--------------------|-------------------|----------------|--------------------------|---|--------------------------|--|-------|--|--|--|--|--|--|--|-------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ | | | | | | | | | | |
| 00120236 The overall goal of the project is to strengthen National and State level capacity and coordination for climate change adaptation planning and implementation in Somalia. | Institutional coordination | 2/1/2020 | 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 75700 - Training, Workshops and Confer | 15,650.00 | | | | | | | | | | |
| | Project management | t management 2/1/2020 7/21/202 | 2/1/2020 7/21/2025 | | 66001 | GREEN CLIMATE FUND | 71200 - International Consultants | 10,000.00 | | | | | | | | | | |
| | | | | | | | 66001 | GREEN CLIMATE FUND | 72400 - Communic & Audio Visual Equip | 67.00 | | | | | | | | |
| | | | | | 66001 | GREEN CLIMATE FUND | 73100 - Rental & Maintenance- Premises | 6,000.00 | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | 66001 |
| TOTAL | | | | | | | | 629,925.00 | | | | | | | | | | |
| GRAND TOTAL | | | | | | | | 629,925.00 | | | | | | | | | | |