

### Annual Work Plan

### B0532 - Albania - Tirana

Project:00129800Project Title:Social Protection Response

Year: 2023

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00123357 "Strengthening the social protection response after the earthquake in Albania" project addresses social inclusion, protection and the needs of the most vulnerable groups impacted by the November 2019 earthquake.	Social & Economic resilience	10/1/2020	20 12/31/2023		30000	MPTF-ALB SDGs Acceleration Fd	71300 - Local Consultants	4,400.00	
					30000	MPTF-ALB SDGs Acceleration Fd	73100 - Rental & Maintenance- Premises	5,650.00	
					30000	MPTF-ALB SDGs Acceleration Fd	73400 - Rental & Maint of Other Equip	5,500.00	
					30000	MPTF-ALB SDGs Acceleration Fd	74200 - Audio Visual&Print Prod Costs	5,900.00	
					30000	MPTF-ALB SDGs Acceleration Fd	75700 - Training, Workshops and Confer	5,000.00	
					30000	MPTF-ALB SDGs Acceleration Fd	61200 - Salaries Costs - GS Staff	9,350.00	
					30000	MPTF-ALB SDGs Acceleration Fd	71400 - Contractual Services - Individ	15,000.00	
					30000	MPTF-ALB SDGs Acceleration Fd	71600 - Travel	100.00	

Report Date: 3/28/2024



# Annual Work Plan

### B0532 - Albania - Tirana

Project:00129800Project Title:Social Protection Response

Year: 2023

Output	Key Activities	Timeframe		Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$			
00123357 "Strengthening the social protection response after the earthquake in Albania" project addresses social inclusion, protection and the needs of the most vulnerable groups impacted by the November 2019 earthquake.	Social & Economic resilience	10/1/2020	12/31/2023		30000	MPTF-ALB SDGs Acceleration Fd	72300 - Materials & Goods	109,814.00			
					30000	MPTF-ALB SDGs Acceleration Fd	75100 - Facilities & Administration	12,857.00			
	Transparency and voices	10/1/2020	12/31/2023		30000	MPTF-ALB SDGs Acceleration Fd	71300 - Local Consultants	2,387.00			
					30000	MPTF-ALB SDGs Acceleration Fd	75100 - Facilities & Administration	136.00			
TOTAL					-	-	-	176,094.00			
GRAND TOTAL 176,09						176,094.00					

Report Date: 3/28/2024



# Annual Work Plan

### B0532 - Albania - Tirana

Project:00129800Project Title:Social Protection Response

Year: 2024

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00123357 "Strengthening the social protection response after the earthquake in Albania" project addresses social inclusion, protection and the needs of the most vulnerable groups impacted by the November 2019 earthquake.	Transparency and voices	10/1/2020	12/31/2023		30000	MPTF-ALB SDGs Acceleration Fd	75100 - Facilities & Administration	173.00
						MPTF-ALB SDGs Acceleration Fd	71300 - Local Consultants	2,160.00
TOTAL 2,333.0								2,333.00
GRAND TOTAL								2,333.00

Report Date: 3/28/2024