

B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
their growth and solution design through	Communication and Visibility	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	46,824.00
BOOST acceleration programme.					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,746.00
	Design and Delivery of Boost 11/5/2021	11/5/2021 12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	88,889.00	
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	7,111.00
	Expanding Partnerships	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	59,537.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	4,763.00
TOTAL								210,870.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128996 Accelerated system transformation is enabled through the deployment of portfolio approach at the city level & leverage of		11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	16,444.00
innovative financial models.					30000	Ministry of Finance Slovak Rep	72100 - Contractual Services- Companies	205,556.00
	Dynamic Management/Iteration	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	175,000.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	14,000.00
	Financial Models 11/5/20	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71200 - International Consultants	11,574.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	926.00
	Fund Support 11/5/2021	/5/2021 12/31/2024		30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	5,481.00	
				30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	68,519.00	
				30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,259.00	
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	40,741.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128996 Accelerated system transformation is enabled through the deployment of portfolio approach at the city level & leverage of	Fund Support	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	72100 - Contractual Services- Companies	2,718.00
innovative financial models.					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	217.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	4,280.00
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	53,504.00
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	61,111.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	4,889.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,556.00
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	44,444.00
				30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	2,097.00	
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	26,217.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Timeframe		Responsible Party			Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00128996 Accelerated system transformation is enabled through the deployment of portfolio approach at the city level & leverage of innovative financial models.	Innovative Finance Mechanisms	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71200 - International Consultants	18,519.00	
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	1,481.00	
	Sense Making Workshops	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	8,069.00	
						Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	100,861.00	
TOTAL	TOTAL 873,463.00								
GRAND TOTAL	_			_				1,084,333.00	



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	Timeframe Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128796 Innovative stakeholders are identified and supported in the acceleration of their growth and solution design through BOOST acceleration programme.	Communication and Visibility	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	48,148.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,852.00
	Design and Delivery of Boost 11/5	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	68,519.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	5,481.00
	Expanding Partnerships	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	62,963.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	5,037.00
TOTAL		_						194,000.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128996 Accelerated system transformation is enabled through the deployment of portfolio approach at the city level & leverage of		11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	72100 - Contractual Services- Companies	236,111.00
innovative financial models.					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	18,889.00
	Dynamic Management/Iteration	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	46,296.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,704.00
	Financial Models 11/5/202	11/5/2021	11/5/2021 12/31/2024		30000	Ministry of Finance Slovak Rep	71200 - International Consultants	82,407.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	6,593.00
	Fund Support 11/5/20	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	46,296.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,704.00
				30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	6,374.00	
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	79,676.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00128996 Accelerated system transformation is enabled through the deployment of portfolio approach at the city level & leverage of	Fund Support	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	46,296.00
innovative financial models.					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	3,704.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	4,815.00
					30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	60,185.00
			_		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	62,037.00
					30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	4,963.00
	Innovative Finance 11/ Mechanisms	11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	5,279.00
					30000	Ministry of Finance Slovak Rep	71200 - International Consultants	65,991.00
	Sense Making Workshops 11/5/2021	12/31/2024		30000	Ministry of Finance Slovak Rep	71400 - Contractual Services - Individ	69,444.00	
				_	30000	Ministry of Finance Slovak Rep	75100 - Facilities & Administration	5,556.00



B0574 - Regional Centre - Istanbul

Project: 00138836 **Report Date:** 3/29/2024

Project Title: Slovak Transformation Fund

Output	Key Activities	Timeframe		Responsible Party		Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$
TOTAL								858,320.00
GRAND TOTAL								1,052,320.00