


B0492 - Colombia - Bogota

Report Date: 7/1/2026

Year: 2024

[illegible]



B0492 - Colombia - Bogota

Report Date: 7/1/2026

Year: 2025

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
01000994 Plan de inicio para generar el documento de proyecto BIOSUR, el cual busca fortalecer la conectividad ecológica y cultural del corredor Pacífico-Andino-Amazónico Biosur, a través de la gobernanza ambiental y los paisajes productivos sostenibles, con beneficios para la biodiversidad, resiliencia climática y comunidades locales, asegurando la equidad de género y la contribución a la construcción de paz.	1.1 Project preparation grant to finalize the UNDP-GEF project document for project BioSouth	4/29/2024	10/29/2025		62000	Global Environment Fund Trustee	71600 - Travel	16,106.00
					62000	Global Environment Fund Trustee	72100 - Contractual Services-Companies	45,372.00
					62000	Global Environment Fund Trustee	71400 - Contractual Services - Individ	17,635.00
					62000	Global Environment Fund Trustee	71500 - UN Volunteers	708.00
					62000	Global Environment Fund Trustee	72500 - Supplies	1,192.00
					62000	Global Environment Fund Trustee	75700 - Training, Workshops and Confer	13,784.00
TOTAL								94,797.00
GRAND TOTAL								94,797.00