


B0532 - Albania - Tirana

Report Date: 7/2/2026

Year: 2025

[illegible]




B0532 - Albania - Tirana

Report Date: 7/2/2026

Year: 2026

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
01004628 The project builds on a comprehensive assessment of the forestry sector’s challenges related to climate change and prioritizes key adaptation measures to ensure sustainable forest development in Albania. It is closely linked to the ongoing UNDP National Adaptation Plan (NAP) Process Project, financed by the Green Climate Fund (GCF). This initiative seeks to address institutional gaps in municipal forestry management, where responsibilities are often misplaced within municipal structures, leading to inefficiencies and uncoordinated services.	Activity 1.1 Assessment of the current level of transposition and implementation of the EU forestry legislation and policies	1/1/2025	6/12/2029		04010	UNITED NATIONS DEVELOPMENT PROGRAMME	72100 - Contractual Services-Companies	35,000.00
							71300 - Local Consultants	20,000.00
					04010	UNITED NATIONS DEVELOPMENT PROGRAMME	71200 - International Consultants	50,000.00
	Activity 1.2 Assessment of the administrative and technical capacity of national and local authorities for SFM	1/1/2025	6/12/2029		04010	UNITED NATIONS DEVELOPMENT PROGRAMME	71200 - International Consultants	50,000.00
					04010	UNITED NATIONS DEVELOPMENT PROGRAMME	75700 - Training, Workshops and Confer	15,000.00
	TOTAL							
GRAND TOTAL								170,000.00



B0532 - Albania - Tirana

Report Date: 7/2/2026

Year: 2027

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
01004628 The project builds on a comprehensive assessment of the forestry sector's challenges related to climate change and prioritizes key adaptation measures to ensure sustainable forest development in Albania. It is closely linked to the ongoing UNDP National Adaptation Plan (NAP) Process Project, financed by the Green Climate Fund (GCF). This initiative seeks to address institutional gaps in municipal forestry management, where responsibilities are often misplaced within municipal structures, leading to inefficiencies and uncoordinated services.	Activity 1.2 Assessment of the administrative and technical capacity of national and local authorities for SFM	1/1/2025	6/12/2029				71300 - Local Consultants	50,000.00
TOTAL								50,000.00
GRAND TOTAL								50,000.00