

FINAL REPORT

Towards decent work for people with disabilities in Turkmenistan: transforming social enterprises into meaningful training and employment opportunities

March 2024

As a final report, the following truly describes the project progress made as of the date of reporting.

1. Project basic information *

Project title	Towards decent work for people with disabilities in Turkmenistan: transforming social enterprises into meaningful training and employment opportunities
Project Id/code	00101359
Project objective	To increase employment and income generation opportunities for people with disabilities in Turkmenistan through vocational training and creation of new employment opportunities
Project targets	Increased capacity of the BDST to help its members gain access to quality vocational training and decent work. Three selected Training and Production Enterprises (TPEs) of the BDST modernized and reequipped. Transformation plan for selected enterprise to become sustainable models of vocational skills training, supported employment and transition to an open market employment for people with disabilities.
Beneficiaries	Total beneficiaries = 5,097
Locations of project implemented	Ashgabat, Mary and Turkmenabat
Project start and completion date	Start date: December 2020 to End Date: December, 2023
Implementing modality	National Implementing modality (NIM)
Implementing partners	Blind and Deaf Society of Turkmenistan (BDST)
Donors	The Government of China, United Nations Development Programme

2. Project summary *

The aim of this Project is to increase employment and income generation opportunities for people with people with visual and hearing impairments disabilities in Turkmenistan through vocational training and creation of new employment opportunities. To this end, the Project cooperates with the Blind and Deaf Society of Turkmenistan (BDST), which is the country's largest provider of employment and training services for people with visual and hearing impairments. The Project is implemented through a tripartite partnership between UNDP, BDST and the Project's donor (Global Development and South-South Cooperation Fund (GDSSCF)) within the framework of South-South and triangular cooperation (SSC/TrC).

The BDST, a key national partner within this project, plays an active role in protecting the rights of people with disabilities (blind and deaf) and contributes to their social and professional rehabilitation. Being founded in 1932, it has branches in all regions of Turkmenistan and as of October 1, 2023, accounts for 3826 members all over the country. It provides employment opportunities and vocational training to its members in its 10 Training and Production Enterprises/manufacturing workshops in two areas of production – sewing and cardboard printing/production. The main issues of these social enterprises were obsolete equipment and outdated technology, which resulted in poor quality of the products that did not meet the standards. In addition, premises themselves required upgrading in many areas (accessibility, ventilation, electrical equipment, fire-fighting equipment, etc.) to meet current standards of operation and safety rules.

During the lifetime of the project capacity building plans and business strategies for marketing activities of three selected enterprises were developed and presented to the BDST; BDST members from the cities of Ashgabat, Mary and Turkmenabat enhanced their knowledge and learned international experience of barrier free employment, social security and protection of the rights and interests of people with disabilities; major repairs works were carried out and completed at 3 selected social enterprises (ensuring safety, heating, electrical safety and fire safety) and they were modernized and reequipped with cutting-edge printing and cardboard equipment and sewing equipment. The accumulated beneficiaries of the project reached 5,097. In addition, 75 new jobs were created for people with disabilities. Moreover, “Strategy for developing the capacity of the BDST and plans and business strategies for marketing activities for three Training and Production Enterprises of the BDST” and “Manual on mentoring in the workplace for visually and hearing-impaired people of the Training and Production Enterprises of the Society of the Blind and Deaf of Turkmenistan” were developed.

Achievements of the project escalated to national level at the South-South Forum¹ with participation of 61 persons from key national partners (ministries, agencies, TVET, higher education institutions, academia, private and public sector) BDST TPE managers, Chinese experts from China Foundation for Rural Development and China Disabled Person's Federation, representatives of the Chinese Embassy in Turkmenistan and UNDP in Turkmenistan, which was organized in October 26, 2023 to raise awareness on social model of disability and inclusive approaches to vocational education and employment of people with disabilities.

¹ <https://www.undp.org/turkmenistan/press-releases/increasing-employment-opportunities-people-disabilities>

3. Key achievements and project impact *

The project objectives and outputs are realized with the following outputs:

- Capacity building plans and business strategies for marketing activities for the three selected enterprises were developed and presented (Strategy for Developing the Capacity of the BDST and Plans and Business Strategies for Marketing Activities for three TPE of BDST).
- As of November 30, 2023, the number of employed by BDST is 582, of which 320 women and 262 men. The number of employed persons with disabilities is 415, of which 225 women and 190 men and with new opportunities created the BDST plans to increase the number of employed persons with disabilities by 490 in the coming year.
- As per the report from BDST, the growth of income among target BDST members is 40%.
- The number of trained by gender on gaining access to quality vocational training and decent work - 180 people, of which 67 are women.
- Three Training and Production Enterprises of the BDST were refurbished and re-equipped with new modern equipment in 2023:
 - Printing and cardboard workshop of TPE 1 of the BDST in Ashgabat was refurbished and re-equipped.
 - Sewing workshop of the TPEs of the BDST in the city of Mary was refurbished and re-equipped.
 - Sewing workshop of the TPEs of the BDST in the city of Turkmenabat was refurbished and re-equipped.
- As of December 5, 2023, the number of new jobs created is 75.
- Total on job trained persons - 350 (110 men and 240 women):
 - 250 persons (147 women and 103 men): 50 persons in Ashgabat (printing and cardboard equipment), 100 persons in Mary (sewing equipment) and 100 persons in Turkmenabat (sewing equipment) were trained on operation and maintenance of new equipment.
 - 100 persons were trained on innovative approached to sewing production, learning relevant technical documentation, and changes in the consumption rates of raw materials for clothing production - 50 members (2 men, 48 women) of the TPE of the BDST in Mary and 50 members (5 men and 45 women) of the TPE of the BDST in Turkmenabat.
- Established and maintained a dialogue with all relevant national stakeholders on the topic of promoting education and employment opportunities for people with disabilities in the open labor market as part of round tables and informal communications. As a result, two sets of documents were developed to promote vocational education and employment for persons with disabilities. The documents were shared with the Parliament of Turkmenistan, Ministry of Labour and Social Protection of Population, Ministry of Health, Ministry of Textile Industry, and other national partners.
- Manual on Mentoring in the Workplace for the Visually and Hearing-Impaired People of the Training and Production Enterprises (TPE) of the Society of the Blind and Deaf of Turkmenistan (BDST) was developed and shared among 10 TPE of the BDST.
- [South-South Forum](#) with participation of key national partners (ministries, agencies, TVET,

higher education institutions, academia, private and public sector) BDST managers, Chinese experts from China Foundation for Rural Development and China Disabled Person's Federation, representatives of the Chinese Embassy in Turkmenistan and UNDP in Turkmenistan (total 61 participants), was conducted to raise awareness on social model of disability and inclusive approaches to vocational education and employment of people with disabilities

- As a result, the visibility of China Aid was significantly increased through various round tables and dialogues between partners, communication materials, including press releases, stickers on procured equipment, social media, a video, and BDST newsletter. The project has also been highly recognized by local governments, partners, and beneficiaries.

Information on direct beneficiaries:

Event	Men	Women	Total
Training disability equality issues in Ashgabat, Mary and Turkmenabat based on online training by Chinese experts	23	43	66
Roundtables with national partners and BDST			100
Training of personnel of 3 selected social enterprises on operation and maintenance of new equipment (cardboard and printing equipment, and sewing equipment) (on-job training)	103	147	250
Training on innovative approached to sewing production (on-job training)	7	93	100
Direct beneficiaries of activities related to re-equipment of sewing workshops in Mary and Turkmenabat TPEs of the BDST			87
Employees of the BDST that benefited from project activities	320	262	582
Members of the BDST with disabilities that benefited from project activities	415	225	190
New jobs created			75
South-South Forum			61
TOTAL			1,511

Indirect beneficiaries, including family members of the BDST members with disabilities: **3,586**
Total number of beneficiaries: 5,097

4. Major events of the project *

	Date	Location	Event	Remarks
1	December 11, 2023	Ashgabat	High-level visit to BDST TPE in Ashgabat ² after renovation and re-equipment by the project.	Ms. Ivana Živković, United Nations Assistant Secretary-General, United Nations Development Programme Assistant Administrator and Regional Director for Europe and the CIS visited BDST TPE in Ashgabat
2	October 26, 2023	Ashgabat	South-South Forum ³	Participants from a line of ministries, agencies, TVET, higher education institutions, academia, private and public sector, BDST TPE managers, China Foundation for Rural Development and China Disabled Person's Federation, Chinese Embassy in Turkmenistan and UNDP in Turkmenistan
3	October 25, 2023	Ashgabat	Roundtable with in-person participation of Chinese experts	Discussion of Manual on Apprenticeship at workplace for people with disabilities
4	October 24, 2023	Ashgabat	Opening Ceremony of the printing and cardboard TPE of the BDST	During the visit of Chinese experts from China Foundation for Rural Development and China Disabled Person's Federation
5	August - December, 2023	Ashgabat, Mary Turkmenabat	Handover of renovated project sites and new equipment to the BDST	
6	December 3, 2021	Ashgabat	Celebration of International Day of Persons with Disabilities ⁴	Discussion of the mechanism for ensuring employment of people with disabilities
7	December, 2020		Approval of the project document by the Ministry of Foreign Affairs of Turkmenistan	

² <https://www.undp.org/turkmenistan/press-releases/undp-regional-director-europe-and-cis-visits-turkmenistan>

³ <https://www.undp.org/turkmenistan/press-releases/increasing-employment-opportunities-people-disabilities>

⁴ <https://www.undp.org/turkmenistan/press-releases/undp-and-partners-discuss-mechanisms-ensuring-employment-people-disabilities-turkmenistan>

5. Monitoring and evaluation *

There were 1 monitoring visits conducted in 2023 by China Foundation for Rural Development and regular monitoring visits were carried out regularly:

- 1) BDST senior management and staff were interviewed by experts of the China Foundation for Rural Development to evaluate the project implementation and impacts;
- 2) National consultant on printing and cardboard equipment ensured the quality installation, start-up and commissioning of printing and cardboard equipment at the BDST TPE in Ashgabat;
- 3) National consultant on sewing equipment ensured the quality installation, start-up and commissioning of sewing equipment at the BDST TPEs in Mary and Turkmenabat;
- 4) Three construction engineers ensured the completion of renovation works at the BDST TPEs in Ashgabat, Mary and Turkmenabat and handover of the project side to the end users;
- 5) Project manager and UNDP Programme Analyst monitored the quality of knowledge product developed within the project, which were officially shared with national partners through Ministry of Foreign Affairs of Turkmenistan;
- 6) BDST dedicated staff and UNDP project staff co-monitored implementation of project activities and all receiving report were signed by all parties.

6. Communications and publicity activities *

- Social Media posts were sent out on UNDP social media accounts.
- 1 YouTube videos uploaded on UNDP YouTube account.
- 4 press releases were published on UNDP website that were disseminated by various online news agencies.
- BDST newsletter was printed and shared with national partners that reflect project results.



Visit of UNDP Regional Director to the Blind and Deaf Society of Turkmenistan (BDSI) in Ashgabat.

UNDP Turkmenistan



Group of staff from UNDP Turkmenistan and experts from the Turkmenistan printing industry in the Ashgabat TPE. The group is working on the installation and commissioning of the UNDP project printing equipment in the Ashgabat TPE. The group is working on the installation and commissioning of the UNDP project printing equipment in the Ashgabat TPE.



Ashgabat, 3 December 2021: UNDP and partners discussed mechanisms for ensuring employment of people with disabilities in Turkmenistan at an online seminar marking the International Day of Persons with Disabilities in the framework of the project 'Towards



The event gathered representatives of state bodies, including the Ministry of Labor and Social Protection of the Population of Turkmenistan, the Ministry of Education of Turkmenistan, the

- В здании ООН в Ашхабаде состоялся форум «Юг-Юг» | Общество (turkmenportal.com)
 - В Ашхабаде модернизирован полиграфический цех для трудоустройства лиц с инвалидностью | Общество (turkmenportal.com)
 - В Туркменистане реализуется проект по обеспечению работой лиц с инвалидностью | Arzuw NEWS - новости Туркменистана
 - В Ашхабаде усовершенствовали цех для трудоустройства людей с инвалидностью (orient.tm)
 - Increasing employment opportunities for people with disabilities - News Central Asia (nCa)
 - http://gundogar-news.com/index.php?category_id=3&news_id=17087
 - Increasing employment opportunities for people with disabilities | United Nations Development Programme (undp.org)
 - UNDP Turkmenistan (@undp_turkmenistan) · Instagram photos and videos
 - <https://www.youtube.com/watch?v=a4z6KvYB3gQ>
 - https://www.instagram.com/p/Cy5bLOZilfe/?img_index=1
 - Within the project on increasing training and... - UNDP Turkmenistan | Facebook
 - UNDP Turkmenistan (@undp_turkmenistan) · Instagram photos and videos
 - <https://twitter.com/UNDPTM/status/1717796514825711839>
 - Video | Facebook
4. Promotion of employment and education opportunities for persons with disabilities:
- UNDP promotes vocational education and employment of persons with disabilities in Turkmenistan | United Nations Development Programme
 - UNDP promotes vocational education and employment of persons with disabilities in Turkmenistan - News Central Asia (nCa)
 - В Ашхабаде прошёл круглый стол по вопросам образования и трудоустройства людей с инвалидностью | Общество (turkmenportal.com)
 - <https://orient.tm/ru/post/60323/v-turkmenistane-rekonstruirovali-socpredpriyatiya-v-ra-mkah-proekta-trudoustrojstva-invalidov>
 - UNDP Turkmenistan (@undp_turkmenistan) · Instagram photos and videos
 - ПРООН и национальные партнеры обсудили важные... - UNDP Turkmenistan | Facebook
5. Celebration of International Day of Persons with Disabilities – Discussion of the mechanism for ensuring employment of people with disabilities within the framework of the project
- International Day of Persons with Disabilities
 - <https://turkmenportal.com/blog/42115/obsuzhdeny-mehanizmy-obespecheniya-trudovo-i-zanyatosti-lic-s-invalidnostyu-v-turkmenistane>

7. Financial information *

Donors	Committed in USD for TKM activities	Expenditures in USD			
		2020	2021	2022	2023 as of March 1, 2024
Global Development and South Cooperation Fund – GDSC Fund	1,322,420	469.21	34,583.95	30,206.81	1,194,278.73
UNDP Track Funds	68,000	0	30,000	38,000	0
Total		469.21	64,583.95	68,206.81	1,194,278.73

By activity	Fund	Project budget expenditure (USD)			
		2020	2021	2022	2023
Output 1 Capacity of the BDST to help its members gain access to quality vocational training and decent work increased	Global Development and South Cooperation (GDSC) Fund	0	19,406.52	127.70	0
Output 2 Three selected Training and Production Enterprises (TPEs) of the BDST modernized and reequipped	GDSC Fund	0	4,110.44	20,972.66	1,137,945.90
	UNDP	0		13,985.04	
Output 3 Transformation plan for selected enterprises to become sustainable models of vocational skills training, supported employment and transition to an open market employment for people with disabilities	GDSC Fund	469.21	1,069.95	7,725	56,332.83
Project Management	GDSC Fund	0	9,990.01	1,381.45	0
	UNDP	0	30,000	24,014.96	0
Total GDSC Fund		469.21	34,583.95	30,206.81	1,194,278.73
Total UNDP		0	30,000	38,000	0
Grand Total project		469.21	64,583.95	68,206.81	1,194,278.73

Audit report

N/A.

8. Annexes *

Annex 1 Combined delivery reports *

Annex 2 Procurement List

Annex 2

Item #	Item Description	Specilization/Size/Model/Serial Numbers	Unit of measure	Unit Price (US \$)	Qty	Subtotal (US\$)	Date of Procurement Order	Date of Arrival / Date	Date of Distribution / Date of Transfer	Remarks
Printing Equipment										
1	Rough grinding machine	Model: LMD-M26115 Serial Number: 2212686	each	5 440,00	1	5 440,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
2	Spare grinding stones	Grinding stones for fine sharpening	each	41,60	3	124,80	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
		Grinding stones for rough sharpening	each	41,60	3	124,80	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
3	Two color offset printing machine, A3+	Model WINS22	each	93 275,00	1	93 275,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
4	Analogue offset plates to two color offset printing machine A3+	Analogue offset plates	each	2,00	1000	2 000,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
5	Ink (CMYK and Pantone 348C) for offset printing	Yellow	kg	8,55	50	427,50	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
		Magenta	kg	8,55	50	427,50				
		Cyan	kg	8,55	50	427,50				
		Black	kg	8,55	100	855,00				
		Pantone 348C	kg	8,55	50	427,50				
6	One knife paper cutting machine	Model QZK1150M10	each	21 165,00	1	21 165,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
7	Spare knives		each	389,00	3	1 167,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
8	Tools for quick change of knives		set	478,00	1	478,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
9	Printing frame A2+ format	Model TR-PE750	each	560,00	1	560,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
10	Digital duplicator (risograph)	Model RISO SVS353C	each	15 200,00	1	15 200,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
11	Ink for risograph – black	Riso ink F type HD black toner	kg	49,00	100	4 900,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
12	Automatic flat sheet cutting machine	Model YQ-1100	each	23 250,00	1	23 250,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
13	Mechanical squeezing press	Model HBPS00	each	623,00	1	623,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
14	Automatic creasing and perforating machine	Model U-360A	each	3 680,00	1	3 680,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
15	Automatic numbering machine	Model ZX56DM	each	7 810,00	1	7 810,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
16	Spare heads to automatic numbering machine		each	80,00	4	320,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
17	Wire-stitching machine with 2 heads	Model DQ202C-02, 10 mm	each	1 172,00	1	1 172,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
	Spare heads to wire stitching machine		each	80,00	2	160,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
18	Thread stitcher	Model WD-308	each	83,00	1	83,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
19	Paper bag making machine	Model LSB-330+LST-21100R	each	98 750,00	1	98 750,00	20-Oct-2022	8-Feb-2023	16-Aug-2023	Received in good order
20	Kraft paper for paper bag production	Kraft Paper 600 mm	Ton	1 920,00	3	5 760,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
		Kraft Paper 1000 mm	Ton	1 920,00	3	5 760,00				
21	Water-based Ink (CMYK) for flexo-printing	Yellow	kg	8,00	40	320,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
		Magenta	kg	8,00	40	320,00				
		Cyan	kg	8,00	40	320,00				
		Black	kg	8,00	40	320,00				
22	Hydraulic trolley for rolls, 1.5 ton	Model BFR20XL	kg	560,00	1	560,00	20-Oct-2022	8-Feb-2023	16-Aug-2023	Received in good order
23	Hydraulic trolley for pallets, 1.5 ton	Model CBY20	each	560,00	1	560,00	20-Oct-2022	8-Feb-2023	16-Aug-2023	Received in good order
24	A3 monochrome (black and white) laser printer on various media	Model Canon IR-2206N	each	1 680,00	1	1 680,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
25	Scanner A3	Model Canon DR-6030C	each	600,00	1	600,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
26	Desktop computer	Processor 6-core IntelCore i5 10th generation 2.9 GHz, LGA1200	each	1 450,00	1	1 450,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
27	Forklift	Model CPCD 3035	each	11 875,00	1	11 875,00	20-Oct-2022	29-Mar-2023	16-Aug-2023	Received in good order
Transportation and installation of printing equipment						55991				
Total for printing equipment						368 363,60				
Sewing Equipment										
30	Direct drive servo motor high-speed 1-needle lockstitch sewing machine for light to medium weight fabric completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY8700B	each	521,00	96	50 016,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
31	Direct drive servo motor high-speed 1-needle lockstitch sewing machine medium to heavy weight fabric completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY8700B	each	527,00	4	2 108,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
32	Direct drive servo motor high-speed 2-needle double chain stitch sewing machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard, without puller	Feiyue Yamata Model FY3800D-2	each	620,00	4	2 480,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
33	Direct drive servo motor high-speed 1-needle, lockstitch zigzag machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY30U43D	each	696,00	2	1 392,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
34	Direct drive servo motor high-speed 1-needle lockstitch quilting machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY202	each	696,00	2	1 392,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
35	Direct drive servo motor high speed 1-needle, lockstitch bar tacking machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY1950-S5	each	2 100,00	2	4 200,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
36	Direct drive servo motor high speed 3-thread industrial overlock completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY737D-S04M2-04	each	450,00	4	1 800,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
37	Direct drive servo motor high speed 4-thread industrial overlock completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY747D-S14M2-04	each	500,00	4	2 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
38	Direct drive servo motor high speed 5-thread industrial overlock completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY757D-S16H2-S6	each	550,00	4	2 200,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
39	Direct drive servo motor high speed 1-needle lockstitch buttonholing machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY781D	each	1 500,00	4	6 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
	Direct drive servo motor 1-thread chain stitch button sewing machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY1377D	each	1 500,00	4	6 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
40	Portable manual cloth-cutting machine with a vertical knife and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata FYK103 10	each	300,00	2	600,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
41	Spare vertical knives to portable manual cloth-cutting machine with a vertical knife	Spare vertical knives	each	20,00	20	400,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
42	Portable manual cloth-cutting machine with a disc knife and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY50	each	50,00	4	200,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
43	Spare disc knives to portable manual cloth-cutting machine with a disc knife	Spare disc knives	each	10,00	20	200,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
44	Stationary band knife cutting machine and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY900 A	each	2 500,00	2	5 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
45	Spare band knives to stationary band knife cutting machine	Spare band knives	each	40,00	20	800,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
46	6-head embroidery machine, DAHAO computer completed with necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY1206, 6 heads and 12 needles flat embroidery machine (without extra device) DAHAO 528, working area 400*450 mm, servo motor in main shaft, 850 RPM technical parameters as per a separate catalogue page with reference to Model FY09065	each	30 000,00	2	60 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
47	Wadding and wool carding machine and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Model PH-320 Power supply 380V Power 30KW Dimension 2.4*2.5m Roller Width 1700 Mm Output (kg/h): 50Kg/h Materials apply: cotton, fiber, sheep wool	each	2 500,00	2	5 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
48	Industrial iron, all-in-one hanging bottle electric iron 1000	Steam iron with a tank, temperature controller...60x160 cm Power consumption...220 Va	each	750,00	4	3 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
49	Trolley - special equipment for temporary storage of cut parts	Double decker trolley 150k	each	500,00	10	5 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
50	Sewing chair	Chair with fixed support and fabric cover, without armrests	each	30,00	140	4 200,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order

51	Technological table for cut and semi-finished products	table top -laminated chipboard, metal frame, fixed support iron with stoving varnish dimensions L1.4*W1.0*H0.8 m	each	1 000,00	34	34 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
52	Cutting table	laminated chipboard, metal frame, fixed support iron with stoving varnish dimensions W2.0*L3.6*H0.95 m (w/o shelving)	each	1000	6	6 000,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
53	Table for blanket workshop	aminated chipboard, metal frame, fixed support iron with stoving varnish dimensions W1.5*L2.4*H0.8 m (w/o shelving)	each	650	10	6 500,00	29-Aug-2022	28/03/2024	25-Dec-2023	Received in good order
54	Direct drive servo motor high-speed 1-needle lockstitch sewing machine medium to heavy weight fabric completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY8700BH	each	527	4	2 108,00	27-Nov-2023	27.12.2023	18-Jan-2024	Received in good order
55	Direct drive servo motor high speed 5-thread industrial overlock completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY757D-S16H2-56	each	550	4	2 200,00	27-Nov-2023	27.12.2023	18-Jan-2024	Received in good order
55	Direct drive servo motor high speed 1-needle lockstitch buttonholing machine completed with an industrial table and stand and necessary stock of high-wearing parts and consumables according to the manufacturer's kitting standard	Feiyue Yamata Model FY781D	each	1500	3	4 500,00	27-Nov-2023	27.12.2023	18-Jan-2024	Received in good order
56	Transportation and installation of sewing equipment					50382				
57	Total for sewing equipment					269 678,00				
58										
59	Project Equipment									
60	Printer	1 unit Canon i-SENSYS MF455DW Nordic MFP Mono 38ppm 1200x1200dpi; 915161C01892BA21322H12311; 2 units Canon CRG 057 H LBP Toner Cartridge 10.000 pages	each	879,53	1	879,53	31.10.2022	31.10.2022	29.02.2024	Received in good order
61	WiFi router	WiFi Router TENDA	each	270,86	1	270,86	09.06.2021	09.06.2021	01.03.2024	Received in good order
62	Air Conditioner	Power: 12,000 BTU Room area: 40 sq. ft. Heating and Cooling option.	each	3 222,86	1	3 222,86	06.07.2021	06.07.2021	02.03.2024	Received in good order
63	Total for project equipment					4 373,25				
64	Total equipment					642 414,85				