



## KOREA INTERNATIONAL COOPERATION AGENCY

KOICA-HT-2023-009

Santo Domingo, D.N

January 8, 2024

**To:** Mr. Xavier Michon  
Representative Resident  
UNDP Country Office - Haiti

Dear Mr. Xavier Michon,

The Korea International Cooperation Agency (KOICA) Office in the Dominican Republic would like to extend a warm greeting.

We acknowledge receipt of your letter REF. 23/115 from 29<sup>th</sup> of November 2023, detailing the challenges faced during the implementation of the project "*Durable solutions for IDPs in the locality of Lahaie, commune of Dame Marie, department of Grand'Anse*".

After careful review and evaluation, we hereby approve the requested no-cost extension of the project until June 30, 2024. We understand the significant impact of socio-political unrest, fuel shortages and other challenges on the project schedule.

Please find below the adjusted schedule of deliverables for the extended period. We appreciate your continued cooperation and support in dealing with the challenging and unique circumstances that have arisen.

#	Type	Reporting Period	Due Date
1	Biannual Update	Dec. 8 <sup>th</sup> , 2017 – May. 31 <sup>st</sup> , 2018	Jun. 30 <sup>th</sup> , 2018 ( <i>Submitted</i> )
2	Annual Report	Dec. 8 <sup>th</sup> , 2017 – Oct. 31 <sup>st</sup> , 2018	Nov. 30 <sup>th</sup> , 2018 ( <i>Submitted</i> )
3	Biannual Update	Nov. 1 <sup>st</sup> , 2018 – May 31 <sup>st</sup> , 2019	Jun. 30 <sup>th</sup> , 2019 ( <i>Submitted</i> )
4	Annual Report	Nov. 1 <sup>st</sup> , 2018 – Dec. 31 <sup>st</sup> , 2019	Jan. 31 <sup>st</sup> , 2020 ( <i>Submitted</i> )
5	Biannual Update	Jan. 1 <sup>st</sup> , 2020 – Jun. 30 <sup>th</sup> , 2020	Jul. 31 <sup>st</sup> , 2020 ( <i>Submitted</i> )
6	Annual Report	Jan. 1 <sup>st</sup> , 2020 – Dec. 31 <sup>st</sup> , 2020	Jan. 31 <sup>st</sup> , 2021 ( <i>Submitted</i> )
7	Biannual Update	Jan. 1 <sup>st</sup> , 2021 – Jun. 30 <sup>th</sup> , 2021	Jul. 31 <sup>st</sup> , 2021 ( <i>Submitted</i> )
8	Annual Report	Jan. 1 <sup>st</sup> , 2021 – Dec. 31 <sup>st</sup> , 2021	Jan. 31 <sup>st</sup> , 2021 ( <i>Submitted</i> )
9	Biannual Update	Jan. 1 <sup>st</sup> , 2022 – Jun. 30 <sup>th</sup> , 2022	Jul. 31 <sup>st</sup> , 2022 ( <i>Submitted</i> )
10	Annual Report	Jan. 1 <sup>st</sup> , 2022 – Dec. 31 <sup>st</sup> , 2022	Jan. 1 <sup>st</sup> , 2023 ( <i>Submitted</i> )
11	Biannual Update	Jan. 1 <sup>st</sup> , 2023 – Jun. 30 <sup>th</sup> , 2023	Jul. 31 <sup>st</sup> , 2023 ( <i>Submitted</i> )

12	Annual Report	Jan. 1 <sup>st</sup> , 2023 – Dec. 31 <sup>st</sup> , 2023	Jan. 31 <sup>st</sup> , 2024
13	Bimonthly Update	Jan. 1 <sup>st</sup> , 2024 – Feb. 29 <sup>th</sup> , 2024	Mar. 10 <sup>th</sup> , 2024
14	Bimonthly Update	Mar. 1 <sup>st</sup> , 2024 – April. 30 <sup>th</sup> , 2024	May. 10 <sup>th</sup> , 2024
15	Biannual Update	Jan. 1 <sup>st</sup> , 2024 – Jun. 30 <sup>th</sup> , 2024	Jul. 31 <sup>st</sup> , 2024
16	Synthesis Report	Dec. 8 <sup>th</sup> , 2017 – End of the Project	Within 180 days from the end of the Project

The Korea International Cooperation Agency (KOICA) in the Dominican Republic thanks you in advance for your good efforts and takes the opportunity to reiterate its highest and most distinguished considerations.

Dear Mr. Navar Muñoz,

Sincerely,

  
 Joonsung Park  
 Country Director  
 Dominican Republic Office



After careful review and evaluation, we have agreed to the proposed schedule of the project until June 30, 2024. We understand the significant challenges and uncertainties that may arise in the future, and we will continue to provide support and assistance to the project.

Please find below the adjusted schedule of deliverables for the proposed period. We appreciate your continued cooperation and support in dealing with the challenges and uncertainties that have arisen.

#	Type	Reporting Period	Due Date
1	Biannual Update	Dec. 8 <sup>th</sup> , 2017 – May 31 <sup>st</sup> , 2018	Jan. 30 <sup>th</sup> , 2018 (Submitted)
2	Annual Report	Dec. 8 <sup>th</sup> , 2017 – Dec. 31 <sup>st</sup> , 2018	Nov. 30 <sup>th</sup> , 2018 (Submitted)
3	Biannual Update	Dec. 8 <sup>th</sup> , 2018 – May 31 <sup>st</sup> , 2019	Jan. 30 <sup>th</sup> , 2019 (Submitted)
4	Annual Report	Dec. 8 <sup>th</sup> , 2018 – Dec. 31 <sup>st</sup> , 2019	Jan. 30 <sup>th</sup> , 2020 (Submitted)
5	Biannual Update	Jan. 1 <sup>st</sup> , 2020 – Jun. 30 <sup>th</sup> , 2020	Jul. 31 <sup>st</sup> , 2020 (Submitted)
6	Annual Report	Jan. 1 <sup>st</sup> , 2020 – Dec. 31 <sup>st</sup> , 2020	Jan. 31 <sup>st</sup> , 2021 (Submitted)
7	Biannual Update	Jan. 1 <sup>st</sup> , 2021 – Jun. 30 <sup>th</sup> , 2021	Jul. 31 <sup>st</sup> , 2021 (Submitted)
8	Annual Report	Jan. 1 <sup>st</sup> , 2021 – Dec. 31 <sup>st</sup> , 2021	Jan. 31 <sup>st</sup> , 2022 (Submitted)
9	Biannual Update	Jan. 1 <sup>st</sup> , 2022 – Jun. 30 <sup>th</sup> , 2022	Jul. 31 <sup>st</sup> , 2022 (Submitted)
10	Annual Report	Jan. 1 <sup>st</sup> , 2022 – Dec. 31 <sup>st</sup> , 2022	Jan. 31 <sup>st</sup> , 2023 (Submitted)
11	Biannual Update	Jan. 1 <sup>st</sup> , 2023 – Jun. 30 <sup>th</sup> , 2023	Jul. 31 <sup>st</sup> , 2023 (Submitted)