

## Project Document Revision

### Cover Page

**Project Title:** PUBLIC AND PRIVATE FINANCE FOR DEVELOPMENT

**Project Number:** 00100708

**Implementing Partner:** UNDP Istanbul Regional Hub for Europe and the CIS

**Start Date:** 1 January 2017

**End Date:** 30 June 2024

**PAC Meeting date:** 8 Dec 2016

#### Brief Description

The submitted revision requests an extension of the deadline by 6 months from January 1, 2024 until June 30, 2024. The extended programme period allows UNDP to:

- Complete some activities implemented by the UNDP Country Offices, which were delayed primarily due to the COVID pandemic, which emerged at the beginning of the new phase of the PPF project. Although most of the activities planned in 2020 were delivered, still certain interventions had to be postponed due to the changed priorities of partners, mainly in the adoption of laws/regulations;
- Prepare the new Project Document for the next partnership programming period fully in line with the recommendation from the project evaluation and in line with the upcoming Slovak Medium-term ODA strategy for until 2030.

Thus, the non-cost extension allows proper implementation of ongoing interventions and proper setting of a new programming period.

Project had sufficient financial resources to cover the costs necessary for the implementation of the project during its extension (see the revised MYWP).

Contributing Outcome (RPD 2018-2021):

Outcome 2: *Addressing poverty and inequalities through more inclusive and sustainable development pathways*


Indicative Output(s):

- National public finance capacities in partner countries enhanced and strengthened through effective provision of the Slovak knowledge and experience (Public Finance for Development Programme)
- Capacities of the Slovak private sector to participate in development cooperation enhanced with a view to mobilize financial resources, knowledge, expertise and technologies (Private Sector in Development Cooperation Programme)
- Capacities of Ministry of Finance of the Slovak Republic officials enhanced in managing Slovakia's development cooperation (MFSR Capacity Building Programme)

Indicative Outputs with gender marker. GEN1

<b>Total resources required:</b>	<b>USD 9,947,970</b>	
	(2017-2019: USD 3,966,023 2020-2024: USD 5,981,947)	
<b>Total resources allocated:</b>	<b>UNDP TRAC:</b>	
	<b>Donor:</b>	<b>USD 9,947,970</b>
	<b>Government:</b>	
	<b>In-Kind:</b>	
<b>Unfunded:</b>		

Agreed by:

Government	UNDP
Print Name:	DocuSigned by:  564271CEB78E4D6...
Date:	Date: 24-Aug-2023