

Project Document Revision Cover Page

Project Title: Via Dinarica - Second Phase
Project Number: Award ID: BIH10/00107283
 Output ID: 00107611/ Output ID: 00111453

Implementing Partner: UNDP

Start Date: 01/12/2018 **End Date:** 31/05/2022 **PAC Meeting date:** 31/01/2018


Revision Justification

The extension of the award and output project BIH10/00107611 duration until 31 May 2022 is required to enable utilization of the balance of funds from the Government of BiH (Local Government Units and Federal Ministry of Environment and Tourism), for cofinancing infrastructure works, low value grants projects, and promotional materials, approved within the Via Dinarica second phase Project. The decision to extend the project has been communicated and agreed with the donors.

The output project BIH10/00111453 will be operationally closed on 31 December 2021.

<p>Linkage with SDGs: SDG Goals 8 and 12</p> <p>Linkage with EU accession agenda: Regional Development and Competitiveness</p> <p>Linkage with UNDP Strategic Plan 2018-2021: Accelerating structural transformations for sustainable development, especially through innovative solutions that have multiplier effects across the SDGs.</p> <p>Atlas Award ID: 00107283</p> <p>Output/s ID: 00107611, 00111453</p>	Total resources required:	USD 3,000,581.10	
	Total resources allocated:	AICS:	1,165,000.85
		USAID:	999,671.00
		UNDP:	100,150.00
		Government of BiH:	735,759.25
Unfunded:			

UNDP



Print Name: Stephen Kinloch Pichat, Resident Representative a.i.

Date: 24/12/21

K