



Project Document Revision Cover Page

Project Title: Joint Justice Programme

Project Number: 00113322 – Project Output ID 00111520

Implementing Partner: UNDP, UNSOM, UNWomen, UNICEF, IDLO

Start Date: 1 August 2018

End Date: 31 December 2021

PAC Meeting date:

Brief Description

The Revision of the Joint Justice Programme is undertaken to extend the duration of the Programme document for a period of 12 months until 31 December 2021, as approved by the PSC on 21 September 2020.

Contributing
Outcome: UN
Strategic
Framework:

- Strategic Priority 3: All Somalis benefit from Peace, Security, Justice and Rule of Law
- Strategic Priority 4: Effective and accountable institutions that respond to the needs and rights of Somalis









Indicative
Output(s) with
gender
marker²:

Outcome 1: Justice institutions are present across Somalia and are increasingly delivering in accordance with a federal framework and providing equitable and professional basic services to the Somali people
Outcome 2: Men, women and children are safer and accessing basic justice and human rights services

Total resources required:¹	USD 20,299,192.14	
Total resources allocated:		
	UNDP TRAC:	USD 677,691
	Donor: MPTF	USD 20,435,929.96
	Donor: DFID/UNOPS	USD 585,000
Unfunded:	Donor:	USD
	USD 0	

¹ Indicate any changes in needed resources, and any changes in resources allocated by funding partners.

Names and signatures of national counterparts and Participating UN Organizations

Participating UN Organizations:	National Coordinating Authorities:
UNSOM Raisedon Zenenga, Deputy SRSG  Signature: _____ Date and Seal _____	Ministry of Justice H.E. Hassan Hussein Haji  Signature: _____ Date and Seal _____
UNWomen Sadiq Syed  Signature: _____ Date and Seal: 10/23/2020	UNDP Jocelyn Mason Resident Representative  Signature: _____ Date and Seal _____ <small>Digitally signed by Jocelyn Mason DN: cn=Jocelyn Mason, o=UNDP, ou=Resident Representative, email=jocelyn.mason@undp.org, c=SO Date: 2020.10.22 20:38:16 +03'00'</small>
UNICEF   Signature: _____ Date and Seal 26 October 2020	Adam Abdelmoula DSRSG/RC/HC for Somalia Cesar V. Arroyo HC a.i.  Signature: _____ Date and Seal 28-10-20 

Somali Justice Programme
2020 – 2021 Work-Plan

Outcome 1:

Adequate justice services are provided to vulnerable people based on community participation in justice reform

Indicator: the legal framework and SOPs in place and % of satisfaction of court users

Baseline: 21 districts received justice services in 2017

Target: 45 districts receive increasing improved quality justice services in 2019 ;

Expected Output	Planned activities	Description of action/inputs	2020-2021				Responsible Party	Budget Description	UNDP	UN Women	UNICEF	IDLO	TOTAL 1
			Q1	Q2	Q3	Q4							
Output 1.1 The justice chain, including policing, is strengthened through community-oriented approaches	Community dialogue	NGOs to lead community conversations, quarterly meeting and refresher training with master trainers, international consultant to support the process,	X	X	X	X	UNDP, NGOs	Contractual services, international consult, workshop and conferences, travel	298,207.00	150,000.00			448,207.00

	Implement ation of community action plans	Visit by FGS MOJ to FMS to follow upon the implement ation of the action plan, support for implement ation of community action plans.	X	X	X	X	X	UNDP , FG and FMS MOJ	Travel, worksho p and confere nce	52,884.00					52,884.00
Subtotal Output 1.1										351,091.00	150,000.00	-	-		501,091.00
Output 1.2 Improved Access to Justice and human rights through a multi- track approach	1.2.1. Legal aid and legal awareness	Legal aid NGOs, legal aid coordinatio n meeting, Legal aid, training for paralegals based on the Malawi model, finalization of the legal aid bill, legal awareness campaign	X	X	X	X	X	UNDP , NOGO s, PLAC (Puntl and), FGS and FMS MOJ	Contract ual services, worksho p and training, internati onal consulta nt, travel. Radio program me,	652,312.84					652,312.84

1.2.2. Support to 16 ADR centers	Support to 16 ADR centers (Operation al costs, ADR coordinato r and data clerk, training of ADR actors on NVC, media campaign)	X	X	X	X	X	FMS MOJ, MOJ FGS	Contract ual services, worksho p and training, internati onal consulta nt, travel. Radio program me, rental of vehicle, travel	525,450.00	150,000.00	499,000.00	1,174,450.00
1.2.3. Support to mobile courts	Support for mobile court coordinato rs, mobile court sessions, training	X	X	X	X	X		contract ual services, training and worksho p, rental and mainten ance of premise s, travel	280,658.67			280,658.67
1.2.4 Developme nt and implement ation of pilot project on community	Internation al consultant on counselling , emphatic and restorative	X	X	X	X	X	UNDP , SW and JS MOJ	internati onal consulta nt, travel, training	31,730.40	150,000.00		181,730.40

[illegible]

Output 2.1 Basic principles for a justice model agreed upon by FG and FMS	2.1.1. Support to FMS and FGS Rule of Law Working Group	4 RoL WG per FM and FGS,	X	X	X	X	X	FMS and FGS MOJ	Worksh op and confere nces- Contrac utal services - MOJ	253,120					253,120
	2.1.2. Public expenditur e review of the justice sector including proposition s for sustainable financing model of the justice sectore communiti es	Workshops	X	X	X	X	X	UNDP , FGS	Worksh op and confere nces-	39,663.00					39,663.00
Subtotal Output 2.1										292,783.00	-	-	-	-	292,783.00
Output 2.2 Institutional and technical capacities of key justice institutions are established and informed from the community dialogue	2.2.1. Establish ment of information desk at the court	Extension of helpd desk in district courts in Banadir and in all FMS capitales+ Galkayo, Grdo and Bossaso,	X	X	X	X	X	UNDP , FMS and FG SC,	training, equipme nt, printing material, media, consulta nts	50,465.80	158,018.00				208,483.80

[illegible]

2.2.3.	Support for the establishment of a Judicial Training Institute with implementation of basic training programme for judicial personnel	Basic training programme: training of master trainers); Training of judges, prosecutors and court staff; provision of training equipment for training team (computers, projectors), interns, annual colloquial of judges, For the JTI: M&E and coordination, management & leadership trainings, facilities and running costs, library & legal resources,	X	X	X	X	X	UNDP, GS SC and FMS SC and MOJ, IDLO	international consultancy, equipment, operational costs for courts and JTI, rental of premises, contractual services, printing training manual	1,291,236.31	138,760.00	1,429,996.31
--------	---	--	---	---	---	---	---	--------------------------------------	--	--------------	------------	--------------

meetings & stakeholder consultatio ns, and exposure visit;	

2.2.4. Model for specialised AGO units established on SGBV and serious crimes (capital crimes);	Training of prosecutors, operation al support to special AGO units, printing material and publication and technical staff Mentoring of AGOs office (senior mentor/expert to provide on-the job training to prosecutors and graduate interns); annual colloquial of judges	X	X	X	X	IDLO, FGS and FMS AGOs, UN Women	contract ual services, printing, worksho p and confere nces, travel, printing material	-	100,000.00	583,860.00	683,860.00
2.2.5.. Model of Juvenile justice system established in Puntland								-			-

	2.2.6. Support for scholarship programme for law students	Tuition and exam fees, living allowances, student's travel, internship opportunities for students for moot court, operation cost for PSU	X	X	X	X	X	X	Puntland State University, FGS, MOJ, UNDP	Contractual services	831,266.42					831,266.42
	2.2.7. Support for Development & finalization of a roadmap for transfer of high-risk cases to the civilian courts through a stakeholder consultation.	Trainings, security & protection for judges and prosecutors, review and stakeholder meetings, and facilities	X	X	X	X	X	X	IDLO, FGS, AGO and SC, MOJ		148,490.00	148,490.00				148,490.00
	2.2.8. Support for establishment of bar association and	Management and leadership trainings for SBA leadership, defense	X	X	X	X	X	X	IDLO, Bar associations, UN Women	contractual services, workshops and conferences,	-	50,000.00	386,290.00			436,290.00

training of lawyers	lawyers training, graduate internship trainings, building up 3 FMS bars, experts and technical staff, printing & publication facilities and procurements, bar-to-bar exchanges, meetings and workshops, Support for women lawyers, documentation of case studies, review of bar association policy through gender lens	travel, printing material
---------------------	--	---------------------------

	2.2.9. Support for PLDU	legal drafters, training and workshop, operational costs	X	X	X	X	X	FGS MOJ and FMS Moj,	contract ual services, worksho p and training, confere nces	612,780.92				612,780.92
Sub total Output 2.2										2,983,024. 85	150,000.00	-	1,415, 418.0 0	4,548,442. 85
Subtotal Outcome 2										3,275,807. 85	150,000.00	-	1,415, 418.0 0	4,841,225. 85
Output 3:PROGRAMME MANAGEMENT	3.1.1. Conduct evaluation	Internation al consultant	X					UNDP , UN RoLGF P	internati onal consulta nt, travel	56,500.00				56,500.00
	3.1.2 . Support for PSC meetings	PSC meeting	x	x	x	x	x	MOJ, UNSO M, UNDP	Worksh op	2,260.00				2,260.00
	Annual GFP's Retreat	2020					x	UN RoL GFP	Worksh op and confere nces	6,780.00				6,780.00
	SDG 16 COVID 19 project							MOJ, UNDP						
	Programme monitoring					X								-
Subtotal Output 3										65,540.00	-	-	-	65,540.00

[illegible]