

#	Request ID	Requester Name	Title of Procurement Action	Type of Procurement Action	Procurement Category	Estimated Contract Value (USD)	Is Amendment?	Amendment Value (USD)	Submission Date for Documents	Target Purchase Order Date (if Goods)	Planned Contract Start Date (if Civil Works, IC, or Services)
1	D-0000245416	Michel Salinas	Consultoría para adaptar e implementar una estrategia para realizar visitas virtuales	Individual Contract	Individual Consultants - National	4,600	No	0			21-Feb-22
2	D-0000245421	Michel Salinas	Consultoría para actualización del Modelo de educación para la participación equitativa	Individual Contract	Individual Consultants - National	4,137	No	0			01-Apr-22
3	D-0000245429	Michel Salinas	Consultoría de diagnostico sobre las actividades realizadas en el marco de la edición 2021	Individual Contract	Individual Consultants - National	2,500	No	0			01-Apr-22
4	D-0000245431	Michel Salinas	Impresión de informe país 2020	Services	Consultancy Services - Firms	25,856	No	0			31-Mar-22
5	D-0000245434	Michel Salinas	Consultoría experiencias exitosas	Individual Contract	Individual Consultants - National	3,816	No	0			01-Apr-22
6	D-0000245436	Michel Salinas	Hojas de datos	Services	Printing / Publishing and Design	4,828	No	0			15-Mar-22
7	D-0000245438	Michel Salinas	Producción de un video documental	Services	Consultancy Services - Firms	4,828	No	0			15-Mar-22
8	MEX-0000154441	Michel Salinas	Consultoría para la evaluación final del proyecto de Impulso a la Participación Política de las Muje	Individual Contract	Individual Consultants - National	12,000	No	0			24-Jan-22
9	MEX-0000166906	Michel Salinas	Consultoría para sistematizar los informes parciales y finales de actividades actividades	Services	Consultancy Services - Firms	18,000	No	0			19-Feb-22

#	Request ID	Requester Name	Title of Procurement Action	Type of Procurement Action	Procurement Category	Estimated Contract Value (USD)	Is Amendment?	Amendment Value (USD)	Submission Date for Documents	Target Purchase Order Date (if Goods)	Planned Contract Start Date (if Civil Works, IC, or Services)
<b>TOTAL</b>						80,565		0			
<b>Grand Total (Estimated Contract Value+ Amendment Value)</b>							80,565				

Plan de adquisiciones 2022.



Mónica Eden  
Coordinadora del proyecto



Michel Salinas  
Administrador del proyecto