

Project Document Revision Cover Page

Project Title: Support to cultural heritage monuments of great importance for Cyprus, Phase 7

Project Number: 00117226 (Atlas Project Number: 00121523)

Implementing Partner: UNDP

Start Date: 29/11/2019

End Date: 28/01/2024 **PAC Meeting date:** 11-17 December 2019

Brief Description

The overall objective of the project is to support the reconciliation process and to increase the levels of trust between the two main communities on the island – the Greek Cypriot and the Turkish Cypriot. This overall objective will be achieved through the implementation of confidence building measures as agreed by the TCCH. The TCCH is dedicated to the identification and safeguarding of the rich immovable cultural heritage of Cyprus, and of all its communities. The Committee works towards providing a mutually acceptable mechanism for the implementation of practical measures for the proper maintenance, preservation, physical protection and restoration of cultural heritage throughout Cyprus.

The specific objective of the project is the preservation of Cypriot cultural heritage monuments of great importance. This is pursued by supporting conservation and/or emergency safeguarding measures for high importance cultural heritage sites. Confidence-building measures will be further strengthened by the participation of bi-communal teams during project implementation and through the inclusion of community engagement, awareness raising and educational components in the project.

This seventh phase (2019-2023) of the programme “Support to cultural heritage monuments of great importance for Cyprus” aims to extend the support to the efforts of the bi-communal TCCH thus contributing to the ongoing peace and confidence building process by bringing communities closer to their shared heritage through conservation and emergency safeguarding projects. This will be achieved through the following expected outputs:

This is the first amendment of this Project document, with the following changes introduced:

1. Duration of the project is extended from 38 months to 50 months, until 28 January 2024.
2. Total resources allocated to the project are increased from 5,200,000 EUR to 7,700,000 EUR. The project budget and the section on “Resources Required to Achieve the Expected Results” are updated to reflect the increase to the total resources allocated.
3. The tentative list of possible selected projects to be designed is updated, subject to budget considerations and dependent on the approval of the PSC.
4. The indicative list of projects for conservation works is updated, subject to budget considerations and dependent on the approval from the PSC.
5. Provision is added that this project (Phase 7) will also cover part of the cost for the implementation of the conservation works and supervision activities under the parallel project “Support to the Technical Committee on Cultural Heritage” and the respective supervision activities.
6. The preventive conservation programme for the completed works of the TCCH has been added under Output 3.
7. A perception survey is added as a monitoring activity.
8. The results framework is updated.
9. The Governance and Management Arrangements section has been updated to include more details on the Project Steering Committee of the project.
7. The Risk Analysis Table is updated.

Contributing Outcome (UNDAF/CPD, RPD or GPD):
SP Outcome 3: Strengthen resilience to shocks and crisis

Indicative Output(s) with gender marker:
Output 1: Designs for conservation works of selected cultural heritage sites - gender marker 2
Output 2: Conservation works for selected cultural heritage sites - gender marker 1
Output 3: Communities engaged in the protection and preservation of Cyprus’s diverse and shared cultural heritage and awareness raised through awareness raising activities - gender marker 2
Output 4: Maximise visibility & raise awareness about the work of the TCCH and EU funded related projects - gender marker 1

Total resources required: ¹	7,700,000 EUR	
Total resources allocated:	UNDP TRAC:	
	Donor:	7,700,000 EUR
	Government:	
	In-Kind:	
Unfunded:		

Agreed by:

UNDP
DocuSigned by:  0654E44F319F4B0... Print Name: Jakhongir Khaydarov IHead of Office Date: 30-Mar-2024

¹ Indicate any changes in needed resources, and any changes in resources allocated by funding partners.