United Nations Development Programme



Project Document Revision Cover Page

Project Title:	Civil Service Training for the 21 st Century in the Republic of Serbia								
Project Award:	122702	122702							
Outputs:	118194	118194							
Implementing Partners:	National Ac	ademy for Pu	blic Administratio	n					
Start Date:	June 2020	End Date:	December 2023	PAC Meeting date:	8 June 2020				

Brief Description

In line with the conclusions of the Project Steering Committee held on 19 July 2022, amendment to the Project was adopted and approved by the donor (SIDA).

As reflected upon at the meeting, the Project managed to maintain a high delivery rate and successfully provide support to the beneficiary institution, the National Academy for Public Administration, despite short delays which were mainly caused by the COVID19 pandemic.

For the reasons mentioned above and in order to fully meet the objectives of the project and maximise the effect of provided support, the following adjustments to the project were made:

- 1. **Project duration was amended to reflect a 12 months' non-additional funding extension** in order to ensure that all project activities are implemented effectively, and project objectives are met (the activity period is extended until December 31, 2023).
- 2. **Budget modification** in order to achieve the same project impacts (in line with the attached table).

The following is an overview of adopted budgetary adjustments per project outputs:

1. Activity 2.3.2. "Support for establishing of a library, publishing and research activity", initially planned as a minor digitalization process, due to COVID effects, came to be the main modality of NAPA's work, hence we would like to propose reallocation of additional funds to this activity. The reallocation would include decrease of funds on budget lines such as Printing&Translation, Workshops and trainings, Travel and Company contracts. However, additional funds in the amount of \$35,051.24 should be transferred from the Output 2.3. Ensuring media outreach and visibility of the NAPA and the Kingdom of Sweden as a leading donor in the public sector management reform, to the budget line National consultants from the following budget lines: Company Contracts \$23,730.85; Printing&Translation \$7,000,00; Training, workshops and conferences \$3,112.90 and Travel \$1,207.49.

2. Activity 2.2.1 "Support to preparation and implementation of commercial trainings", with the initial budget of \$30,000.00 on International Consultants and \$20,000.00 on National consultants budget lines. We would like to propose to reallocate the entire amount to the new budget line Grants. With this intervention, we would introduce a grant modality for this activity and invite the Serbian Chamber of Commerce and Industry (SCCI) to submit a project proposal,

without change of the total amount planned for the implementation of this activity. The SCCI is a non-governmental and non-profit association, recognized as the unique association in Serbia with all necessary capacities for conducting this activity. Namely, the SCCI possess HR capacities and the unique network of business subjects that are of great importance for future market research and exploring of possibilities for introduction of the commercial function;

3. For the Activity 2.2.3 Establishment of the NAPA flagship course on professional public sector management for decision makers, we would like to propose to change the modality of implementation for this activity, from Company contracts to a Grant modality, without change of the total amount planned. Namely, benefits from the grant modality will be more in line with NAPA's goal to pilot trainings related to innovation. Also, processes related to company contracts are rigid procurement processes, where possibilities for new initiatives and innovation are limited, having in mind that all services must be defined by a ToR well in advance, with all technical and programmatic details. Through the modality of grants, applicants can submit project proposals for a clear purpose, but without precise definition of approach to work predefined by the end user.

4. For the Activity 2.1.2 - Strengthening and improving the network of trainers, within the Output 2.1. Introducing new methods of training and establishing a training quality assurance system, to be relocated \$24,000.00 to budget line National consultants from the following budget lines: \$16,000.00 from Training, workshops, and conferences and \$8,000.00 from Travel.

5. For the Activity 1.1.2 Development of standard operating procedures in line with the electronic processes, especially in the area of financial management and control, within the Output 1.1. Developing the capacities of the NAPA for effective coordination and implementation of the professional development management system, to be reallocated \$3,200.00 to National consultants budget line from the following: \$1,700.00 Printing and translation and US\$1,500.00 from Training, workshops and conferences.

Contributing Outcome (UNDAF/CPD, RPD or GPD): 2.2.1 Use of digital technologies and big data enabled for improved public services and other	Total resources required:		USD 2,432,390.00
government functions	Total		
Governance institutions operate in a more open and	resources	SIDA:	USD 2,022,390.00
effective manner	allocated:	NAPA:	USD 400,000.00
		UNDP:	USD 10,000.00
		ln-	
		Kind:	
	Unfunded:		

Agreed by (signatures):

National Academy for Public Administration	
Print Name: Dejan Miletic, Acting Director	Uakup Buris Print Name: Yafkup Bergs, Resident Representative
Date:	Date: 28-0ct-2022

MULTI-YEAR WORK PLAN

		PLANNED ACTIVITIES				AMOUNT in USD					
EXPECTED UTCOMES	EXPECTED OUTPUTS	List activity results and associated actions	Responsible Party	Fund	Budget Description	2020	2021	2022	2023	Total	
Outcome 1:		Activity 1.1.1 Development of a full Document	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	1,500.00	0.00	1,500.00	
		Management System for electronic business operations	ΝΑΡΑ	SIDA	72100-Company contracts	149.00	49,600.00	251.00	0.00	50,000.00	
Institutional	Output 1.1.	Activity 1.1.2 Development of	NAPA	SIDA	71300-National Consultants	2,100.00	17,900.00	3,200.00	0.00	23,200.00	
capacity building by establishing systems processes	Developing the capacities of the NAPA for effective	standard operating procedures in line with the electronic	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	0.00	0.00	0.00	
and tools coordination and implementation of the professional	coordination and implementation of	processes, especially in the area of financial management and control	NAPA	SIDA	74200-Printing and translation	0.00	0.00	300.00	0.00	300.00	
	management system	Activity 1.1.0	NAPA	SIDA	64300-Policy Advice&Backstopping	6,000.00	2,000.00	1,000.00	1,000.00	10,000.00	
		Management &Oversight	NAPA	SIDA	71400-Contractual Services Individuals	0.00	11,140.12	6,218.97	1,940.90	19,300.00	
	Output 1.2. Strengthening staff capacities to support the further development of the institution	Activity 1.1.3 - Assessment and updating of the NAPA legal framework	NAPA	SIDA	71300-National Consultants	0.00	5,000.00	0.00	5,000.00	10,000.00	
		Activity 1.2.1 Development and	NAPA	SIDA	71300-National Consultants	0.00	10,000.00	0.00	5,000.00	15,000.00	
		maintenance of a roster of experts,	NAPA	SIDA	71200-International Consultants	0.00	0.00	5,000.00	0.00	5,000.00	
		both domestic and international	NAPA	SIDA	71600-Travel	0.00	0.00	0.00	0.00	0.00	
		Activity 1.2.2 Assessment of the	NAPA	SIDA	71300-National Consultants	0.00	20,640.69	38,013.59	1,345.72	60,000.00	
		EU best practices in the area of internships for civil	NAPA	SIDA	75700-Training, workshops and conferences	0.00	0.00	5,000.00	5,000.00	10,000.00	

		servants	NAPA	SIDA	71600-Travel	0.00	0.00	1,000.00	4,000.00	5,000.00
			ΝΑΡΑ	SIDA	74200-Printing and translation	0.00	0.00	6,000.00	4,000.00	10,000.00
OUTCOME 1	Output 1.2		NAPA	SIDA	74500-Miscellaneous	1,730.28	0.00	469.72	0.00	2,200.00
/continued/	/continued/	Activity 1.2.3	ΝΑΡΑ	SIDA	71300-National Consultants	0.00	10,000.00	12,000.00	3,500.00	25,500.00
		Professional training provided to NAPA staff in order to	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	320.00	29,680.00	0.00	30,000.00
		enhance internal capacities	NAPA	SIDA	71600-Travel	0.00	0.00	5,000.00	0.00	5,000.00
		capacities	NAPA	SIDA	74500-Miscellaneous	0.00	797.94	0.00	1,202.06	2,000.00
			NAPA	SIDA	74100-M&E	0.00	0.00	0.00	10,000.00	10,000.00
		Activity 1.2.0	NAPA	SIDA	74500-Miscellaneous	0.00	1,508.79	4,245.61	4,245.61	10,000.00
		Management & Oversight	NAPA	SIDA	64300-Policy Advice&Backstopping	4,000.00	8,000.00	4,000.00	4,000.00	20,000.00
			NAPA	SIDA	71400-Contractual Services Individuals	3,286.64	36,550.99	12,581.18	12,581.18	65,000.00
OUTCOME 2:		ethods of trainingadministrationand establishing a training qualityActivity 2.1.2 - Strengthening and improving the	NAPA	SIDA	71300-National Consultants	0.00	15,000.00	10,000.00	0.00	25,000.00
Development of			NAPA	SIDA	71600-Travel	0.00	0.00	0.00	0.00	0.00
innovative learning tools and a Centre			ΝΑΡΑ	SIDA	74200-Printing and translation	0.00	0.00	1,500.00	1,500.00	3,000.00
of excellence for public sector and human resource	Introducing new methods of training and establishing a		ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	0.00	0.00	0.00
development			ΝΑΡΑ	SIDA	71300-National Consultants	0.00	65,000.00	10,000.00	14,000.00	89,000.00
	assurance system		NAPA	SIDA	71200-International Consultants	0.00	0.00	0.00	0.00	0.00
		network of trainers	NAPA	SIDA	71600-Travel	0.00	0.00	2,000.00	2,000.00	4,000.00
		Activity 2.1.2 - Strengthening and improving the network of trainers	NAPA	SIDA	75700-Training, workshops and conferences	0.00	0.00	10,000.00	3,333.33	13,333.33
			NAPA	SIDA	74100-M&E	0.00	0.00	0.00	0.00	0.00
		Activity 2.1.0 - Management &Oversight	NAPA	SIDA	74500-Miscellaneous	0.00	0.00	0.00	0.00	0.00
			NAPA	SIDA	64300-Policy Advice&Backstopping	0.00	5,000.00	10,000.00	10,000.00	25,000.00
			NAPA	SIDA	71400-Contractual Services Individuals	0.00	12,614.78	6,218.97	6,166.25	25,000.00

		Activity 2.2.1 - Support to	NAPA	SIDA	71300-National Consultants	0.00	0.00	0.00	0.00	0.00
	preparation and implementation of	NAPA	SIDA	71200-International Consultants	0.00	0.00	0.00	0.00	0.00	
		commercial trainings	NAPA	SIDA	72600- Grant	0.00	0.00	50,000.00	0.00	50,000.00
		Activity 2.2.2 - Exposure of NAPA	NAPA	SIDA	71300-National Consultants	0.00	30,000.00	0.00	0.00	30,000.00
OUTCOME 2 /continued/		staff to international best practices and	ΝΑΡΑ	SIDA	71200-International Consultants	0.00	0.00	15,000.00	17,000.00	32,000.00
	Output 2.2.	ToT for further development of curricula	NAPA	SIDA	75700-Training, workshops and conferences	0.00	0.00	8,000.00	0.00	8,000.00
	Establishing a Centre for Research	A objective 2 2 2 2	NAPA	SIDA	72100-Company contracts	0.00	0.00	0.00	0.00	0.00
	and Policy Advice for the public sector	Activity 2.2.3 - Establishment of the NAPA flagship	ΝΑΡΑ	SIDA	71200-International Consultants	0.00	0.00	0.00	0.00	0.00
	and human	course on	NAPA	SIDA	72600- Grant	0.00	0.00	50,000.00	50,000.00	100,000.00
	resource management and development	d professional public sector management for decision makers	NAPA	SIDA	75700-Training, workshops and conferences	0.00	0.00	2,500.00	0.00	2,500.00
			NAPA	SIDA	71600-Travel	0.00	0.00	5,000.00	0.00	5,000.00
		Activity 2.2.4	NAPA	SIDA	71300-National Consultants	2,000.00	29,804.81	15,275.19	0.00	47,080.00
		Development of NAPA's e-learning platform, with	ΝΑΡΑ	SIDA	72800-Equipment	1,616.65	25,049.23	3,334.12	0.00	30,000.00
		online modules, using latest e-	ΝΑΡΑ	SIDA	72100-Company contracts	41,500.00	126,394.81	0.00	0.00	167,894.81
		learning techniques	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	0.00	0.00	0.00
		Activity 2.2.5 Development of a	NAPA	SIDA	71300-National Consultants	7,058.17	0.00	2,941.83	0.00	10,000.00
		training management quality	NAPA	SIDA	74200-Printing and translation	0.00	0.00	0.00	0.00	0.00
		assurance system through evaluation of the training program realization (both process and outcomes)	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	2,500.00	0.00	2,500.00
		Activity 2.2.6 - Conducting external	NAPA	SIDA	71300-National Consultants	0.00	0.00	0.00	7,920.00	7,920.00
		-		1		0.00				

		work			Consultants	I				
			NAPA	SIDA	71600-Travel	0.00	0.00	0.00	0.00	0.00
			ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	0.00	0.00	0.00
			NAPA	SIDA	74500-Miscellaneous	1,730.28	87.17	1,591.28	1,591.28	5,000.00
		Activity 2.0	NAPA	SIDA	74100-M&E	0.00	0.00	0.00	10,000.00	10,000.00
		Management & Oversight	ΝΑΡΑ	SIDA	64300-Policy Advice&Backstopping	10,000.00	5,000.00	17,500.00	17,500.00	50,000.00
			ΝΑΡΑ	SIDA	71400-Contractual Services Individuals	4,186.64	32,723.70	46,544.83	46,544.83	130,000.00
		Activity 2.2.7	NAPA	SIDA	71300-National Consultants	0.00	10,000.00	5,000.00	0.00	15,000.00
		Establishment of a research and development center on public administration with a small fund for initial research activities	NAPA	SIDA	71200-International Consultants	0.00	0.00	0.00	0.00	0.00
			NAPA	SIDA	71600-Travel	0.00	0.00	1,500.00	0.00	1,500.00
	Output 2.2 /continued/		NAPA	SIDA	74200-Printing and translation	0.00	0.00	2,500.00	4,000.00	6,500.00
			NAPA	SIDA	72600-Grants	0.00	0.00	10,000.00	35,000.00	45,000.00
OUTCOME 2 /continued/			ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	0.00	2,500.00	0.00	2,500.00
		Activity 2.2.8 Establishment of cooperation with partner institutions	NAPA	SIDA	71600-Travel	0.00	0.00	10,000.00	9,750.00	19,750.00
			NAPA	SIDA	74200-Printing and translation	0.00	0.00	1,000.00	0.00	1,000.00
			NAPA	SIDA	75700-Training, workshops and conferences	0.00	0.00	8,416.33	12,333.67	20,750.00
	Output 2.3. Ensuring media		NAPA	SIDA	71300-National Consultants	0.00	23,051.24	2,000.00	0.00	25,051.24
	outreach and visibly	Activity 2.3.1 Support for media	ΝΑΡΑ	SIDA	72100-Company contracts	0.00	11,539.20	20,000.00	0.00	31,539.20
	of the National Academy for Public Administration and the Kingdom of Sweden as a leading	coverage, organization of	ΝΑΡΑ	SIDA	74200-Printing and translation	399.99	8,741.79	2,249.90	1,608.32	13,000.00
		of preparation of	ΝΑΡΑ	SIDA	75700-Training, workshops and conferences	0.00	14,487.10	7,400.00	5,000.00	26,887.10
	donor in the public		NAPA	SIDA	71600-Travel	0.00	0.00	3,792.51	0.00	3,792.51
	sector management reform	Activity 2.3.2 Support for	NAPA	SIDA	71300-National Consultants	0.00	64,355.19	50,000.00	0.00	114,355.19

			TOTAL SIDA	107,140.18	787,924.01	674,820.31	452,505.50	2,022,390.00
 TOTAL PROJECT COST						674,820.31	452,505.50	2,022,390.00
General Management Services 8% *						49,986.69	33,518.93	149,806.67
		Subto	otal Direct Project Costs	99,203.87	729,559.27	624,833.62	418,986.57	1,872,583.33
	NAPA	SIDA	71400-Contractual Services Individuals	4,186.64	42,554.73	47,629.32	47,629.32	142,000.00
&Oversight	NAPA	SIDA	64300-Policy Advice&Backstopping	5,000.00	10,000.00	17,500.00	17,500.00	50,000.00
Activity 3.0 Management	NAPA	SIDA	72800-Equipment	2,529.30	4,617.43	12,915.42	9,937.85	30,000.00
	NAPA	SIDA	74100-M&E	0.00	0.00	0.00	10,000.00	10,000.00
	NAPA	SIDA	74500-Miscellaneous	1,730.28	6,557.20	856.26	856.26	10,000.00
and research activity	NAPA	SIDA	74200-Printing and translation	0.00	1,207.49	6,792.51	0.00	8,000.00
establishing of a library, publishing	NAPA	SIDA	72100-Company contracts	0.00	12,314.87	7,415.08	0.00	19,729.95