



AMMENDMENT NO. 2
PROJECT DOCUMENT
BETWEEN
THE UNITED NATIONS DEVELOPMENT PROGRAMME (UNDP)
AND
LAGOS STATE EMPLOYMENT TRUST FUND (LSETF)

FOR
THE IMPLEMENTATION OF LAGOS STATE EMPLOYABILITY SUPPORT PROJECT, PHASE 2

Reference is made to the Project Document signed between the United Nations Development Programme (UNDP) in Nigeria and Lagos State Employment Trust Fund (LSETF) to implement project activities under the Lagos State Employability Support Project, phase 2, aimed at increasing the pool of skilled manpower to alleviate acute shortages of employable labour in Lagos state for a two year period from **August 2020 to August 2022**.

Pursuant to the original Project Document, this Amendment No.1 is issued to reflect the following:

No Cost Extension of Project Document

Lagos State Employment Trust Fund (LSETF) letter to UNDP, dated 12th October 2022, requested for three months no-cost extension to end in **March 2023**.

This No Cost Extension amendment is to ensure that there is ample time to achieve the project activities. The training, placement and mentoring sessions will run into 2023 quarter one, in addition to ensuring proper monitoring and evaluation and project closure. The duration of the extension is from August 2022 to November 2022.

The amendment to the amount in the original Project Document is reflected in the Table 1 below:

Table 1: Amendment History of Project Document between the United Nations Development Programme and Lagos State Employment Trust Fund (LSETF).

Amendment History	Date Signed	Amount (USD)
Original Low Value Grant Agreement	August 2020	2,000,000
Amendment No. 1	May 2022	0
Amendment No. 2	Last signature date	0
Total		2,000,000

All other terms and conditions and all annexes as stipulated in the original Project Document remain unchanged and are applicable.

This Amendment No. 1 "Project Document" has been signed as two original copies.

AGREED ON BEHALF OF:

DocuSigned by:

13-Dec-2022
(Signature and Date)

UNDP Nigeria
Lealem Berhanu-Dinku
Officer-in-Charge

03-01-2023
(Signature and Date)

LSETF
Teju Abisoye
Executive Secretary

DS
D7



Project Document Revision Cover Page

Project Title: Lagos State Employability Support Project — Phase 2

Project Number: 00122719

Implementing Partner: Lagos State Employment Trust Fund (LSETF)

Start Date: August 2020

End Date: March 2023

PAC Meeting date: July 2020

Brief Description

The main objective of this project is to increase the pool of skilled manpower in order to alleviate the acute shortages of employable labour in Lagos State. Another objective is to match skilled manpower with hiring opportunities and ensure no less than 60% of manpower produced either have jobs or are placed on an apprenticeship track to setup businesses in their areas of interest and skill. The project will improve the quality of vocational training programmes including but not limited to sectors such as **Technology, Education, Health care, Construction, Creative Art, Transportation & Logistics and Business Support**, update their content to make the labour force technically more competent, strengthen vocational instructor training and improve the capabilities of the participating vocational training centres (VTCs) to plan and manage the training programmes. In addition, the project will address the intermediate barriers between the demand for skilled manpower and supply of the trained manpower by ensuring hiring commitments are extracted from private sector employers; and improving the Labour Market Information System through job matching and promotion related activities. It is expected that through the project, 2,000 skilled manpower will be produced in a two-year period to cater for demand in key sectors and at least 60% of the skilled manpower produced will be hired in the private sector or have had own businesses setup. Also at least 15 Vocational Training Centres in Lagos will have new vocational curriculum as well as improved teaching skills for technical instructors. The project targets unemployed and under employed youths with or without skills and aged 18 to 45 years with special consideration for women and persons living with disabilities.

Contributing Outcome (UNSDPF Outcome 7):

By 2022, Nigeria has an inclusive and diversified economic growth driven by science, technology and innovation, investment in infrastructure and job creation.

Indicative Output(s) with gender marker : GEN2 National and sub-national systems and institutions enabled to achieve structural transformation of productive capacities that are sustainable, employment and livelihoods intensive.

Total resources required:

USD 2,000,000

Total resources allocated:

UNDP TRAC: USD 1,000,000


Donor:

Government: USD 1,000,000

In-Kind:

Unfunded:

Agreed by (signatures):

Government (Ministry of Economic Planning & Budget)	UNDP	Implementing Partner (LSETF)
 Name: Samuel Egube	 Name: Lealem Berhanu-Dinku Officer-in-Charge	 Name: Teju Abisoye
Date: 04-01-2023	Date: 13-Dec-2022	Date: 03-01-2023

United Nations Development Programme



Empowered lives.
Resilient nations.

May 11, 2022

Dear Mrs. Abisoye,

**RE: REQUEST FOR EXTENSION REQUEST OF THE LAGOS STATE EMPLOYABILITY
SUPPORT PROJECT (LSESP), PHASE 2.**

This is to acknowledge with thanks, the receipt of your letter dated April 19, 2022 with the above subject.

Kindly be informed that UNDP is pleased to approve the request for a three-months extension from August 2022 to November 2022 at no additional costs. Attached to this letter is a revised Project Document Cover Page for respective signatures from the Ministry of Budget and Planning and LSETF.

We commend the achievements accomplished on the LSESP Project and look forward to sustained impact.

For further support, please contact Ms. Clare Henshaw via email at clare.henshaw@undp.org.

Yours sincerely,

Mohamed Yahya
Resident Representative

**Mrs. Teju Abisoye
Executive Secretary
Lagos State Employment Trust Fund (LSETF)
16 Billings Way, Oregun
Ikeja, Lagos.**

JP

Certificate Of Completion

Envelope Id: 6B7CED9F76C34B79B28F4798D8038AA7
 Subject: LSETF EXTENSION
 Source Envelope: 00911265C82C4DF0B0FDA5FAD003FF8B
 Document Pages: 2
 Certificate Pages: 1
 AutoNav: Enabled
 Envelope Stamping: Enabled
 Time Zone: (UTC-08:00) Pacific Time (US & Canada)

Status: Completed

Envelope Originator:
 Clare Henshaw
 One United Nations Plaza
 New York, NY 10017
 clare.henshaw@undp.org
 IP Address: 102.220.188.184

Record Tracking

Status: Original
 12/13/2022 2:40:53 PM

Holder: Clare Henshaw
 clare.henshaw@undp.org

Location: DocuSign

Signer Events

Lealem Berhanu Dinku
 lealem.berhanu@undp.org
 DRR (DRR (P))
 UNDP Headquarters
 Security Level: Email, Account Authentication
 (None)

Signature

DocuSigned by:

 FEDA35CC358041A...

Signature Adoption: Drawn on Device
 Using IP Address: 41.217.207.213

Timestamp

Sent: 12/13/2022 2:42:29 PM
 Viewed: 12/13/2022 11:16:33 PM
 Signed: 12/13/2022 11:17:42 PM

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp
Witness Events	Signature	Timestamp
Notary Events	Signature	Timestamp
Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	12/13/2022 2:42:29 PM
Certified Delivered	Security Checked	12/13/2022 11:16:33 PM
Signing Complete	Security Checked	12/13/2022 11:17:42 PM
Completed	Security Checked	12/13/2022 11:17:42 PM
Payment Events	Status	Timestamps