

Project Document Revision Cover Page – Amendment 1

Project Title: Support to cultural heritage monuments of great importance for Cyprus, Phase 9

Project Number: 01001978

Implementing Partner: UNDP

Start Date: 29 January 2024 End Date: 28 January 2030 PAC Meeting date: 30/1 – 02/02/2024

Brief Description
The overall objective of the project is to support the reconciliation process and increase trust between Greek Cypriots and Turkish Cypriots – the island’s two main communities. This overall objective will be achieved through the implementation of confidence building measures, as agreed with by the TCCH. The TCCH is dedicated to the identification and safeguarding of the rich immovable cultural heritage of Cyprus and all its communities. The Committee works towards providing a mutually acceptable mechanism for the implementation of practical measures for the proper maintenance, preservation, physical protection, and restoration of cultural heritage throughout Cyprus. The specific objective of the project is the preservation of Cypriot cultural heritage monuments of great importance. This is pursued by supporting conservation and/or preventive safeguarding measures for cultural heritage sites of great importance. Under this project, this objective is further pursued through the incorporation of digital components. Confidence-building measures are further strengthened by the participation of bi-communal teams during project implementation and through the inclusion of community engagement, awareness raising and youth engagement components as part of the project. This is the first amendment of this Project – Phase 9, with the following changes introduced: - The project’s duration has been extended from 24 to 72 months, until 28 January 2030 - Outputs 1, 2, 3, 5 and the project’s workplan have been updated; - The project’s total resources have been increased to 7,500,000 EUR, and the project’s budget has been revised accordingly; - The results’ framework has been updated, including outputs and targets under outputs.

Contributing Outcome (SPD): Outcome 3: Enhanced social cohesion between all groups on the island of Cyprus, and especially between the Greek and Turkish Cypriot communities Indicative Output(s) with gender marker : Preservation of Cypriot cultural heritage monuments of great importance by executing conservation designs and works and/or preventive interventions. The conservation of the selected cultural heritage sites contributes to their safeguard and enables possibilities for their future restoration and reuse – GEN 2	Total resources required:	7,500,000 EUR	
	Total resources allocated:	UNDP TRAC:	
		Donor:	7,500,000 EUR – European Union
		Government:	
		In-Kind:	
	Unfunded:	0	

UNDP
DocuSigned by:  0654E44F319F4B0... Print Name: Jakhongir Khaydarov, Head of Office, UNDP Cyprus Date: 07/04/2025