

ANNUAL WORK PLAN

Engineer Girls of Türkiye Phase II

138655  
11/2023  
UNDP Turkey  
2023

Project title:  
Project ID:  
Output ID:  
GS:  
Year:

Expected outputs and monitoring activities including annual targets	Activity	Responsible Party	Donor ID	Expenditure Account	Description	Total Award Budget USD
<p><b>Output 1: Female Students are encouraged to pursue STEM careers</b></p> <p><b>Indicators:</b> 1. # of capacity development program delivered 2. # of mentoring, networking, volunteering program delivered 3. # of digital content developed</p>	<p>1.1 Establishing/delivering capacity development programs for selected engineering students (i.e., skills development, language, social engineering, communication, future of work)</p> <p>1.1.1. Selection of scholars</p> <p>1.1.2. Developing capacity development content</p> <p>1.1.3. Delivering capacity development training</p> <p>1.2 Establishing/delivering mentoring, networking, volunteering programs</p> <p>1.2.1. Matching mentors with new scholars</p> <p>1.2.2. Organizing networking activities</p> <p>1.2.3. Facilitating scholars volunteering activities</p> <p>1.3. Developing digital content for high school students on engineering professions and selection of profession</p> <p>1.3.1. Developing digital content for high school students on selection of profession and engineering profession.</p> <p>1.3.2. Development of awareness raising content for social media</p> <p>1.3.3. Improved "ASK ENGINEER" digital platform</p>	UNDP/ULmak	12704	71300 71400 71600 72100 75700 74500 75100	Local Consultants Contractual Services - Individ Travel Contractual Services-Companies Learning Cost Direct Project Cost Facilities&Admin	25,000 45,000 5,000 2,500 4,000 2,500 6,720
<p><b>Output 2: Sustainability of TMK as an independent platform assured</b></p> <p><b>Indicators:</b> 1. # of detailed roadmap for EGT 2.0 developed 2. # of capacity development activities done</p>	<p>2.1. Preparing detailed road map for the design and operationalization on piloting studies:</p> <p>2.1.1. Identifying actions for road map for EGT 2.0</p> <p>2.2. Delivering capacity development activities for the pilot study:</p> <p>2.2.1. Identifying capacity needs for EGT 2.0</p> <p>2.2.2. Delivering capacity development training</p> <p>2.3. Operationalization of the sustainability pilots:</p> <p>2.3.1. Identifying needs of human resources for EGT 2.0</p> <p>2.3.2. Designing and providing technical assistance services for human resources for EGT 2.0</p> <p>2.3.3. Delivering capacity development training</p>	UNDP/ULmak	12704	30000		
<p><b>Output 3: TMK as a model promoted nationally and internationally</b></p> <p><b>Indicators:</b> 1. # of meeting organized 2. # of communication tool developed 3. # of networking meeting</p>	<p>3.1. Conducting Advocacy meetings</p> <p>3.1.1. Organizing meetings with potential partners</p> <p>3.1.2. Identifying new partners (usual and unusual)</p> <p>3.2. Carrying out communication activities to enlarge partnership structure/awareness raising</p> <p>3.2.1. Developing communication content</p> <p>3.2.2. Developing digital content for project social media</p> <p>3.3. Organizing networking activities for internationalization (scholars, mentors, coaches etc.) and fund-raising activities for sustainability of TMK:</p> <p>3.3.1. Organizing Istanbul Gathering</p> <p>3.3.2. Organizing fund raising activities</p> <p>3.3.3. Identifying internationalization opportunities</p>	UNDP/ULmak	12704			
<b>Grand Total</b>						<b>107,220.00</b>

UNDP:

Mehmet Dragisic - Deputy Resident Representative, UNDP Türkiye  
Implementing Partner: Ministry of Family and Social Services

Gülser USTAOGÜLU  
Genel Müdür

*[Handwritten signature]*

