

Project: "Enabling Environment and Policy Support for Rural Industrial Parks Development in Angola"

Expected Outcomes	Description	Potential partner	Budget (\$USD)
1 Appropriate legal framework established for the rural industrial parks (PIRs)	*Produce the legal framework and documents to support the PIR's implementation and management, including standard contract models for (1) PIR concession, (2) investments fixation on PIRs (sub concession) and (3) local production purchasing as raw materials for industries fixed on PIRs; (4) Guidance on the establishment of a one stop shop for businesses and the gradual digitalization of its offerings (facilitating to the extent possible all key administrative procedures, business licensing, applications for fiscal incentives, etc.. that are relevant to park tenants)	UNIDO UNDP	250,000.00
2 Strategy and implementation plan defined to support the creation of the PIR's national network	*Identify local potential for industrial transformation in selected municipalities	Empresas e consorcio nacionais	100,000.00
	*Define the national PIRs network, including a specific strategic vision according to each defined local potential, including as pre-requisites the 3 existing PIRs and the 7 priority location areas already identified	licitantes IDIIA	100,000.00
	*Develop guidelines for the construction of PIR in prioritized areas		120,000.00
	*"Design PIRs Single Window" – Repository of information related to PIRs		120,000.00
3 Develop a contingency Plan to accelerate the operationalization of the existing 3 PIRs	*Conduct feasibility studies for the upgrading of existing parks	National companies or consortia	50,000.00
	*Prepare a business plan model to explore and manage the existing 3 PIRs	bidding IDIIA	80,000.00
	*In collaboration with industry associations and the chamber of commerce, organize investment promotion activities to attract private developers to these parks, and market sounding activities to elicit their potential interest and feedback, Provide legal and technical advisory services for the negotiations with private developers.	Academy	50,000.00
4 Gender	Gender equality and women's empowerment is an implicit outcome that the Project will seek, both in the equal and non-discriminatory treatment applied to the substantive language, graphic materials, and overall substantive content that informs all materials that make up the Business Integrity Toolkit. In addition, the Project aims to seek associations of women farmers who can directly link local productions to PIRs, is to have access to trainings in minimal food processing.	National companies or consortia bidding IDIIA Academy	60,000.00

5 Social and environmental assessment	*Formação IN SITU *Monitoring and evaluation *The risk of generating undesirable social and environmental impacts needs to be considered, especially given that the project will operate in brownfield industrial parks that may already be facing E&S challenges and nuisances. The regulatory framework on the development of rural industrial parks should lay the groundwork for environmental protection. To overcome this risk, the project will conduct a rapid E&S audit of a PIR. UNDP will observe its Social and Environmental Standards (ESIA). The project will seek to strengthen collaboration and adhere to Environmentally Friendly Business Practices. The objective of the program is to develop a platform to support industrial and manufacturing companies to actively participate in international efforts to reduce greenhouse gas emissions.	National companies or consortia bidding UNDP IDIIA Academy	70,000.00
6 Project Monitoring, Auditing and Evaluation	*Support MINDCOM/IDIIA in conducting feasibility studies for the upgrading of the existing parks and these will cover the development of operating models that may be more suitable for the parks (PPP or fully private, etc.) *In collaboration with industry associations and the Chamber of Commerce, organize investment promotion activities to attract private developers to these parks and market sounding activities to elicit their potential interest and feedback; *Be the operational arm of UNIDO in the country, streamlining the processes to achieve the expected results that will lead to the production of the legal framework and supporting documents for the implementation and management of the PIR, including standard contract templates for (1) the granting of the PIR, (2) the fixing of investments in the PIR (sub-granting) and (3) the negotiations with private developers. *Training - capacity transfer *Monitoring and evaluation *Focal points in each of the PIRs, clusters	IDIIA UNDP UNIDO	120,000.00
7 General Management Support (GMS)	*Project management and implementation support costs	UNDP	57,000.00
TOTAL			1,177,000.00