

Actual costs for the project, 01000252 "Strengthening the trade potential of Turkmenistan, Phase II" for 2023-2004.

Results achieved in 2023-2024	Description of expenses	Actual costs for 2023-2024		
		Amount from the Government of Turkmenistan in US dollars	Amount from UNDP in US dollars	Total in US dollars
Result 1. The institutional capacity of the Ministry has been strengthened through digitalization processes. The capacity of the Ministry has been strengthened through acquiring IT equipment and installation of software at the Ministry of Trade and Foreign Economic Relations of Turkmenistan. This installation is expected to enhance the effectiveness of digitalization and distance learning processes, thereby contributing to sustained capacity building for Ministry representatives	Translation services	\$125.64	\$0.00	\$125.64
	IT equipment	\$96,362.00	\$0.00	\$96,362.00
	Operational expenses	\$128.48	\$0.00	\$128.48
	Administrative expenses (7%)	\$6,763.12	\$0.00	\$6,763.12
Total for Result 1		\$103,379.24	\$0.00	\$103,379.24
Project management	Technical support in project implementation	\$26,627.49	\$0.00	\$26,627.49
	Operational expenses	\$827.35	\$0.00	\$827.35
	Administrative expenses, 7%	\$1,921.82	\$0.00	\$1,921.82
Total for Project Management		\$29,376.66	\$0.00	\$29,376.66
Co-financing from the Government of Turkmenistan excluding administrative expenses		\$124,070.96		\$124,070.96
Co-financing from the Government of Turkmenistan, taking into administrative expenses		\$132,755.90		\$132,755.90
7%, administrative expenses		\$8,684.94		\$8,684.94
UNDP contribution				
TOTAL project costs for 2023-2024				\$132,755.90

Prepared by: Gulyalek Berdieva, Project Manager "Strengthening Trade Capacity of Turkmenistan, Phase II"

Approved by: Akmyrat Danatarov, Program Analyst, UNDP

DocuSigned by:
 Akmyrat Danatarov
 D52054DEA0894AB...

DocuSigned by:
 Gulyalek Berdiyeva
 AC3D465C49CD492...

Фактические затраты по проекту, 01000252 "Усиление торгового потенциала Туркменистана, Фаза II" на 2023-2024г.

Достигнутые результаты в 2023-2024.	Описание расходов	Фактические затраты за 2023-2024г.		
		Сумма от Правительства Туркменистана в	Сумма от ПРООН в долларах США	Всего в долларах США
Результат 1. Институциональный потенциал Министерства укреплен через процессы цифровизации. Потенциал министерства укреплен посредством закупки и установки ИТ-оборудования и программного обеспечения в Министерстве торговли и внешнеэкономических связей Туркменистана. Установка оборудования повысит эффективность процессов цифровизации и дистанционного обучения, тем самым способствуя устойчивому наращиванию потенциала представителей министерства.	Переводческие услуги	\$125.64	\$0.00	\$125.64
	ИТ оборудование	\$96,362.00	\$0.00	\$96,362.00
	Операционные расходы	\$128.48	\$0.00	\$128.48
	Административные расходы (7%)	\$6,763.12	\$0.00	\$6,763.12
Итого по Результату 1		\$103,379.24	\$0.00	\$103,379.24
Управление проектом	Техническая поддержка в реализации проекта	\$26,627.49	\$0.00	\$26,627.49
	Операционные расходы	\$827.35	\$0.00	\$827.35
	Административные расходы (7%)	\$1,921.82	\$0.00	\$1,921.82
Итого по Управлению проектом		\$29,376.66	\$0.00	\$29,376.66
Со-финансирование со стороны Правительства Туркменистана без учета процента за		\$124,070.96		\$124,070.96
Со-финансирование со стороны Правительства Туркменистана с учетом процента за		\$132,755.90		\$132,755.90
7% процентов за общее управление		\$8,684.94		\$8,684.94
Вклад со стороны ПРООН				
ИТОГО затраты по проекту за 2023-2024 год				\$132,755.90

Подготовлен: Гулялек Бердиева, Менеджер проекта "Усиление торгового потенциала Туркменистана, Фаза II"

Одобен: Акмырат Данатаров, Программный аналитик, ПРООН

DocuSigned by:
 Акмырат Данатаров
 D52054DEA0894AB...

DocuSigned by:
 Gulalek Berdiyeva
 AC3D465C49CD492...