

Revised - Annual Work Plan (11/06/2026)

Name of Project Jamaica Resilient Recovery Initiative (JARRI) Country: Jamaica

UNMSDCF Outcomes: Outcome 5: Caribbean people, communities and insitutions have enhanced adaptive capacity for inclusive, gender responsive disaster risk management and climate change adaptation and mitigaiton (Dropdown Menu)

Country Programme (CP) Output 3.2 Disaster management authorities have strengthened systems to enable gender-responsive and risk-informed Outcomes: development investments, including for response to and (Dropdown Menu) recovery from crisis

Implementing Partner: UNDP

Reponsible Parties:

Narrative	
The Overall Objective of this action is to increase the resilience to external shocks in the Caribbean. The Specific Objective of this action is to make institutions and communities better prepared to prevent, minimize impacts and recover from slow and rapid onset events.The Outputs to be delivered by this action are: 1.Social protection programmes and systems in targeted countries are strengthened and better able to respond and provide effective, integrated support to vulnerable people affected by extreme weather events and other shocks 2.Stakeholders’ capacities and evidence are strengthened to make evidence-based policy and operational decisions to improve the social protection system and make it more responsive to shocks 3.Support the implementation of Multi Hazard Early Warning Systems actions prioritized in country work programmes 4.Strengthened policy, institutions, communities, governance and financial mechanisms to plan and implement resilient recovery processes. 5.Enhanced capacities in using digital tools for conducting Post Disaster Needs Assessment and developing Recovery Frameworks	

Programme Period	November 2025 - June 2027
Programme Component	
Intervention Title	
Award ID	
Output	1005173
Duration	2 years
PIMS ID	

ated Annualized Budget			
Allocation Resources:			
*	Government		
*	Regular		
*	Other		
		CARICOM Dev	
*	Donor	Fund, Australia	559,399
		Aid	
*	Unfunded		
	Budget		

Agreed By (Implementing Partner):
Date:
Agreed by (UNDP):
Date: 11-Jun-2026

Signature:

Signature:

DocuSigned by:
S. Tan
F4BC882F3AA64E3...

IV. WORK PLAN[1]									
EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RP	PLANNED BUDGET		
<i>And baseline, indicators including annual targets</i>	<i>List activity results and associated actions</i>	Q1 2026	Q2 2026	Q3 2026	Q4 2026		Funding Source	Budget Descripti	Amount
Component 2. Community-Driven Resilient Recovery									
Output 2: Safely demolished, removed and managed debris in line with environmental standards and the support of roofing facilities to vulnerable households	Activity Result 2.1: Completed assessment of key issues for debris management					Project ICE & Sawyers LFMCBS	CDF		
	2.1.1 Undertake assessments of volume, distribution, nature of debris/waste, and identify needs and capacities (assessment to include: extent of damage, type/nature of debris, distribution, volume, coping strategies, gender needs analysis, appropriateness of cash or food for work - exploring possible cash for care-), potential hazard/ risks due to debris management/CFW, security and delivery mechanisms, recyclable materials, etc);	x	x					71200 - Local Consultan	28,000
	2.1.2 Develop and implement strategy for beneficiary selection and participation in debris/waste management	x	x						
	2.1.3 Identify and engage affected communities in cash for work activities (to include debris clearance, CARE programming, recycling etc) ensuring full participation of women and other groups such as youths, women and excluded communities and with a PSEA system.	x	x					71200- Local Consultan	10,000
		x	x					71600 - Travel	21,000
Indicator 1.1.1 Extent of completion of Debris management assessment	2.1.4 Facilitate transport to selected communities								
Baseline: Debris management assessment not completed	Activity Result 2.2: Debris cleared with participation of well trained and equipped communities								
Target: Debris management assessment completed	2.2.1 Mapping key stakeholders involved in demolition and high-scale debris removal, and establish coordination and partnerships; e.g. central government ministries and agencies, local authorities, private companies.	x						71200 - Local Consultan	
Indicator 1.1.3 Number of cash for work solutions implemented (disaggregated by type) Baseline: 0 Target: 5	2.2.2 Support local authorities, CSOs, and community-based organizations with training on debris removal, safe demolition practices, occupational safety, inclusive participation, environmental safeguards, waste treatment, care skills (people with disabilities, older and children), PSEA and recycling techniques.	x	x					75700 - Training and Workshops	10,870
Indicator 1.1.3.1: Number of beneficiaries reporting enhanced capacity to implement debris removal, safe demolition, occupational safety solutions disaggregated by sex and age Baseline: 0 Target: TBC	2.2.3 Purchase required equipment and machinery for rubble removal, disposal and recycling where possible.	x	x					72300 - Materials & Goods	20,000
Indicator 1.2: Volume of cubic metres of rubble/waste that is safely removed, treated and disposed including reuse in other project areas Baseline: 0 Target: TBC	Activity result 2.3: Supported transport and recycling of debris								
	2.3.2 Identify, assess and select potential storage and/or dumping sites in consultation with communities, CSOs and government	x	x					71200 - Local Consultan	
	2.3.3 Collect rubble/waste and transport it to designated sites as required	x	x					72600 - Grants	315,000

[illegible]

[illegible]