

Annual Work Plan

Name of Project Jamaica Resilient Recovery Initiative (JARRI) **Country:** Jamaica

UNMSDCF Outcomes:
(Dropdown Menu) Outcome 5: Caribbean people, communities and institutions have enhanced adaptive capacity for inclusive, gender responsive disaster risk management and climate change adaptation and mitigation

Country Programme (CP)
Outcomes:
(Dropdown Menu) Output 3.2 Disaster management authorities have strengthened systems to enable gender-responsive and risk-informed development investments, including for response to and recovery from crisis

Implementing Partner: UNDP

Reponsible Parties:

Narrative

The Overall Objective of this action is to increase the resilience to external shocks in the Caribbean. The Specific Objective of this action is to make institutions and communities better prepared to prevent, minimize impacts and recover from slow and rapid onset events. The Outputs to be delivered by this action are:

1. Social protection programmes and systems in targeted countries are strengthened and better able to respond and provide effective, integrated support to vulnerable people affected by extreme weather events and other shocks
2. Stakeholders' capacities and evidence are strengthened to make evidence-based policy and operational decisions to improve the social protection system and make it more responsive to shocks
3. Support the implementation of Multi Hazard Early Warning Systems actions prioritized in country work programmes
4. Strengthened policy, institutions, communities, governance and financial mechanisms to plan and implement resilient recovery processes.

5. Enhanced capacities in using digital tools for conducting Post Disaster Needs Assessment and developing Recovery Frameworks

Programme Period	November 2025 - December 2025		
Programme Component			
Intervention Title			
Award ID			
Output	1005173		
Duration	2 months		
PIMS ID			

Estimated Annualized Budget	300,000		
Allocation Resources:			
* Government			
* Regular			
* Other			
* Donor	TRAC 3		
* Unfunded			
Budget			

Agreed By (Implementing Partner):

Date:

Agreed by (UNDP):

Date: 01-Dec-2025

Signature: 

Signature:

Output 2: Economic resilience of MSMEs owned by women and other vulnerable groups impacted by the crisis strengthened to recover and be more sustainable and resilient Indicator 2.1: Number of MSMEs and other vulnerable groups reporting improved economic resilience (disaggregated by sex, disability and age) Baseline: 0 Target: TBC Related CP outcome: : Caribbean people, communities and institutions have enhanced their adaptive capacity for inclusive, gender-responsive disaster risk management and climate change adaptation and mitigation	2.1 Conduct rapid assessments and identify the specific needs of affected populations including women-owned MSMEs ("In motion" methodology)	x		Jamaica 4H	TRAC 3	72600 Grants	96,500.00	TRAC3- \$96,500; JNRWP; \$46,500 & 4-H \$50,000.					
	2.2 Provide cash grants to affected MSMEs to support immediate operational needs, inventory replacement or other business- related expenses.	x	x	Jamaica Network of Rural Women Producers									
	2.3 Facilitate replacement of damaged business assets (machinery, equipment etc.) in key sectors	x	x										
SUB-TOTAL							96,500						
									</				