



Annual Work Plan 2026

Project Title: **Support to the Digitalization of the Judicial System**
Project Number (Quantum ID): 01005764
Implementing Partner: UNDP CO in Turkmenistan
Implementation Modality: DIM
Project type: Engagement Facility
Project start date: 11 March 2026
Project end date: 31 December 2026

Brief Description:

The project aims to support the modernization and digital transformation of the judicial system, focusing on strengthening the Supreme Court’s capacity, enhancing digital readiness, and aligning judicial practices with international standards and UN human rights recommendations. Through a comprehensive Digital Readiness Assessment, the project will evaluate institutional, technical, legal, and human-capacity preparedness, including gender-responsive considerations, to identify gaps in digital infrastructure, workflows, case management, and access to justice for women. Building on these findings, the project will develop a costed, phased roadmap and technical concept for a Judicial Information System (JIS), ensuring inclusive design, transparency, and sustainability.


Contributing Outcome (UNSDCF / CPD):


UNSDCF Outcome 1: By 2030, the people of Turkmenistan have access to accountable governance system through improved public administration and strengthened fiscal capacity, based on commitments to human rights, rule of law and gender equality to ensure achievement of the SDGs.
CPD Output 1.1: Public administration leverages digital solutions, information, and data systems to deliver public services in a transparent, efficient, and coordinated manner, supporting sustainable development across key sectors.


Gender marker: **GEN 2**

Project Budget Details

Total Resources required 150,000.00 US\$
Total Resources allocated 150,000.00 US\$
UNDP TRAC II: 150,000.00 US\$

Submitted by: Jennet Annaberdiyeva, Project Manager  11-mar-2026
4D9D01A4B0BC40B...

Cleared by: Gulalek Volmamedova, Programme Analyst for Governance, Economic Diversification and Inclusive Growth  11-Mar-2026
DocuSigned by: 11-Mar-2026
AAAFB47BB11A443...

Approved by: Narine Sahakyan, UNDP Resident Representative in Turkmenistan  12-Mar-2026
Signed by: 12-Mar-2026
5E3F5AAF408E41B...

ANNUAL WORK PLAN 2026

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Planned Budget by Quarter				RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1 2026	Q2 2026	Q3 2026	Q4 2026		Funding Source	Budget Description	Amount in USD
Output 1: Digital Readiness Assessment and development of Digitalization Roadmap for the Judicial System <i>Gender marker: 2</i>	1.1. Digital Readiness Assessment		50,000			UNDP	04010	71200 International Consultants	30,000
								71600 Travel	20,000
	1.2 Development of Roadmap and Technical Concept		25,082	25,082	8,362	UNDP	04010	71200 International Consultants	34,000
								71300 Local consultants	24,526
	1.3 National Forum on Judicial Reform and Validation of Roadmap				20,000	UNDP	04010	75700 Training, Workshops	20,000
	Sub-Total for Output 1								128,526
Project Management	Salary for the project staff	2,148	6,442	6,442	6,442	UNDP	04010	71400 Contractual Services – Individuals (Project Manager 50%)	16,915
								71400 Contractual Services – Individuals (Project Assistant 30%)	4,559

	Sub-Total for Project Management		21,474
Total			150,000