

Minamata Initial Assessment for Albania

Expected outputs/outcomes	Planned Activities in 2016	Timeframe				Responsible Party and Co-financing	Planned budget
		Q1	Q2	Q3	Q4		
<p>Project Objective: Undertake a Mercury Initial Assessment to enable the Government of Albania to determine the national requirements and needs for ratification of the Minamata Convention and establish a sound foundation to undertake future work towards the implementation of the Convention.</p>							
<p>Outcome 1: Enabling environment for decision-making on the ratification of Minamata established.</p>							
<p>Indicator: Degree to which policy and regulatory framework, and instruments including institutional capacity respond/comply to Minamata provisions</p>	<p>Key stakeholders from public, private sectors and NGOs engaged in the consultation process Support the national awareness on Minamata provisions and decision Supporting the environment with draft legislative acts to ensure faster ratification of the Minamata convention</p>		X	X	X		
<p>Outcome 2: National Mercury Profile and Mercury Initial Assessment Report developed</p>							
<p>Indicators: Number and quality of Initial assessment activities that will contribute to Mercury assessment</p>	<p>Enable activities to develop the initial inventory of mercury sources</p>		X	X			<p>USD 19 000</p>

Handwritten signature and date:
 [Signature] 01 Sep / 2016