



Empowered lives.
Resilient nations.

NDC Support Project: Chile

Reporting period: 1 January-31 December 2019

Project start date (actual)	12 th December 2018
Estimated project end date (actual)	30 th December 2020
Implementing partner	Ministry of Environment
Award amount	US\$802,500
NDC Partnership member	Yes
IKI NDC Support Cluster member	Yes
Project focus areas	Integrated governance enhanced to deliver NDC outcomes; evidence-based design and planning of mitigation actions; enabling environment enhanced for private sector development; strategic communication and advocacy conducted to advance visibility and influence policy.
Priority sectors of NDC	Energy, industrial processes, agriculture, LULUCF, and waste
NDC Status (date of submission)	29 th September 2015
Will the country revise its NDC by 2020? (yes/no)	Yes
Estimated date of next submission	March 2020
Name and email of person completing this report	Johanna Arriagada Diaz JArriagada@mma.gob.cl
Date of report	February, 24 th 2020

TIPS WHEN PREPARING PROGRESS REPORT:

- Please complete all three sections of the report.
- The report should be completed by the project coordinator with input from UNDP country office
- Only report on activities undertaken during the defined reporting period.
- Meetings/workshops: Please include meeting date, audience (e.g. government, private sector, civil society, media, etc), number of participants (sex-disaggregated), objectives and the outcomes/key results.
- Please spell out acronyms the first time they are used.
- Reporting should be results/impact-oriented, rather than focusing on administrative detail. Reflect operational aspects of project management as a contribution to the outputs e.g., “work on designing two energy NAMAs will commence in Q2” rather than “two experts are being hired to prepare two energy NAMAs”.
- Please try to be specific and quantify as much as possible.

1. HIGH LEVEL NARRATIVE

This section is used to highlight major achievements of the project to date. The content is also used for required reporting to UNDP's funding window on climate change and disaster risk reduction, through which UNDP articulates to donors how their contributions have had a catalytic effect, in terms of expanded partnerships, attracting other donors/resources, scaling up of initiatives, etc. In the case of the NDC Support Programme, our funding contributes directly toward zero-carbon development, in support of the overarching vision of UNDP's Strategic Plan to simultaneously achieve the eradication of poverty and the significant reduction in inequalities and exclusion.

Contribution to UNDP Strategic Plan

How did the project target the most vulnerable/ poor / disadvantaged people and communities and did it do that successfully?

During 2019, the Climate Change Office worked in the elaboration of an update proposal of NDC. It proposes that planning and implementation of adaptation actions will be guided through 4 crosscutting axes, and one of them is about iii) Inclusion of vulnerable groups, with special focus on gender. Additionally, with project support gender approach was incorporated in the NDC contributions of the Adaptation, Capacity Building and Technology Transfer components.

Between October 15th 2019 and December 2nd 2019, a public consultation period on the NDC updating proposal was opened. Available channels to receive citizen observations were:

- Offices of the Ministry of Environment (national and 16 regional);
- web platform: <http://consultaciudadanas.mma.gob.cl>

The public consultation process was complemented with 5 informative workshops in different cities and 3 webinars, which were opened for all public, in an effort to disseminate NDC proposal in all the country. Webinar-link was disseminated via a 1,800 contacts database.

This process was attended by representatives of private business associations, academics, scientists, public services, civil society organizations and networks of municipalities for climate change.

What did the project achieve in relation to the output and output indicators¹, and what specific interventions led to the change?

About output indicators, during 2019 the Climate Change Office of Chile was working on two principal climate change instruments: elaboration of a Climate Change Framework Law (CCFL) and the NDC update process. CCFL integrate all climate change instruments and also the governance, and propose a long term goal of carbon neutrality by 2050.

In this context NDC is one of the instrument aligned by long term goal of CCFL, that establish short term goal by 2030 in 4 components: i) mitigation (includes AFOLU), ii) adaptation, iii) Integration (circular economy and ocean) and iv) means of implementation (capacity building, technology transfer and finance). As result of the process a more ambitious version of the NDC was developed, where the Project gave technical assistance to integrate gender measures (at the level of contributions in some

¹ The NDC Support Programme is linked to UNDP Strategic Plan Output 1.4: *Scaled up action on climate change adaptation and mitigation across sectors which is funded and implemented*, which has the indicator: Number of countries where implementation of comprehensive measures – plans, strategies, policies, programmes and budgets – to achieve low-emission and climate-resilient development objectives has improved.

components and in general chapters of this first version), conducted a forestry GHG prospective study, and gave technical support to contribution of adaptation and capacity building.

NDC SP Project supported the public consultation process of NDC update. Preliminary results of these process were:

- 255 observations (some with technical supports) were received for all components. Those should be analyzed and answered. It was requested to increase and improve clarifications on gender and climate change measures in the NDC, that would force the text to be strengthened in that sense.
- The social context in Chile has given the opportunity to analyze and incorporate a new component (It is still under construction and will reflect on the place it will take inside of the structure of the NDC).
- The process of citizen consultation will force the improvement of transparency of the data of the NDC proposal and especially to solve those aspects that could still be deficient or not very ambitious of this version, it is expected that by March 2020 it will be possible to have an improved version of the document.
- The implementation of the webinar for the NDC consultation process, allowed to open an unusual alternative in the interior of the Ministry, which allowed to complement the traditional mechanisms for disseminating information, allowing online queries and interactions to be carried out online, doubts that arise in all matters and related to the process.

Partner engagement

How did the project leverage partnerships, attract other donors/resources, and scale up pilot initiatives, etc. to support the government to advance NDC implementation?

Results of “Diagnostic to incorporate gender approach into climate change policies and governance” (June, 2019) allowed identifying short term activities to advance in gender and climate change agenda: a) interdisciplinary working group to integrate gender approach into climate change policies b) generate information about gender and climate change (sex-disaggregated data, new indicators) c) capacity building. This allowed during the last trimester of 2019:

- To identify dimensions for climate change and gender, with its related instruments and variables to recognize the relationship between gender and climate change in Chile.
- To implement a first version of the climate change and gender working group (September, 2019);
- To formulate a project, to generate information about gender and climate change (sex-disaggregated data, new indicators, etc.), with the support of Luxembourg government.
- To formulate a Cooperation Project between Chile and Uruguay to strengthen knowledge and experiences, to building a regional work agenda of gender and climate change.

Challenges encountered, solutions implemented and lessons learned

What were the challenges encountered, and how were they resolved? How did the project deal with the risks identified at the onset of the project? What were the lessons learned?

A challenge was to begin NDC public participation process, at the same time that begin social crisis in Chile. This issue forced to look alternatives to presence workshops, webinars were a good solution. Also, Ministry of Environment extended the period of the process. A lesson learned was that it is necessary to integrate new information mechanisms to communicate climate change initiatives or policies, into different stakeholders.

A lesson learned of HuellaChile Program was to ensure and integrate HuellaChile Program and its work lines, with other similar initiatives developed nationally and internationally. A challenge was the increase of organizations interest in the Program, so it was necessary to have technical support to conduct all activities.

Other lesson learned, was that for new topics (where there are not enough international experience) it is better to conduct studies with national teams with culture sensitives.

Gender-responsiveness

What specific gender-focused initiatives have been implemented, and what was achieved?

Results of “Diagnostic to incorporate gender approach into climate change policies and governance” (June, 2019) allowed identifying short term activities to advance in gender and climate change agenda: a) interdisciplinary working group to integrate gender approach into cc policies b) generate information about gender and climate change (sex-disaggregated data, new indicators) c) capacity building.

This allowed during the last trimester of 2019:

- To integrate gender approach in NDC contributions of Adaptation, Capacity Building and Technology Transfer components
- To identify dimensions for climate change and gender, with its related instruments and variables to recognize the relationship between gender and climate change in Chile.
- To implement a first version of the climate change and gender working group (September, 2019); With project support.

To participate as expositors in different events: Climate Week 2019, COP25 and Seminar on Poverty and Energy.

Please provide any human-interest stories (e.g. interviews with project stakeholders). (You may also refer to the communications and visibility section in Part 3 if you wish.)

None

Please provide any links to photographs or videos.

- <https://twitter.com/MMAChile/status/1073599276339683329>
- <https://twitter.com/MMAChile/status/1075372715622785024>
- <http://portal.mma.gob.cl/manana-comienzan-los-primeros-dialogos-ciudadanos-para-la-elaboracion-del-proyecto-de-ley-marco-de-cambio-climatico/>
- <https://www.youtube.com/watch?v=VH-W-oSP45c>
- <https://www.youtube.com/watch?v=y8JrUGrhJEQ>
- <https://twitter.com/ColbunEnergia/status/1067206370146037760>
- <https://twitter.com/seremima15/status/991026453276901376>
- <https://www.df.cl/noticias/empresas/empresas-conscientes/colbun-recibe-maxima-distincion-del-programa-huellachile/2018-12-26/182142.html>
- <https://www.mundoacuicola.cl/new/2018/11/27/programa-reconoce-a-primera-firma-salmonicultora-en-cuantificar-gases-efecto-invernadero/>

2. PROJECT PERFORMANCE

The reporting template below has been designed to align your national project's outputs and indicators with the global outputs and global indicators on which the NDC Support Programme will report. The national outputs and indicators may not be in the same order as they are in results framework of your national project document. **Please report on each of your national output indicator as provided in the template without altering the order.**

Global Output 2	Integrated governance enhanced to deliver NDC outcomes
Global Sub-Output 2.1	Institutional frameworks formalized and strengthened
National Output Indicator 1.1	NDC's operational structure working
Baseline value for national output indicator	Zero NDC's operational structure working
Target value for national output indicator - 2019	<ul style="list-style-type: none"> One NDC's operational structure working
Value achieved in 2019 for national output indicator	<ul style="list-style-type: none"> NDC update process, considers ETICC (Technical Interinstitutional Team of Climate Change) as its operational structure, creating technical committees to review and update each component (mitigation, adaptation, technology transfer, capacity building and finance)
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> NDC update process, considers ETICC (Inter-ministerial Technical Team on Climate Change) as its operational structure, creating technical committees to review and update each component (mitigation, adaptation, technology transfer, capacity building and finance). All proposals were validated by high level authorities, in particular with representatives of Ministries that form Council of Ministries for Sustainability; During 2019, ETICC had several meetings about NDC update process, specifically with workshops for adaptation and capacity building contributions (January 31st, April 4th, April 29th, July 4th, August 30th, November 20th) Programming and organization of the constitution of the Bureau of Gender and Climate Change with focal points of gender and climate change of different members of the inter-ministerial technical team on climate change (ETICC). <p>On 21st October 2019, the first dissemination meeting was held within the framework of the citizen participation process for the NDC Update, this activity was carried out in the Tarapacá region and was attended by 49 people.</p> <p>On 14th November 2019, the first activity was carried out via webinar, in the context of the NDC citizen consultation process. The objective of the exhibitions was to present the contributions of the mitigation components through the transversal economy and forestry goals. The interaction with the public allowed answering questions and comments from the attendees.</p> <p>https://ubiqq.com/mmachile/consulta_ciudadana_NDC_Mitigacion_2019</p>

	<p>On 15th November 2019, the third face-to-face activity was carried out in the context of the NDC citizen consultation. This was carried out in the city of Santiago and the objective was to convene the key agents of the metropolitan region. Approximately 50 people attended.</p> <p>On 19th November 2019, the fourth face-to-face activity was carried out in the context of the NDC citizen consultation. This activity was carried out in the city of Valdivia in the Los Ríos region and approximately 50 people attended.</p> <p>On 22nd November 2019, the fifth face-to-face activity was carried out in the city of Santiago. The objective was to replicate the version of the previous meeting to allow more actors to have access to the presentations. This activity had originally been considered as an activity destined to women decision-makers but it was determined to open it to all types of public. On the day, 45 people attended.</p> <p>On 25th November 2019, the second version of the webinar program for the dissemination of the NDC was carried out. This time the objective was the presentation of the components of adaptation, integration and means of implementation. The scope of the interactions reached approximately 160 people. https://ubiqq.com/mmachile/consulta_ciudadana_NDC_Adaptacion_2019</p> <p>On 26th November 2019, the sixth face-to-face activity was carried out in the context of the NDC citizen consultation. This time it was carried out in the city of Punta Arenas in the Magallanes region. Approximately 55 people attended.</p> <p>On 27th November 2019, the last session of the webinars for the dissemination of NDC contributions was held. On this occasion, the objective was to present answers to a summary of questions asked by the citizens during the consultation process initiated in October. On the day, approximately 60 people interacted via the webinar. https://ubiqq.com/mmachile/preguntas_respuestas_proceso_consulta_NDC_2019</p> <p>In addition to the activities of the NDC citizen participation process, the ETICC sessions were held on 3rd October and 21st November 2019. During the November session, the document that was consulted was presented.</p>
National Output Indicator 1.6	Número de publicaciones para difundir la metodología de medición del gasto climático
Baseline value for national output indicator	Zero publication
Target value for national output indicator - 2019	Not applicable
Value achieved in 2019 for national output indicator	Zero publication
Progress summary	<i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i>

	UNDP Chile worked in a policy brief of the application of the "Climate Public Expenditure and Institutional Review (CPEIR)" in Chile, during 2018, but it was not published.
Global Sub-Output 2.2	Gender-responsive approaches integrated into institutional frameworks for NDC implementation
National Output Indicator 1.5	Número de funcionarios capacitados (hombres y mujeres) en la incorporación del enfoque de género en los instrumentos de cambio climático
Baseline value for national output indicator	0 professionals (men and women) trained in how to integrate a gender perspective into climate change instruments.
Target value for national output indicator - 2019	100 professionals (men and women) trained in how to integrate a gender perspective into climate change instruments.
Value achieved in 2019 for national output indicator	<ul style="list-style-type: none"> • 39 participants on the presentation of diagnostic to integrate gender approach in climate change instruments. ETICC session, October 3th. • 25 public officials involved in the initial workshop on defining dimensions to address gender and climate change issues, all in the context of the meeting that precedes the constitution of the gender and climate change table.
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> • Results of "Diagnostic to incorporate gender approach into climate change policies and governance" (June, 2019) allowed identifying short term activities to advance in gender and climate change agenda: a) interdisciplinary working group to integrate gender approach into climate change policies b) generate information about gender and climate change (sex-disaggregated data, new indicators) c) capacity building. This allowed during the last trimester of 2019: <ul style="list-style-type: none"> • To integrate gender approach in NDC contributions of Adaptation, Capacity Building and Technology Transfer components • To identify dimensions for climate change and gender, with its related instruments and variables to recognize the relationship between gender and climate change in Chile. • To implement a first version of the climate change and gender working group (September, 2019); With project support. <p>To participate as expositors in different events: Climate Week 2019, COP25 and Seminar on Poverty and Energy</p>
Global Sub-Output 2.3	Strengthening of MRV system of mitigation actions to NDC implementation
National Output Indicator 2.1	Number of MRV system of mitigation actions working
Baseline value for national output indicator	<ul style="list-style-type: none"> - No design of the system for monitoring, reporting and verification (MRV) of mitigation actions. - General guidelines of a NAMA MRV system (MMA, 2015)
Target value for national output indicator - 2019	- Design of the system for monitoring, reporting and verification (MRV) of mitigation actions.
Value achieved in 2019 for	Document to "Design a national accounting structure for reductions of GHG, as well as the integration existing systems" and system for monitoring, reporting and verification (MRV) of mitigation actions in progress.

national output indicator	
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - The publication of the process was postponed until 2020 in order to coordinate consultancy with green taxes, Climate Change Law and new NDC. Elaboration of draft terms of reference to design and implement MRV system, which will follow up the reduction seal of HuellaChile Programme and other mitigation actions. - Document “GHG AFOLU projection for NDC update process” was finalized

Global Output 3	Evidence-based design and planning of mitigation actions delivered
Global Sub-Output 3.1	NDC mitigation targets refined and/or disaggregated
National Output Indicator 1.2	Número de propuestas aprobadas para la actualización del NDC
Baseline value for national output indicator	NDC, 2015
Target value for national output indicator - 2019	Updated NDC, including gender focus
Value achieved in 2019 for national output indicator	Incorporation of gender approach in two climate change instruments: proposal of Climate Change Law, NDC contributions and Climate Change Adaptation Plan of tourism sector
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - Collaborative work to incorporate gender approach in NDC contributions, specific in adaptation, capacity building and technology transfer. <ul style="list-style-type: none"> o Adaptation: The planning and implementation of adaptation actions will be guided through the following crosscutting axes, to provide coherence to climate action at the national level: i) Water security; ii) Disaster risk reduction; iii) Inclusion of vulnerable groups, with special focus on gender; and iv) nature-based solutions. o Capacity building: Gender mainstreaming in all climate change policies, programs, plans and actions o Chile will develop and implement the “Strategy for Development and Technology Transfer for Climate Change” (EDTTC as per its acronym in Spanish) in order to encourage and strengthen the development and transfer of technology, promoting the necessary transformations to

	<p>achieve sustainable, resilient and carbon neutral development by 2050, considering a fair technological transition, environmental care, gender differences, local technologies, inclusion of stakeholders, collaborative approaches, fair use of patent systems, and the international organizations devoted to the promotion of development and technology transfer</p> <ul style="list-style-type: none"> - Integration of gender approach in the Adaptation Climate Change Plan of tourism, specifically in one measure relative to vulnerable analyses of touristic destinations.
Global Sub-Output 3.2	Gender analysis conducted
National Output Indicator 1.3	Número de documentos de recomendaciones para integrar el enfoque de género en el diseño e implementación del NDC y/o instrumentos de cambio climático
Baseline value for national output indicator	Recommendations to integrate gender approach in climate change instruments and NDC.
Target value for national output indicator - 2019	Zero recommendation to integrate gender approach in climate change instruments and NDC.
Value achieved in 2019 for national output indicator	One diagnostic to integrate gender approach in climate change instruments and NDC elaborated and validated (2018)
Progress summary	<p>On June finalized the consultancy to elaborate a diagnostic to incorporate gender approach into climate change policies and governance with Montserrat Blanco, as gender expert from Costa Rica.</p> <p>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</p>
National Output Indicator 1.4	Número de instrumentos de cambio climático que incorporen el enfoque de género en análisis/diagnóstico, indicadores y metas/objetivos
Baseline value for national output indicator	Zero climate change instruments integrated gender approach
Target value for national output indicator - 2019	At least two climate change instruments integrated gender approach
Value achieved in 2019 for national output indicator	Incorporation of gender approach in two climate change instruments: proposal of Climate Change Law, NDC contributions and Climate Change Adaptation Plan of tourism sector
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - Collaborative work to incorporate gender approach in NDC contributions, specific in adaptation, capacity building and technology transfer.

	<ul style="list-style-type: none"> ○ Adaptation: The planning and implementation of adaptation actions will be guided through the following crosscutting axes, to provide coherence to climate action at the national level: i) Water security; ii) Disaster risk reduction; iii) Inclusion of vulnerable groups, with special focus on gender; and iv) nature-based solutions. ○ Capacity building: Gender mainstreaming in all climate change policies, programs, plans and actions ○ Chile will develop and implement the “Strategy for Development and Technology Transfer for Climate Change” (EDTTC as per its acronym in Spanish) in order to encourage and strengthen the development and transfer of technology, promoting the necessary transformations to achieve sustainable, resilient and carbon neutral development by 2050, considering a fair technological transition, environmental care, gender differences, local technologies, inclusion of stakeholders, collaborative approaches, fair use of patent systems, and the international organizations devoted to the promotion of development and technology transfer - Integration of gender approach in the Adaptation Climate Change Plan of tourism, specifically in one measure relative to vulnerable analyses of touristic destinations.
--	---

Global Output 5	Enabling environment enhanced for private sector engagement
Global Sub-Output 5.1	Private sector systematically engaged on inclusive NDC investment opportunities
National Output Indicator 3.1	Number of recognitions given by HuellaChile Program
Baseline value for national output indicator	- 218 recognitions provided by the HuellaChile Program (Year 2019: 265 additional recognitions)
Target value for national output indicator - 2019	- 293 recognitions provided by the HuellaChile Program (Year 2019: 75 additional recognitions)
Value achieved in 2019 for national output indicator	- 483 recognitions provided by the HuellaChile Program (Year 2019: 254 additional recognition for quantification, 7 for reduction, 1 for neutralization and 3 for excellence)
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - The holding of COP25 event in Chile encouraged the participation of public and private organizations in the HuellaChile Program, with more than 390 new organizations joining the program. The accumulated value of participants in the Program, at the end of 2019, is 980 organizations (91% private and 9% public). - The activity “Participatory planting of native trees - HuellaChile” was carried out, in the Mahuida Park located in the Commune of La Reina,

which corresponded to the fulfillment of the commitment assumed by HuellaChile, to plant and care for two native mediterranean trees for each recognition stamp delivered during 2018 (100 stamps). The activity was led by the Minister of the Environment, Carolina Schmidt, and was attended by the mayor of La Reina, José Manuel Palacios, and the resident representative of UNDP in Chile, Claudia Mojica, in addition to various civil society organizations. The initiative coordinated by HuellaChile, was sponsored by COP25, La Reina Municipality, Cultiva Corporation and voluntary participation of more than 100 people from HuellaChile and students.

- Due to the social explosion events, 2019 HuellaChile recognition event, planned for October 2019, was postponed until April 2020.

- The collaborative work between the HuellaChile Program and the Environmental Certification of Municipalities (SCAM), during 2019, resulted in:

- o Conduct of 6 HuellaChile workshops on topics of climate change and carbon footprint to more than 35 Municipalities in the Los Ríos, BíoBío, O'Higgins, Metropolitana, Valparaíso, Coquimbo and Atacama regions. They were taught in the cities Rancagua, Santiago, Viña del Mar, Coquimbo, Concepción and Valdivia. More than 80 professionals were trained

- o HuellaChile facilitated the carbon footprint verification process to 20 municipalities, successfully completing 15 of them. "

- The collaborative work between the HuellaChile Program and the Agency for Sustainability and Climate Change (ASCC), during 2019, resulted in:

- o Active participation in topics related to carbon footprint in Clean Production Agreements (APL), in the following themes: Dairy Industry, Sustainable Campus, Processed Foods (Chilealimentos AG), Transportation, Eggs, Olive Trees, Graphic Industry and Printers, Port Logistics Iquique, Pica Tourism, Pinto Commune Tourism, among others. Involving the permanent participation in technical tables implemented by the ASCC, definition of methodological guidelines for the quantification of carbon footprint and GHG reduction, permanent technical support to APL signatory organizations and participation in the field in training activities.

- o Field training was carried out in carbon management topics for more than 200 people, belonging to organizations of various economic sectors that are subscribed to APL, such as: Sustainable Campus, Logistic Consortium of Iquique, Tourism of Oasis de Pica, Printers 2 , among others."

- The collaborative work between the HuellaChile Program and the LEADS LAC Regional Platform, during 2019, resulted in:

- o Participation in the second workshop of the Community of Practice on Private Sector and Climate Policies held in the city of Lima between 21-23.may. Its objective was to be a space to consolidate the lessons of the first year of the community and explore opportunities for the future.

- o Support to private initiatives for the carbon management of organizations and their value chains, such as: Zero Carbon 2019 Hotels and Aguas Andinas suppliers.

	<ul style="list-style-type: none"> - Support to private initiatives for the carbon management of organizations and their value chains, such as: Zero Carbon 2019 Hotels and Aguas Andinas suppliers. - In order to strengthen the HuellaChile Program, the Ministry of the Environment, together with UN Environment, and thanks to the financing of the International Climate Initiative (IKI), the work of developing “GHG Accounting Rules for the implementation of an MRV system of mitigation actions implemented at the organizational level”. 30 mitigation measures were developed for the sectors: municipal, land transport and agribusiness; They are available to all users since Jun. 2019. - To promote the incorporation of sustainability criteria in the design and development of events in Chile, the HuellaChile Program enabled a new line of recognition stamps for events that quantify their carbon footprint and events that want to neutralize their greenhouse gas emissions (GHG). In addition, it contributed to the preparation of the “GUIDE TO GOOD PRACTICES ENVIRONMENTALLY SUSTAINABLE EVENTS”, carbon management chapter, which is available at the following link <https://mma.gob.cl/wp-content/uploads/2019/09/Guia-Eventos-Sustentables.pdf>. - Regarding the external communication of HuellaChile, during 2019, it resulted in: <ul style="list-style-type: none"> o Update of the Program website (www.huellachile.cl) o Re activation of social network Twitter (@HuellaChile_MMA) o More than five notes in mass written press (Diario La Tercera, Diario Financiero, Diario Pulso) "
National Output Indicator 3.2	Número de criterios del reconocimiento de excelencia que incorporan enfoque de género
Baseline value for national output indicator	None HuellaChile criteria includes gender approach
Target value for national output indicator - 2019	<ul style="list-style-type: none"> - Proposal of integration of gender approach in HuellaChile criteria - At least two HuellaChile criteria includes gender approach
Value achieved in 2019 for national output indicator	In progress
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - The consultancy to elaborate a diagnostic to incorporate gender approach into climate change policies and governance with Montserrat Blanco, continues work, including interviews of sectorial counterparts. - It is elaborated a terms of reference for a consultant that support NDC updating process and its gender integration, who will take and implement diagnostic recommendations.
National Output Indicator 3.3	Número de acciones de mitigación implementadas por las distintas organizaciones, del Programa HuellaChile
Baseline value for national output indicator	- 15 mitigation actions implemented by the different organizations of the HuellaChile Program (Year 2019: 12 additional mitigation actions)

Target value for national output indicator - 2019	- 30 mitigation actions implemented by the different organizations of the HuellaChile Program (Year 2019: 15 additional mitigation actions)
Value achieved in 2019 for national output indicator	- 27 mitigation actions implemented by the different organizations of the HuellaChile Program (Year 2019: 12 additional mitigation actions)
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <ul style="list-style-type: none"> - To date only one mitigation project has been registered by the Municipality of Vitacura with 3 TonCO₂e reduced. - Quantified GHG reduction projects, during 2019, are classified into the following actions (8 Stamps): <ul style="list-style-type: none"> o Energy efficiency in land transport logistics (Turbus and Recticenter). o Energy efficiency due to technology change in industrial process equipment (Agrícola AASA Ltda., CINTAC y CCU S.A.). o Replacement of luminaires in public spaces (Municipality of Vitacura). o Non-conventional renewable energy generation from solar panels (SODIMAC). - Regarding carbon management in Neutralization, according to NCh 3300, the Metropolitan Technological University neutralized direct and indirect GHG emissions from the acquisition of electric energy from its organization's network during 2018 (1 Seal). - The Carbon Management of the organizations Colbún, Sodimac and CCU was recognized with the Excellence Seal. All of them demonstrated compliance with at least 4 of 7 extended carbon management attributes (3 Seals). - Given the non-fulfillment of the 2019 target in three mitigation actions, it is that during 2020, the transfer of competencies in the quantification of GHG reductions to users through workshops will be reinforced. Also, interaction with other state agencies, such as the Energy Sustainability Agency and ASCC, has been strengthened to promote climate action.

Global Output 6	Strengthened platform for evidence-based learning, advocacy and exchange of knowledge and experiences
Global Sub-Output 6.1	Good practices promoted to strengthen technical capacities and impact
National Output Indicator 4.1	Number of designed and published materials (6.1)
Baseline value for national output indicator	http://educacion.mma.gob.cl/ (guideline for teachers of climate change and climate change videos) http://portal.mma.gob.cl/wp-content/academia/ (Adriana Hoffman Environmental Academy) www.mma.gob.cl www.snichile.cl

	www.huellachile.cl
Target value for national output indicator - 2019	<ul style="list-style-type: none"> - Available material distributed to at least 1000 people - 400 people sensitized (Year 2019: 300 additional people)
Value achieved in 2019 for national output indicator	<ul style="list-style-type: none"> - Two types of awareness-raising material designed for the Climate Change Law and NDC SP. - Digital material distributed to 1800 people - 400 people sensitized
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <p>During 2019:</p> <ul style="list-style-type: none"> - A designer supports the update NDC process, with presentation, invitations, and also proposal for social media. The social media products were not used, because the process was during social crisis. - With all the effort of COP25, all activities of dissemination and training on climate change were postponed to 2020. <p>NDC Participation process</p> <p>On Tuesday, October 15, 2019, the public consultation period of the NDC National Determined Contribution Proposal began, which ended on December 2. For the Consultation process, channels for receiving citizen observations were enabled:</p> <ul style="list-style-type: none"> • Office of Parties of the Ministry of Environment / Regional Ministry of Environment. • The web platform enabled for the process http://consultaciudadanas.mma.gob.cl • 5 Citizen dissemination workshops in 5 regions. • 3 webinar sessions <p>This process was attended by representatives of private business associations, academics, scientists, representatives of Public Services, civil society organizations and networks of Municipalities for Climate Change. To complement and improve access to the dissemination of the NDC proposal, 3 webinars were developed, the call was opened to the extent that the link was disseminated from a database of 1,800 contacts.</p>
National Output Indicator 4.2	Número de personas (hombres y mujeres) que participan en las actividades de sensibilización de cambio climático integrando enfoque de género
Baseline value for national output indicator	<p>Academia de Formación Ambiental Adriana Hoffman; Guía de apoyo docente de CC; www.mma.gob.cl; snichile.cl; huellachile.cl; videos de cambio climático.</p> <p>Proceso de consulta pública del plan de acción nacional de cambio climático 2017-2022 (LECB Faso I: Producto 4.LEDS)</p>
Target value for national output indicator - 2019	<ul style="list-style-type: none"> - Material distributed to at least 1000 people - 400 people participated in sensitizing activities (Year 2019: 300 additional people)

Value achieved in 2019 for national output indicator	<p>In progress:</p> <ul style="list-style-type: none"> - No material distributed - 25 people
Progress summary	<p><i>Short narrative focused on results and impacts of project toward achieving target, including what was done during to actively integrate gender equality and the empowerment of women.</i></p> <p>25 people participated on first version of the climate change and gender working group (September, 2019).</p>

3. PROJECT MANAGEMENT AND VISIBILITY

Project management

Please provide any updates on project management and steering committee meetings.

It was an exceptional year. Progress was made in the proposal to update the NDC. It was possible to integrate a gender approach. The project supported the entire participatory process of the NDC (October 15-December 2). HuellaChile has established itself as the Carbon Management Program. This year 2020, the main challenge is to implement the MRV mitigation action tool and the gender-sensitive training and awareness strategy and to look for finance to HuellaChile Programme. The project team is really wonderful and committed with all projects activities.

Emerging technical assistance needs

Please use this section to highlight emerging technical assistance needs or anticipated challenges.

Some emerging technical assistance needs

- Real experience to implement action with gender perspective.
- Water Foot print
- Local GHG Inventories
- MRV systems
- Communication strategies of climate change

Forthcoming milestones and events

Please note any key milestones or results expected in the next reporting period. Are there opportunities for broader partner engagement?

- To finalize the NDC participation process, with answer of all comments.
- To implement a MRV integrated system
- To present the updated NDC
- HuellaChile events: recognition 2019, recognition 2020, plantation event.
- Elaboration and implementation of a strategy of dissemination
- Training on climate change considering gender approach

Knowledge management and peer learning

Please provide information on any knowledge products produced under the project (e.g. reports, analysis, lessons learned, webinars, presentations, etc), including the objective, target audience and means of dissemination.

- The HuellaChile Program is being linked to initiatives developed by the Energy Sustainability Agency, such as: Energy Community, Energy Management Systems, and Clean Spin Program.

How many products were generated in total? Please share any products via Dropbox or similar.

- 6 documents were generated in total
 - o Diagnostic to incorporate gender approach into climate change policies (Montserrat Blanco, June, 2019)
 - o Gender dimensions (Valeria Faundez, December, 2019)
 - o Design a national accounting structure for reductions of GHG, as well as the integration existing systems" (INFOR, August, 2019)
 - o Verification of organizations of HuellaChile Programme (Sustrend, December 2019)
 - o HuellaChile web updated (December 2019)
 - o HuellaChile platform migration (December, 2019)

Please describe any involvement in south-south exchanges – either as provider or recipient of peer exchange support.

- On March 15 a call was made with Representatives of the UNFCCC, UNDP, Government of Peru, Government of Costa Rica, GIZ, and Government of Chile. With the purpose of evaluating and planning the work together to develop the following points:
 - o 1. Opportunities for homologation/recognition of Climate Neutral Now with carbon neutrality initiatives from Chile, Peru and Costa Rica. Potential signature of collaboration agreements;
 - o 2. Creation of Community of Practice Carbon Footprint Programs LAC;
 - o 3. Funding ideas for this collaboration.
- HuellaChile participated also in LEDS-LAC practice community of private sector
- About gender, this year we done a couple of peer learning with Perú and Ecuador.

*Did any of these activities integrate considerations of **gender equality and women's empowerment** as part of either knowledge production and/or learning (e.g. the audience targeted)? If yes, which ones?*

- Yes, peer learning with Perú and Ecuador were about how to integrate gender in the climate agenda.

Visibility and outreach

Please explain any communications/visibility efforts carried out under the project (e.g., articles, blogs, presentations, press conferences etc.).

<https://www.latercera.com/pulso/noticia/coordinador-del-programa-huella-chile-huella-carbono-necesitamos-motivar-los-sectores-mas-emisiones-energia-transporte-mineria/503755/#>

https://twitter.com/HuellaChile_MMA/status/1113929171573661696

<https://twitter.com/PactoGlobal/status/1108790489321558019>

<https://twitter.com/PNUDChile/status/1090643074001317888>

<https://twitter.com/EmpreConsciente/status/1080842475990847488>

https://twitter.com/HuellaChile_MMA/status/1089879624094486528

<https://www.comunicarseweb.com/noticia/la-participacion-del-sector-privado-en-la-cop25-en-madrid>

<https://www.bnamericas.com/es/noticias/chile-intensifica-cooperacion-del-sector-privado-antes-de-cop25>

<https://www.elmostrador.cl/agenda-pais/2019/07/24/los-esfuerzos-para-transformar-los-espectaculos-masivos-en-carbono-neutral/>

<https://www.mundomaritimo.cl/noticias/tps-recibe-sello-de-cuantificacion-del-programa-huellachille-por-segundo-ano-consecutivo>

<https://portalportuario.cl/iquique-terminal-internacional-reduce-su-huella-de-carbono-en-11/>

<https://www.elmostrador.cl/agenda-pais/2019/04/07/programa-huellachile-en-la-lucha-contra-el-cambio-climatico/>

<https://portalportuario.cl/enrique-arteaga-el-apl-logistico-minero-de-antofagasta-ha-sido-un-caso-de-exito/>

<https://portalportuario.cl/ati-recibe-certificacion-huella-chile-2018-por-medicion-de-emisiones-co2/>

<https://edition.pagesuite.com/html5/reader/production/default.aspx?pubname=&edid=799a4346-cdd9-4ca7-bccc-e88ec6a95ec4>

<https://edition.pagesuite.com/html5/reader/production/default.aspx?pubname=&edid=6ff902f6-5035-41bd-9c4f-94b77837954b>

<https://edition.pagesuite.com/html5/reader/production/default.aspx?pubname=&edid=ba30d655-d71b-4be7-af34-85282adad028>

<https://twitter.com/NexosMasUno/status/1204450235923210240>

<https://twitter.com/LedsLac/status/1202251564318113794>

<https://twitter.com/ColbunEnergia/status/1196441945188556802>

https://twitter.com/HuellaChile_MMA/status/1194277141271236608/photo/1

https://twitter.com/Comite_Solar/status/1173965552416636930

<https://twitter.com/ColbunEnergia/status/1176160291916304385>

<https://twitter.com/MuniLaReina/status/1176500021103091712>

<https://twitter.com/MMACHile/status/1172238606951428096>

https://twitter.com/Comite_Solar/status/1172228389400453121

<https://twitter.com/moyrartamborino/status/1165607914171768832>

<https://twitter.com/SociosCCS/status/1143147370298957830>

https://twitter.com/ACCION_Empresas/status/1143155451984601089

https://twitter.com/HuellaChile_MMA/status/1121543927813890049

NDC:

<https://www.latercera.com/la-tercera-pm/noticia/sofofa-sonami-ccu-y-abastible-plantan-dudas-en-consulta-por-nueva-norma-contra-cambio-climatico/925879/>

<https://www.comunicarseweb.com/noticia/cuan-ambiciosas-son-las-nuevas-metas-climaticas-ndc-de-chile-para-2030>

<https://www.comunicarseweb.com/noticia/el-sector-privado-chileno-se-manifiesta-sobre-las-metas-climaticas-ndc-de-chile>

<https://www.elmostrador.cl/dia/2019/12/02/ministra-schmidt-pide-dialogo-y-transicion-justa-para-resolver-crisis-social-y-ambiental/>

<https://www.latercera.com/que-pasa/noticia/chile-y-su-plan-de-emisiones-como-y-donde-opinar-del-nuevo-plan-de-recorte-de-emisiones-del-gobierno/863405/>

<https://www.df.cl/noticias/tendencias/df-lab/los-diez-puntos-claves-que-contendra-la-ley-de-cambio-climatico/2019-12-19/123839.html>

<https://www.latercera.com/que-pasa/noticia/cual-sera-el-recorte-de-emisiones-de-chile/846346/>

<https://www.latercera.com/que-pasa/noticia/cumbre-climatica-mas-60-paises-prometen-alza-recorte-emisiones/832236/>

<https://opinion.cooperativa.cl/opinion/medio-ambiente/unidad-por-la-justicia-climatica/2019-10-04/061924.html>

How many activities were undertaken in total? What is the estimated total reach of all these activities combined (e.g., number of views, hits, downloads, etc)? Please provide links to videos, interviews, publications, media, and quotes from key stakeholders. Please share any photographs and communications products via Dropbox or similar.

- NDC public participation process: 3 webinars with connection of 320 people; 5 seminars:
 - o October 21st, Iquique, 49 people
 - o November 15th, Santiago, 50 people
 - o November 19th, Valdivia, 50 people
 - o November 22nd, Santiago, 45 people
 - o November 26th, Punta Arenas, 55 people
- HuellaChile Program: 31 activities (Seminars, workshops, webinars) with the participation of more than 1.000 people

*Did any of these activities integrate considerations of **gender equality and women's empowerment**?*

- Draft of climate change framework law includes consideration of gender equality as principle.
- NDC proposal integrate considerations of gender equality and women's empowerment

Additional notes:

Use this section to include any non-project activities that are relevant to the project (e.g., other meetings attended, new partners in-country, potential opportunities being explored, etc.).