



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Year: 2014**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2015

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71200 International Consultants	5,500.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	2,500.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	9,700.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	100.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72800 Information Technology Equipmt	30,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	8,009.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	25,300.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	165.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	6,680.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	27,800.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	18,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	52,500.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	3,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	494.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72300 Materials & Goods	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	3,000.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Year: 2015**

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
TOTAL								192,748.00
GRAND TOTAL								192,748.00



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2016

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	4,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	816.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	79,800.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72800 Information Technology Equipmt	12,500.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	1,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	550.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	11,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72200 Equipment and Furniture	3,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	67,550.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	21,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	62,693.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	186,412.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	1,600.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	34,020.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72300 Materials & Goods	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	3,200.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	500.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	30,600.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Year: 2016**

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
TOTAL								520,241.00
GRAND TOTAL								520,241.00



Empowered lives.  
Resilient nations.

# Annual Work Plan

Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2017

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	11,497.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	4,396.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	38,625.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72800 Information Technology Equipmt	2,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	129,844.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71200 International Consultants	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	6,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	500.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	26,654.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	10.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	4,073.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72200 Equipment and Furniture	360.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	3,916.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	108,926.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72300 Materials & Goods	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72400 Communic & Audio Visual Equip	1,000.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	5,373.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	114,207.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

Year: 2017

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71200 International Consultants	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71200 International Consultants	35,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	30,594.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	130,673.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72100 Contractual Services-Companies	11,678.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72800 Information Technology Equipmt	97,294.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	9,414.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72800 Information Technology Equipmt	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	5,097.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	56,070.00





Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	74,088.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	184.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	17,539.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	26,069.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	20.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72300 Materials & Goods	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	12,986.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	273,414.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Argentina

**Year: 2018**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	1,372.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72800 Information Technology Equipmt	16,362.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	194.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	6,959.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72800 Information Technology Equipmt	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	90,654.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	14,594.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72100 Contractual Services-Companies	93,333.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72200 Equipment and Furniture	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74100 Professional Services	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71200 International Consultants	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72200 Equipment and Furniture	0.00



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	75700 Training, Workshops and Confer	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	760.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	17,353.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	0.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Secretariat of enviromnent	62000	GEFTrustee	71600 Travel	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	782.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72200 Equipment and Furniture	3,661.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72500 Supplies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72100 Contractual Services-Companies	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	72300 Materials & Goods	0.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	71300 Local Consultants	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	31,231.00
				ARG-Secretariat of enviromnent	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Year: 2019**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	5,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	57,336.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	603.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72100 Contractual Services-Companies	216,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72800 Information Technology Equipmt	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	3,436.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	1,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	8,530.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	7,945.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	20,996.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	0.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	13,000.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	2,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	37,767.00



## Argentina - Buenos Aires

**Report Date:** 1/22/2020

**Year: 2020**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Argentina - Buenos Aires

**Project:** 00080382

**Report Date:** 1/22/2020

**Project Title:** Sustainable Land Use Management in the Drylands of Arg

**Year:** 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00090091 Sustainable Land Use Mgmt	Enabling framework to plan, mo	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71200 International Consultants	15,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71600 Travel	1,500.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	28,224.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72100 Contractual Services-Companies	160,696.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	500.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	500.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	600.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	5,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74500 Miscellaneous Expenses	200.00
	Gestión del Proyecto	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	71300 Local Consultants	18,394.00
	SLM practices implemented	9/1/2014	12/31/2019	ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	74100 Professional Services	300.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	75700 Training, Workshops and Confer	27,720.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72200 Equipment and Furniture	1,000.00
				ARG-Sec Pol Amb en RRNN-SAmb	62000	GEFTrustee	72500 Supplies	1,000.00





## Argentina - Buenos Aires

**Report Date:** 1/22/2020

Year: 2021

[illegible]