Annual Work Plan 2022 - Cultural Heritage VII

Annual Project Work Plan and Budget

Year: Title of the project: Support for the cultural heritage monuments of great importance for the communities of Cyprus – Phase VII (amend no1) Award ID: 00117226 **Project ID:** 00121523 **Total Project Budget:** 7,700,000 EUR **Total Current Year Project Budget:** 2,734,747 USD (2,332,739 EUR) Date: 29 April 2021 2022 **Purpose: EXPECTED OUTPUTS PLANNED ACTIVITIES** TIMEFRAME **RESP PLANNED BUDGET** And baseline, associated indicators and annual List activity results and Q Q Q Q ONSI Fund Impl. Dept. **BUDGET* BUDGET** Donor Budge Accou 2 3 targets associated actions 1 4 BLE ID ID FUR Agen t Item nt USD **PART** Code су N/A 1.1.1 Senior Programme Х 30079 0019 54901 10159 EU112 60000 Х Output 1: Designs for conservation works of 11,254 9.600 Manager (part time up to 81 selected cultural heritage sites 40%) 1.1.2. Project Manager Х 30079 10159 EU112 71400 50.645 43.200 Indicators: Completion of designs for at least 15 of the 1.2.1 Finance Associate (part Х х 30079 10159 EU111 71400 17,585 15,000 tentative list of sites. time - 50%) 1.2.2 Procurement 30079 10159 EU111 71400 Х Х 2,110 **Output 2: Conservation works for selected** Associate/Manager (part 1,800 cultural heritage sites time - 25%) Χ Χ 1.2.3. Procurement 30079 10159 EU111 71400 and Indicators: Operations Assistant (part-Completion of conservation works for at least 10.317 8.800 time - 30%) 15 of the tentative list of sites. Χ Х Χ 1.2.4. Operations and 30079 10159 EU111 71400 7.093 6,050 Programme Associate (parttime - 20%) Output 3: Communities engaged in the protection 2.1 Local office (according to and preservation of Cyprus's diverse and shared Х EU700 70000 Х 30079 10159 cultural heritage and awareness raised through Special Conditions Art. 7.1.1) 20.516 17,500 awareness raising activities 2.2 Office rent and general х Х 30079 10159 EU420 73100 32,760 building maintenance 38,406 Indicators: 3.1 1. Designs & works Х х Х 30079 10159 EU440 72100 1,500,000 1,758,499 At least 6 educational events carried out with students. EU440 At least 4 community engagement 3.1 1. Designs & works -Х Х Х 30079 10159 72100 0132 54901 58,617 50,000 events carried with the out Zohouri 92 participation of women from both communities 3.2.1 Project Engineer/s (full х х Х 30079 10159 EU111 71400 time or part time) 16.413 14,000

2022 - rev no.1

Annual Work Plan 2022 – Cultural Heritage V	II													
At least 20 young people engaged with the work of the TCCH as Heritage Youth	3.2.2 Project Architect/s or Engineer/s	х	Х	Х	х		30079			10159	EU111	71400	11,254	9,600
AmbassadorsProduction of a 3D documentation and	3.2.3 Senior Site Engineer/s Architect/s	х	х	Х	х		30079			10159	EU111	71400	61,899	52,800
educational game for students for at	3.2.4 Site Engineer/Architect/s	х	х	Х	х	-	30079	-		10159	EU111	71400	88,628	75,600
least 1 of the Famagusta cultural	3.2.5 Monitoring consultants		х	Х	х	1	30079			10159	EU111	71400	8,792	7,500
heritage site	3.2.6 Ad-hoc specialised						30079			10159	EU111	71300	,	•
Preventive conservation programme	consultants: Local and International												5,862	5,000
for the completed works of the TCCH	3.2.7 Project Assistants (x 2)		Χ	Χ	Х		30079			10159	EU111	71400	75,967	64,800
- Inspection visits to at least 4	3.3.1 Educational Trip to the					-	30079			10159	EU220	71600	23,447	20,000
completed TCCH project sites	European Commission						30073			10133	10220	71000	25,447	20,000
- Implementation of capacity														
building activities and/or	3.3.2 Pilot for the digital heritage project for				х		30079	0130 78	54901	10159	EU220	71600		10,000
preventive conservation actions	Famagusta -Cyprus Institute												11,723	
to at least 4 completed TCCH	3.3.2 Pilot for the digital heritage project for				х		30079	0130 77	54901	10159	EU220	71600		10,000
project sites	Famagusta – Rise							' '					11,723	
Output 4:	3.3.2 Pilot for the digital heritage project for	х					30079	0019 81	54901	10159	EU220	71600	0.00	0.00
Maximise visibility & raise awareness about the work of the TCCH and EU funded projects	Famagusta 3.3.3 Events and logistics for the educational workshops						30079	0019 81	54901	10159	EU112	71600		
Indicators:	for students						20070	0010	F 4004	40450	F11442	74.600	5,862	5,000
 Visibility/completion ceremonies for each completed project At least one press releases issued for 	3.3.4 Events and logistics for community engagement targeting women for both						30079	0019 81	54901	10159	EU112	71600		
each project completed	communities						222-2	2212		10150		- 1.500	5,862	5,000
 At least 2 updates per month on the work of the TCCH shared on social media 	3.3.5 Community Engagement and educational project						30079	0019 81	54901	10159	EU112	71600		.
At least 8 Heritage Youth Ambassadors	consultant		L.		<u> </u>		20070	0010	F4001	10150	F11443	71600	6,565	5,600
share content on the work of TCCH on social media	3.3.6 Preventive conservation project		Х	Х	х		30079	0019 81	54901	10159	EU112	71600	70,340	60,000
	3.4.1 TCCH International						30079	0019	54901	10159	EU510	72400	70,340	00,000
	travel						30073	81	34301	10133	20310	, 2400	11,723	10,000
	3.4.2 TCCH/AB local travel	х	Х	Х	х		30079	0019	54901	10159	EU111	72400	11,723	10,000
	,							81					3,517	3,000
	3.4.3 TCCH / AB executive	Х	Х	Х	х		30079	0019	54901	10159	EU112	71600	3,317	3,000
	assistant (part time)							81					9,285	7,920

Annual Work Plan 2022 – Cultural Heritage VII

Tildal Work Flair 2022 Cultural Heritage VII												
3.4.4 Project Associate (Architect) (part time)	х	х	х	х	30079	0019 81	54901	10159	EU112	71600		
(21,102	18,000
3.4.5 Equipment for TCCH				х	30079	0019	54901	10159	EU700	70000		
						81					3,517	3,000
3.5.1 Communication/awareness/ visibility material / publications /videos/ completion events	x	x	x	x	30079	0019 81	54901	10159	EU420	73100	9,379	8,000
3.5.2 TCCH website maintenance and interactive tools	х	х	х	х	30079	0019 81	54901	10159	EU700	70000	3,517	3,000
3.5.3 Communication and	х	х	х	Х	30079	0019	54901	10159	EU420	73100		
Programme Analyst						81					67,526	57,600
3.5.4 Communication Assistant (part time -50%)		х	х	х	30079	0019 81	54901	10159	EU420	73100	11,723	10,000
3.6 Evaluation				х	30079	0019 81	54901	10159	EU440	72100	11,723	10,000
3.7 Perception Survey				Х	30079	0019 81	54901	10159	EU440	72100	23,447	20,000
4.1. Indirect Costs, maximum 7% of the direct costs	х	х	х	х	30079			10159	EU900	75000	178,909	153,309
										TOTAL	2,734,747 USD	2,332,739 EUR
												•

^{*} USD amounts are calculated using the USD/EUR UN exchange rate of the revised budget preparation date April 2021 (0.853).

Prepared by:	Verified by:
Fatma Terlik, Project Manager, UNDP PMO in Cyprus	Ali Tuzel, Operations Manager, UNDP PMO in Cyprus
Cleared by: ### Cleared by: ### Alexandre Prieto, Project Manager, Head of Office a.i., UNDP PMO in	n Cyprus