

**Bi-Annual Work Plan (Cover Page)**

Country: Serbia

**UNDAF and CPD Outcome(s):**

By 2020, governance institutions at all levels have enhanced accountability and representation to provide better quality services to people and the economy

**Expected Output(s):**

(Those that will result from the project and extracted from the CPAP)

Ministry of Finance has developed capacities to plan, manage and monitor inclusive, integrated, and EU compliant development, and to manage resources, coordinate investments, and report on public spending in all sectors

**Implementing Partner:**

Ministry of Finance

**Other Partners ( i.e. Responsible Parties):**

Ministry of Finance/UNDP

**Narrative**

The overall objective of the project is to enable the Ministry of Finance to drive forward a set of structural reforms in the field of public finance management, which will make a substantial difference to the quality of life experienced by Serbia's citizens.


The purpose of the project is to support the Ministry of Finance by providing expertise/ advisory services to the Cabinet and the relevant sectors and administrations of the Ministry in delivering better results faster in key priority areas such as macroeconomic and fiscal analysis and projections, budgeting, taxation, state aid control, international cooperation and EU integration, etc.

The focus of the project in 2016 will be placed on assisting the Department for Property and Legal Affairs; Department for State Aid Control and the Commission for State Aid Control in alignment of the state aid legislation with EU regulations in this field, ensuring that Serbian authorities properly implement the new state aid rules and prepare for the accession negotiations within Chapter 8, Competition policy in the framework of the negotiations on the accession of Serbia to the European Union. The support will be also provided to the Department for Budgetary Inspection, to support the authorities in ensuring compliance with the law and to prevent irregularities.

Programme Period:	2016-2020
Year:	2016/2017
Project Title: Enhancement of the Capacities of the Ministry of Finance for the EU Accession Process	
Award Number:	92490/97177
Duration:	01/2016-12/2019

Current 2016/2017 AWP Budget*:	USD 642,079
• Government	USD 642,079
• Regular	
• Other	
Unfunded budget:	USD 627,921
*Estimated 2016/2017 budget:	USD 1,270,500

Agreed by MOF (Implementing partner):



Agreed by UNDP:



**YEAR 2016**

**I.**

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				RESPONSIBLE PARTY	Funding Source	PLANNED BUDGET		
		Q1	Q2	Q3	Q4			Budget Description	2016 Amount in USD	2017 Amount in USD
<i>And baseline, associated indicators and annual targets</i>	<i>List activity results and associated actions</i>					MOF	MOF	71300&71200 Consultants		
<b>Output:</b> <b>Expert support allows for capacity enhancement and operationalization of top Ministry of Finance program priorities in the process of EU accession</b>	<p>1. Activity Result: Evidence-based policy support provided in the field of Macroeconomic and fiscal analysis and projections</p> <p>2. Activity Result: Evidence-based policy support provided in the field of budgeting</p> <p>3. Activity Result: Evidence-based policy support provided in the field of fiscal systems</p> <p>4. Activity Result: Evidence-based policy support provided for customs system and policy</p> <p>5. Activity Result: Evidence-based policy support provided in the field of financial system</p> <p>6. Activity Result: Evidence-based policy support provided in the field of internal control and internal audit</p> <p>7. Activity Result: Evidence-based policy support provided in the field of Budget inspection</p> <p>8. Activity Result: Evidence-based policy support provided in the field of management of EU funds</p> <p>9. Activity Result: Evidence-based policy support provided in the field of Prevention of irregularities in utilization of EU funds</p> <p>10. Activity Result: Evidence-based policy support provided in the field of State aid control</p>	X	X	X	X	MOF	MOF	71300&71200 Consultants		
<b>Baseline:</b>  No chapter in EU accession negotiating process has been opened  Chapter 4 - Free movement of capital – Preparation of the Screening Report is underway Chapter 9 - Financial Services - Preparation of the Screening Report is underway Chapter 16 – Taxation - Preparation of the Screening Report is underway  Chapter 17 - Economic and Monetary Policy-Preparation of the Screening Report is underway Chapter 29 - Customs Union - The first two parts of the report were shared with the Serbian government for comments, which were to be submitted by 22. Jun. In the meantime, the EC submitted additional questions to which our party is drafting a response.  Chapter 33 - Budgetary and financial provisions - Preparation of the Screening Report is underway Baseline: Ministry of Finance priorities outlined in National Economic Programme for 2015-2017 and Fiscal Strategy for 2015 with projections for 2016 and 2017						MOF	MOF	71300&71200 Consultants		
<b>Indicators:</b>  Fulfilment of relevant measures and activities for which		X	X	X	X	MOF	MOF	71300&71200 Consultants	60,000	97,500



<p><b>Targets:</b> Ministry of Finance has fulfilled the relevant measures and activities as defined in the Action Plans related to chapters 4,9,16,17,29,32, and 33 Ministry of Finance provided with expert support in advancing in EU accession process in the priority sectors</p>	11. Activity Result: Evidence-based policy support provided Relevant administrations within the Ministry of Finance i.e. Tax Administration, Treasury Administration, Customs Administration, Administration for Prevention of Money Laundering, Tobacco Administration, Public Debt Administration, and the Free Zones Administration		MOF		MOF	71300&71200 Consultants	
	12. Activity Result: Evidence-based policy support provided in the field of Property and Legal Affairs	X	X	X	MOF	71300&71200 Consultants	67,200
		X	X	X	MOF	71600-Travel	147,000
		X	X	X	MOF	71300&71200 Consultants	25,000
		X	X	X	MOF	75700-Workshop costs	22,234
	13. Activity Result: Evidence-based policy support provided to the Minister's office and overall project management	X	X	X	MOF	74500-Sundries	6,770
		X	X	X	MOF	74100-Evaluation	7,000
		X	X	X	MOF	71400 MNGM & Backstopping	70,000
						526,504	85,000
	<b>Subtotal Direct Project Costs</b>						
	<b>General Management Services(GMS 5% )</b>						
	<b>TOTAL PROJECT COST ( Direct Project Costs+GMS )</b>					26,325	4,250
						552,829	89,250

