UNIT: State Outreach and SDG Integration Unit Annual Work Plan 2022 : Cover Page Project Title: Technical Support to Centre for Public Policy & Good Governance in accelerating Economic Growth and Fast-tracking SDGs in Uttarakhand Development project Project Number (Award ID) 110393 Project Number (Atlas Output ID) 117158 Implementation Modality DIM **Implementing Partner** UNDP Start Date 23-09-2019 22-09-2022 **End Date**

Vision Statement for the strategic area / CPD Pillar

Equitable Access and Availability of Public Services and Goods to All

Overall results description for 2022

LPAC Meeting date

The project supports the Department of Planning at the state level for planning and fast tracking the implementation of SDGs. The overall results description for 2022 are as follows-

- 1. Disseminating information, generating awareness and increasing advocacy efforts amongst the stakeholders on SDGs in Government bodies and their roles in the implementation of the same to mainstream SDGs into policymaking, budgeting, planning etc
- 2. Organising training/exposure visits for the team to strengthen thier capacities and competencies on SDG integration and planning

23-07-2019

3. Sensitizating and capacity building of urban local bodies on SDGs to mainstream SDGs in their planning processes

Contributing Outcome (UNSDF / CPD) and Indicator/s (refer signed multi-year prodoc)

By 2022, there is improved and more equitable access to, and utilization of quality affordable health, nutrition and water sanitation services Indicator: 1.4. Number of states in which Gram panchayat prepare integrated development plans oriented to SDGs

Baseline: 0 Target: 10

CPD Output(s) and Indicator (s) (refer signed multi-year prodoc)

Insitutions strengthened to support implmentation and monitoring of the SDGs

Indicator: Number of states in which Gram Panchayats prepare integrated plans focussing on SDGs. Baseline: TBD; Target: 10 additional

Gender marker (refer signed multi-year prodoc)									
GEN 2									
Multi-year Project Budget Details (as per signed Prodoc)-USD									
Total Resources Required	sources Required 8,29,859								
Total Resources Allocated (Mobilized)	8,29,859	8,29,859							
	UNDP TRAC	Donor	Government	In-Kind					
	0	0	8,29,85	0					
Unfunded (Total)	USD XXXX								

_	Project Budget and Expenditure-USD				
Donor	Total Project Budget (Prodoc budget)	Exp 2019	Exp 2020	Exp 2021	Budget 2022
D 4	0.20.050.00	22.044	4 55 270	4 70 420 45	2 22 247

Projection of cumrative budget utilization by the end of project period (Expenditures + Commitments)

Projection of unspent funds at the end of project

ject 2,20,753

2,20,753

6,09,106

 * The project will seek no cost extension to utilize the estimated unspent funds of USD

Note: Prior year exp applicable to projects that started prior to 2018. Pls indicate total exp for all prior years.

Total outstanding commitments upto 2021- USD: 22,411.11

Total outstanding commitments upto 2021- USD :
Total undepreciated fixed assets upto 2021- USD : 0

*To be updated by the time when complete CDR 2021 becomes available.

DocuSigned by:

4CC03864B2F4435.

Signed by: Nadia Rasheed

Deputy Resident Representative

DocuSigned by:

DocuSigned by:

DocuSigned by:

DocuSigned by:

DocuSigned by:

Menakshi kathul

723656A83D7D44A 0156F9430390459 55398E02FFE4436 3E87B1659276495...

UNIT: State Outreach and SDG Integration Unit Project: Technical Support to Centre for Public Policy & Good Governance in accelerating Economic Growth and Fast-tracking SDGs in Uttarakhand Development project Planned Expenditure Q1 Q2 Planned Activities Expected Annual Project Outputs Total Budget Budget Fundi Responsible Party Responsible Focus States Monitoring Framework Party (IA) @ Activity Expenditur Progress Account Code Level **Towards Output** Output 1: PMU is fully functional in the Planning department of Activity: Human Resource Uttarakhand to operate CPPGG to localize SDGs Provision of Human Reource that consists PMU for effective 40 391 40,391 40 391 1 21 173 71300 State INDP 001981 State and implementation of CPPGG Gove districts Baseline:8 personnel Target:9 personnel (1 additional) Gender indicator: (i)atleast 30% females are recruited, Gender marker : GEN 2 (ii) atleast 1 female in the Interview panel, (iii)Interview questions will be stonglty aligned with gender perspective under the required technical competencies for each position Output 2: Activity: Knowledge Mangement 1. Develop, design and print monitoring and evaluation frameworks 3,137 7,029 74200 JNDP 001981 Gove Output 1: Enhance SDG Integration and Localisation through monitoring and evaluation to incease awareness around SDGs Gender indicator: M&E framework manual include SDG 5 Gender. Indicator 1: Develop at least 1 monitoring framework manual Organize Himalayan State Conclave (experts from all Himalayan Baseline: 0 14,059 State states will be invited to talk about SDGs) Gover Target: 1 Gender indicator: Atleast 30% women participation will be ensured Indicator 2: Number of conclave conducted Baseline: 0 Target 1 Gender marker : GEN 2 Output 3: Activity: Capacity Building 1.SDG Action plan workshops in districts and blocks in Uttarakhand 4 218 14 059 42 176 60,453 75700 State UNDP 001981 State and Capacity Building of new and existing staff, youth and urban local 2. Exposure visit of the key government officials (women will be districts Gove bodies to increase awareness and advocacy on SDGs. encouraged) from UK to functional SDGCCs across the country . Training and sensitization or Urban Local Bodies across the state Indicator 1: No. of colleges targeted for sensitization on SDGs (where . Sensitization of college students on SDGs atleast 30% - 50% attendees will be women) Gender indicator: Atleast 30%-50% women participation will be ensured in the workshop, training and sensitization. Baseline: 0 Target: 200 Indicator2: No. of Urban Local Bodies senstitized on SDGs Baseline: 0 Target: 5 Indicator 3: No. of workshops held on SDG Action Plans Baseline: 0; Target: 13 districts and 95 blocks Indicator 4: No. of exposure visits for awarenwss generation and knowledge sharing on SDGs Baseline: 0; Target 1 Gender Marker : GEN 2 Output 3: Operational expenses 527 527 527 1,582 72100 State UNDP 001981 State Project Support Gover 264 264 264 791 **71600** UNDP 001981 State Gender Marker: GEN 0 INDP 264 State Total Operational cos 1.054 1.054 1.054 Subtotal of all Outputs and Operational cos 49,555 72,700 83,622 2.05,877 6,476 75100 Management Fee (@8% 1,559 2,287 2,630

2.045

3.964

Total management fee

361

3,000

5.816

529

3,450

6.690

609

8,495 64300

1,499 74500

16,470

UNIT: State Outreach and SDG Integration Unit

Project: Technical Support to Centre for Public Policy & Good Governance in accelerating Economic Growth and Fast-tracking SDGs in Uttarakhand Development project

Procurement Plan for 2022

PROMPT populated plan: Please enter ALL planned procurment items in prompt. Generate overall procurement plan from prompt in excel format and paste here

Bureau: RBAP | Business Unit: India | Project ID: 00117158 | Year: 2022 | Report Date: January 24, 2022

#	ŧ	Request ID	Requester Name	Action	Type of Procurement Action	Procurement Category	Estimated Contract Value (USD)	Is Amendment?		Submission Date	Target Purchase Order Date	Planned Contract Start Date (if Civil Works, IC, or Services)
	1	IND-0000167089	Meenakshi Kathel	Hiring agency for conducting creating video on SDGs	Services	Other Services - Hiring agency for conducting creating video on SDGs	12,177	No	0			21-Jan-22
	2	IND-0000167091	Meenakshi Kathel	Hiring an agency to develop, design and print monitoring and evaluation frameworks	Services	Other Services - Hiring an agency to develop, design and print monitoring and evaluation frameworks	7,029	No	0			28-Feb-22
1	TOTAL		19,206		0							
C	Grand Total (Estimated Contract Value+ Amendment Value)						19,206					

UNIT: State Outreach and SDG Integration Unit

Project: Technical Support to Centre for Public Policy & Good Governance in accelerating Economic Growth and Fast-tracking SDGs in Uttarakhand Development project

Recruitment Plan for 2022

Project	Position Title	Proposed Grade	Target start date	Vacancy announcement date	Budget and source
No plan of recruitment in 20					
					_