

**ADDENDUM No. 2 TO EUROPEAN UNION
DELEGATION AGREEMENT No. ENI/2016/374-421**

The European Union, represented by the European Commission, (the 'Contracting Authority'), of the one part,
and

United Nations Development Programme (UNDP) with its Head Office at One United Nations Plaza, New York,
NY 10017, which is represented for the purposes of signing this amendment by UNDP Programme of Assistance
to the Palestinian People (UNDP/PAPP) hereinafter the 'Organisation, of the other part,

(individually a "Party" and collectively the 'Parties') have agreed as follows:

The following provisions of the Delegation Agreement "*Rehabilitation and Consolidation of the Gaza Industrial
Estate*" N° ENI/2016/374-421, concluded between the Contracting Authority and the Organization on
17/01/2016 (the "Agreement") are hereby amended as follows:

SPECIAL CONDITIONS

Article 2 - Entry into Force, Implementation Period and Contracting Deadline

The following article:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 20 months.

Is replaced as follows:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 26 months and 15 days.

Article 6 - Annexes

6.1 The following documents are replaced and annexed to these Special Conditions and form an integral
part of the Agreement:

Annex I: Description of the Action (including the Logical Framework of the Action)
Annex III: Budget for the Action

All other terms and conditions of the Agreement remain unchanged. This Addendum shall enter into force on the
later date of signature by the Parties.

Done in English in three originals.

For the Organization

Name Roberto Valent

Title Special Representative of the
Administrator

Signature



Date


13.06.2018

For the Contracting Authority

Name Michael Vöegele

Title Head of Section

Signature



Date

12-06-2018

**ADDENDUM No. 2 TO EUROPEAN UNION
DELEGATION AGREEMENT No. ENI/2016/374-421**

The European Union, represented by the European Commission, (the 'Contracting Authority'), of the one part,
and

United Nations Development Programme (UNDP) with its Head Office at One United Nations Plaza, New York,
NY 10017, which is represented for the purposes of signing this amendment by UNDP Programme of Assistance
to the Palestinian People (UNDP/PAPP) hereinafter the 'Organisation, of the other part,

(individually a "Party" and collectively the 'Parties') have agreed as follows:

The following provisions of the Delegation Agreement "*Rehabilitation and Consolidation of the Gaza Industrial
Estate*" N° ENI/2016/374-421, concluded between the Contracting Authority and the Organization on
17/01/2016 (the "Agreement") are hereby amended as follows:

SPECIAL CONDITIONS

Article 2 - Entry into Force, Implementation Period and Contracting Deadline

The following article:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 20 months.

Is replaced as follows:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 26 months and 15 days.

Article 6 - Annexes

6.1 The following documents are replaced and annexed to these Special Conditions and form an integral
part of the Agreement:

Annex I: Description of the Action (including the Logical Framework of the Action)

Annex III: Budget for the Action

All other terms and conditions of the Agreement remain unchanged. This Addendum shall enter into force on the
later date of signature by the Parties.


Done in English in three originals.

For the Organization

Name Roberto Valent

Title Special Representative of the
Administrator

Signature



Date


13.06.2018

For the Contracting Authority

Name Michael Vöegele

Title Head of Section

Signature



Date

12-06-2018

**ADDENDUM No. 2 TO EUROPEAN UNION
DELEGATION AGREEMENT No. ENI/2016/374-421**

The European Union, represented by the European Commission, (the 'Contracting Authority'), of the one part,
and

United Nations Development Programme (UNDP) with its Head Office at One United Nations Plaza, New York,
NY 10017, which is represented for the purposes of signing this amendment by UNDP Programme of Assistance
to the Palestinian People (UNDP/PAPP) hereinafter the 'Organisation, of the other part,

(individually a "Party" and collectively the 'Parties') have agreed as follows:

The following provisions of the Delegation Agreement "*Rehabilitation and Consolidation of the Gaza Industrial
Estate*" N° ENI/2016/374-421, concluded between the Contracting Authority and the Organization on
17/01/2016 (the "Agreement") are hereby amended as follows:

SPECIAL CONDITIONS

Article 2 - Entry into Force, Implementation Period and Contracting Deadline

The following article:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 20 months.

Is replaced as follows:

2.3 The Implementation Period of the Agreement as laid down in Annex I is 26 months and 15 days.

Article 6 - Annexes

6.1 The following documents are replaced and annexed to these Special Conditions and form an integral
part of the Agreement:

Annex I: Description of the Action (including the Logical Framework of the Action)
Annex III: Budget for the Action

All other terms and conditions of the Agreement remain unchanged. This Addendum shall enter into force on the
later date of signature by the Parties.

Done in English in three originals.

For the Organization

Name Roberto Valent

Title Special Representative of the
Administrator

Signature



Date


13.06.2018

For the Contracting Authority

Name Michael Vöegele

Title Head of Section

Signature



Date

12-06-2018