KK Clearance Checklist

V	ATLAS annual budget/budget	revisions mirrors the signed AWP								
V	Multi Year Workplan budget i	n ATLAS								
V	GMS budgeted in ATLAS. GMS	Setup for Fund/Donor in place (project/Award level)								
V	Baselines, Indicators, Annual	Targets are RBM sound and entered in ATLAS								
V	ATLAS Monitoring and Risk Ta	b entered/updated								
V	ATLAS Gender Marker attribut	ed								
V	ATLAS Documents uploaded (s	signed CDRs, AWP, ProDoc, LOAs, QPRs)								
N/A	Quarterly Project Output progress updated on CPS (Submitted with the QPR as evidence on Project Output Progress)									
V	Output short and long description filled in ATLAS									
Note on Reso	ources:									
V										
		Resources (3)Budget Less than < Resources been prepared according to available								
Resources ar	Resources are available to meet the workplan target.									
Signed:	Blu	Signed:								
03 Date:	3-Jul-2020 9:37 AM SBT 	06-jul-2020 9:28 AM SBT Date:								
RBM Analyst		Finance								

2/7/2020



UN Development Programme

Solomon Islands - Cty Pgmm

Amount

50,000.00

285,000.00

50,000.00

9,158.73

87,976.00

148,574.40

630,709.13

630,709.13

0.00

0.00

0.00

Award ID:	00126537	Budget (US\$) as of Last Revision on 24-June-2020						
Award Title:	SOI: Advancing National Development Agenda and SDGs	Donor	Fund					
Start Year:	2020	UNDP	02551 GLOC Development Effectiveness					
End Year:	2020	UNDP	04000 TRAC (Lines 1.1.1 and 1.1.2)					
Implementing Partner		UNDP	04010 TRAC 2					
(Executing Agency):	UNDP	BRA	26980 CPR TTF - Early Recovery and C					
		MPTF-COV00	28644 COVID Country Response					
		WHO	30000 Programme Cost Sharing					
		UN 30000 Programme Cost Sharing						
		Total Budget (2020 and Beyond)						
		Total Expenditure (2019 and Prior)						
	Award Total							
		Unprogrammed/Unfunded						
Responsible Party								

(Implementing Agent): UNDP

Revision Type: General Revision 2

Brief Description:

Budget Revision was done for the Output 00121518 (COVID-19 Response Solomon Islands) for the received funds of USD 87,976 from Multi-Partner Trust Fund(MPTF) to support Solomon Islands Market places to respond to twin crises of COVID-19 and Tropical Cyclone Harold and also USD148,574.40 from WHO for the Support to SI Government in its efforts to prepare and respond to COVID-19. Also, the amount of USD31,109.40 (residual fund) from the project 00025395 was removed from the budget as this amount is no longer available. Thus, the total for this output is now USD440,425.13 and the total for the Output 00120578 is still USD 190,284

Agreed by: Agreed by: Agreed by:	Agreed by:	UNDP		
	Agreed by:			
Agreed by:	Agreed by:			
	Agreed by:			

DocuSign Envelope ID: 53008491-99D9-45C1-916B-DDBB15630512

00126537



Annual Work Plan

Solomon Islands - Cty Pgmm

Project:

Project Title: SOI: Advancing National Development Agenda and SDGs

Year: 2020

Output	Key Activities	Timefra	ame	Responsible Party	Planned Budget					
		Start	End		Fund	Donor		Budget Descr	Amount US\$	
00120578 SOI: Advancing SDGs and Nation	Climate Action	23/3/2020	31/12/2020	UNDP	04000	UNDP	71200	International Consultants	20,284.00	
		İ	İ	UNDP	04000	UNDP	61100	Salary Costs - NP Staff	20,000.00	
		İ	İ	UNDP	04000	UNDP	75700	Training, Workshops and Confer	10,000.00	
		İ	İ	UNDP	04000	UNDP	61300	Salary & Post Adj Cst-IP Staff	30,000.00	
		İ	İ	UNDP	04000	UNDP	71600	Travel	10,000.00	
		İ		UNDP	04000	UNDP	71300	Local Consultants	10,000.00	
	COVID-19 Response & Resi	23/3/2020	31/12/2020	UNDP	04000	UNDP	75700	Training, Workshops and Confer	0.00	
		İ	İ	UNDP	02551	UNDP	72300	Materials & Goods	0.00	
		İ	İ	UNDP	04010	UNDP	72300	Materials & Goods	0.00	
		İ	İ	UNDP	04000	UNDP	61300	Salary & Post Adj Cst-IP Staff	0.00	
		İ	İ	UNDP	04000	UNDP	71300	Local Consultants	0.00	
	Governance and Inclusion 23	23/3/2020	B1/12/2020	UNDP	04000	UNDP	71600	Travel	15,000.00	
		İ	İ	UNDP	04000	UNDP	71300	Local Consultants	10,000.00	
		İ	İ	UNDP	04000	UNDP	71200	International Consultants	25,000.00	
		İ	Ì	UNDP	04000	UNDP	71400	Contractual Services - Individ	15,000.00	
	SDGs and LDC support	23/3/2020	β1/12/2020	UNDP	04000	UNDP	71200	International Consultants	13,500.00	
		İ	ĺ	UNDP	04000	UNDP	75700	Training, Workshops and Confer	7,375.00	
		İ	İ	UNDP	04000	UNDP	71300	Local Consultants	4,125.00	
TOTAL		•	•						190,284.00	
00121518 COVID-19 Response Solomon Is	COVID-19 Response & Resi	12/5/2020	31/12/2020	UNDP	28644	MPTF-COV00	72300	Materials & Goods	60,000.00	
		ĺ	ĺ	UNDP	04000	UNDP	72200	Equipment and Furniture	85,716.00	
		ĺ	ĺ	UNDP	28644	MPTF-COV00	61100	Salary Costs - NP Staff	9,244.56	
		İ	İ	UNDP	30000	UN	75100	Facilities & Administration	0.00	
		Ì	Ì	UNDP	26980	BRA	72200	Equipment and Furniture	8,559.56	
		İ	İ	UNDP	30000	WHO	75700	Training, Workshops and Confer	18,568.89	
		Ì	ĺ	UNDP	30000	WHO	72300	Materials & Goods	100,000.00	
		ĺ	ĺ	UNDP	28644	MPTF-COV00	71600	Travel	12,976.00	

Report Date: 2/7/2020

DocuSign Envelope ID: 53008491-99D9-45C1-916B-DDBB15630512



Annual Work Plan

Solomon Islands - Cty Pgmm

Project: 00126537

Project Title: SOI: Advancing National Development Agenda and SDGs

Year: 2020

Output	Key Activities	ame	Responsible Party	Planned Budget					
		Start	End		Fund	Donor		Budget Descr	Amount US\$
	COVID-19 Response & Resi	12/5/2020	31/12/2020	UNDP	30000	UN	72200	Equipment and Furniture	0.00
				UNDP	30000	WHO	71600	Travel	19,000.00
				UNDP	28644	MPTF-COV00	75100	Facilities & Administration	5,755.44
				UNDP	26980	BRA	75100	Facilities & Administration	599.17
				UNDP	04000	UNDP	72400	Communic & Audio Visual Equip	9,000.00
				UNDP	30000	WHO	75100	Facilities & Administration	11,005.51
				UNDP	04010	UNDP	72200	Equipment and Furniture	50,000.00
				UNDP	02551	UNDP	72200	Equipment and Furniture	50,000.00
TOTAL									440,425.13
GRAND TOTAL									630,709.13

BB

Page 2 of 2

					, ,	,					
ουτρυτ		PLANNED ACTIVITIES	Q1	Q2	Q3	Q4	Implementers (Govt/UN/ Non-Govt)	Budget Descriptions	Amount	Totals	
00120578 SOI: Advancing	Activity1: SDGs and LDC support							International	13,500		
SDGs and Nation								IC:71200			
							UNDP (TRAC 1-04000)				13,500.00
								National IC:71300	4,125		
							UNDP (TRAC 1-04000)				4,125.00
								Workshops/Training	7,375		
				_			UNDP (TRAC 1-04000)	s: 75700			7,375.00
		Sub-total Activity 1								\$	25,000.00
	Activity 2: Climate Action							Salary NP Staff:	20,000		20,000
	-		_	_			UNDP (TRAC 1-04000)	61100			
								Salary IP Staff:	30,000		30,000
	-		_	_	_		UNDP (TRAC 1-04000)	61300	00.004		20.204
							UNDP (TRAC 1-04000)	International IC: 71200	20,284		20,284
				-			UNDP (TRAC 1-04000)	National IC: 71300	10,000		10,000
	-			_			UNDP (TRAC 1-04000)	Travel: 71600	10,000		10,000
	-		_	_			UNDP (TRAC 1-04000)	Workshop: 75700	10,000		10,000
		Sub-total Activity 2	_				0NDF (TRAC 1-04000)		10,000	\$	100,284.00
	Activity 4: Governance and Inclusion							International IC:	25000		25,000.00
							UNDP (TRAC 1-04000)	71200	23000	Ŷ	25,000.00
-	1		-				UNDP (TRAC 1-04000)	National IC: 71300	10000	\$	10,000.00
	1						UNDP (TRAC 1-04000)	Salary SC: 71400	15000		15,000.00
							UNDP (TRAC 1-04000)	Travel: 71600	15000		15,000.00
		Sub-total Activity 4								\$	65,000.00
		Total Output '00120578								\$	190,284.00
00121518 COVID-19 Response Solomon Is	Activity 1: COVID-19 Response and Resilience						UNDP (TRAC 1-04000)	Equipments: 72200	85,716		85,716.00
							UNDP (TRAC 1-04000)	Communation: 72400	9,000	-	9,000.00
							UNDP (TRAC 2-04010)	Equipments:72200	50,000	-	50,000.00
								Equipments:72200	50,000	\$	50,000.00
			_				UNDP (TRAC 2-02551)	Equipments:72200	0.500	~	9 550 50
							BRA (26980)		8,560	Ş	8,559.56
					1		MPTF -COVID (28644)	Salary:61100	9,245	Ś	9,244.56
							MPTF -COVID (28644)	Travel: 71600	12,976		12,976.00
	1						MPTF -COVID (28644)	Materials: 72300	60,000		60,000.00
	1	1					WHO-(30000)	Materials: 72300	100,000		100,000.00
			-				WHO-(30000)	Travel: 71600	19,000		19,000.00
							WHO-(30000)	Workshop: 75700	18,569		18,568.89
							GMS -7% (26980)	GMS-75100	599.17		599.17
							GMS -7% (28644)	GMS-75100	5,755.44	\$	5,755.44
							GMS-8%(30000)	GMS-75100	11,005.51	\$	11,005.51
		Sub-total Activity 1					, <i>i</i>			\$	440,425.13
		Total Output '00121518	_							\$	440,425.13
		Total AWP 2020								\$	630,709.13

SOI: Advancing National Development Agenda and SDGs. Project ID: 00120578 2020 Annual WorkPlan_Budget Revision 3 (2 July 2020)

Burg. Berdi Berdiyev, Country Manager

08-Jul-2020 | 11:50 AM SBT