



Government of The Gambia



Empowered lives.
Resilient nations.

2019 Annual Work Plan

NAME OF THE PROJECT	Support to Entrepreneurship and Private Sector development 0090758
UNDAF OUTCOME	Country Program Document area one- Inclusive growth and poverty eradication
EXPECTED CP OUTCOME:	Strengthen national and Subnational Institutions to achieve structural transformation of productive capacities that are sustainable and employment and livelihood intensive

UNDAF ACTION PLAN

OUTPUT

EXPECTED PROGRAMME OUTPUTS

Outcome ONE- Governance, economic management and human rights

IMPLEMENTING PARTNER:	MoTIE, MOVS, GIEPA, GCCL, WB
-----------------------	---------------------------------

RESPONSIBLE PARTIES:	MoTIE, MOVS, GIEPA, GCCL, WB,
----------------------	----------------------------------

UN organisations

Brief Description: The Country Program Document component indicative output: *Strengthening National and Sub-national Institutions to achieve structural transformation of productive capacities that are sustainable and employment and livelihood intensive*. Support to Entrepreneurship and Private Sector development (ESPD) is a program that focuses on a mix of upstream policy, regulatory interventions, and downstream technical and transformational interventions skills and capacity development programmes. This aims to support the capacity development of the productive capacities of The Gambia in order to generate sustainable livelihoods and contribute to the poverty reduction of the citizenry. The Project (ESPD) is anchored on the success of the EMPRE, which involves in contributing to the gains from these Projects. This support is in line with United Nations Development Assistance Framework UNDAF 2017-2021 and the National Vision 2020, The National Development Plan (2018-2021), SDGs, UNDP's strategic plan 2018-2021. This Project has a private sector focus and will contribute to CPD result area one- Inclusive economic growth and poverty eradication and in line with UNDAF Priority area one- governance, economic management and human rights.

New Award Area Strategic Plan

VIA Award ID: 0090758

Start date:

01/2019

End Date:

01/12/2019

PAC Meeting Date

15/12/2019

Management Arrangements

NIMRSS

Total resource Budgeted:
UNDP Allocated Resource as at 1st January 2019 \$ 800,000
Government Allocated Resources as at 1/1/2019 GMD 5,000,000
\$ 1 United States Dollar
GMD Gambian Dalasi

Mr Muhammed Jajana
Title: Chair of the Project Steering Committee
Agreed by Government through the PSC

Signature
Date

Re - 01 - 2015

Nasse Golokai Gould
Resident Representative ad
Agreed by UNDP

Signature
Date

M. Nasse
23 - 01 - 2019



Annual Work Plan – 2019 EPSD

EXPECTED OUTCOMES <i>Anticipated outcomes including overall targets</i>	PLANNED ACTIVITIES <i>List activity results and associated actions</i>	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET					
		Q1	Q2	Q3	Q4		Funding Source	CTM	Budget Description	GLF-GMD	Amount (US\$) UNDP	
<i>1.0 Creating an enabling environment for inclusive and sustainable private sector development by supporting better policy programming especially with regards to employment and entrepreneurship</i>												
<i>Indicator L1: no of gender sensitive policies and studies to promote and strengthen employment and livelihoods</i>												
<i>Baseline estimate: MSME Mapping report 2011 Labour Force Survey and gender sensitive crop trade, in Palau and Labour Act</i>												
<i>Target: Develop Gender sensitive policies to support the Private Sector development, emp related investment policy (D3) report</i>												
Output 1.0 Conduct Reviews and Formulate Policies												
<i>Indicator L1.1: no of gender sensitive policies and studies to promote and strengthen employment and livelihoods</i>												
<i>Baseline estimate: MSME Mapping report 2011 Labour Force Survey and gender sensitive crop trade, in Palau and Labour Act</i>												
<i>Target: Develop Gender sensitive policies to support the Private Sector development, emp related investment policy (D3) report</i>												
Output 1.1.1: Conduct Review and Formulate Policies Employment Policy	1. A consultancy to review & update the national employment policy & action plan	X	X	X	X	MoTIE	UNDP	NIM	71300	200,000	30,000.00	
Output 1.1.2: Implementation of the Entrepreneurship Policy	1. Introduction of Entrepreneurship Education into Basic Cycle Schools	X	X	X	X	MoTIE	UNDP	NIM	71405	200,000	2,000.00	
	2. Feasibility study for setting up of incubation park	X	X	X	X	MoTIE	UNDP	NIM	71200	200,000.00	28,000.00	
1.1.3 Gender Mainstreaming into Policies	Consultancy to review gender mainstreaming of Government policies	X	X	X	X	MoTIE	UNDP	NIM			4,000.00	
1.1.4 Youth Policy	Consultancy for the formulation, validation and update the National Youth Policy	X	X	X	X	MoYPS	UNDP	NIM			50,000.00	
1.1.5 MSME Policy Update	Consultancy for the MSME Policy Update	X	X	X	X	MoTIE/GIEPA	UNDP	NIM	71300		15,000.00	
Output 1.1.6: Implementation of the Industrial Policy	Feasibility Study for Trade in The Gambia	X	X	X	X	MoTIE	UNDP	NIM	71500	200,000	10,000.00	
Output 1.1.7 Dissemination of the Survey Report-LFS and MSME Mapping Survey Report	printing and dissemination of LFS and MSME mapping report	X	X	X	X	MoTIE	UNDP	NIM	72100		12,000.00	
Output 1.1.8: Implementation of the Trade Policy	1. Formulate And for Trade Strategy 2. National Standards & Regulation on Trade	X	X	X	X	MoTIE	UNDP	NIM	71300	75,000	10,000.00	
											6,000.00	

Amara

Output 1.1.9: Implementation of the Investment Policy	Bureau of the GEPA ACT	X	X	X	X	MoTIE	UNDP	NIM	71300	200,000	10,000 (1)
1.1.10 Labour Act 2007 and Regulations	Review labour Act and regulations	X	X	X	X	MoTIE/GCC	UNDP	NIM	71300	215,000	
1.1.11 Support to GCCI	1.1.1- Commerce Platform Feasibility Study	X	X	X	X	GCCI	UNDP	NIM		100,000	50,000.00
	Plan for the incubation center	X	X	X	X	GCCI/GEPA	UNDP	NIM	71300	15,000.00	
										10,000.00	
EXPECTED OUTCOMES <i>(and targets, and/or excluding present targets)</i>											
Indicators: Capacity Building of local entrepreneurs to expand and diversify the productive base Baseline: 4000 entrepreneurs to be trained among which are youth, women and 10 people with disabilities Target: 60% of the trainees must be women and Youth											
PLANNED ACTIVITIES		TIME FRAME			RESPONSIBLE PARTIES		PLANNED BUDGET		ACTUAL BUDGET		
		Q1	Q2	Q3	Q4		Funding Source	CTM	Budget Description		Amount (US\$)
Output 2.1.1: support on-going ETWS & BDS provided by Empretec											
1. ETWS	2007	2008	2009	2010	2011	GEPA	UNDP	NIM	75700	100,000.00	
2. BDS	X	X	X	X	X	GEPA	UNDP	NIM	71405	110,000.00	
3. Trainer National and International-UNCTAD conferences	X	X	X	X	X	GEPA	UNDP	RSS	75700	100,000.00	
4. Migration: ILOs training	X	X	X	X	X	GEPA	UNDP	RSS	75700	100,000.00	
5. Develop Export Development Guide	X	X	X	X	X	GEPA	UNDP	NIM		100,000.00	
6. M&E	X	X	X	X	X	GEPA	UNDP	NIM		100,000.00	
7. Review and Design Business Guide	X	X	X	X	X	GEPA	UNDP	NIM		100,000.00	
8. Upgrade of Information Management software	X	X	X	X	X	GEPA	UNDP	NIM		100,000.00	
9. AYCA with Planners	X	X	X	X	X	MoYS	UNDP	RSS		4,742.00	
Output 2.1.2 Support to MOYS											
Output 2.1.3: Support to Songkai	1. Administration	X	X	X	X	MoYS	UNDP	RSS	75700	100,000.00	
	2. International Contract with IPEC, Roma						UNDP			75,000	
	3. Operational Expenses					MoYS	UNDP	NIM	70000	20,000	
	4. Crop Production					MoYS	UNDP	NIM	72305	25,000	
	5. Tracer Studies and					MoYS	UNDP	NIM		12,000	
	6. Assessment and development of Business Plan for Sustainability study					MoYS	UNDP			15,000	
	7. Animal production					MoYS	UNDP			4,742.00	
Output 2.1.4: support to MoTIE											
Output 2.1.5: Support to Employment Enhancement sectors	Participate in International Conferences or workshop by MoTIE					MoTIE	UNDP	NIM	71600	100,000	
	Consultancy on minimum wage					GCCI	UNDP	NIM		100,000	
									75700		

