

Field Monitoring Plan

January - December 2021

Project Name: Human Rights and Justice Programme, UNDP

| DATE (Month/Year) | LOCATION (District / Upazila) | MISSION MEMBERS (Name / Designation) | PURPOSE | METHODOLOGY |
|------------------------------|--|---|---|--|
| January 2021 | Manikganj | <ul style="list-style-type: none"> - Andrew Macgregor, Chief Technical Adviser, HRJP - Shankor Paul, Communities and Minorities Expert, HRJP - | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs and other stakeholders - Discussion with beneficiaries and key stakeholders |
| February 2021 | Dhaka (IPDS) | <ul style="list-style-type: none"> - Andrew Macgregor, Chief Technical Adviser, HRJP | <ul style="list-style-type: none"> - Online Programme discussion on Indigenous Rights and Policy issues - Provide information in the policy discussion | <ul style="list-style-type: none"> - Meeting with CSOs and other stakeholders |
| March 2021 | Dinajpur. | <ul style="list-style-type: none"> - Shankor Paul, Communities and Minorities Expert, HRJP | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders - |
| April 2021 | Rajshahi | <ul style="list-style-type: none"> - Bithika Hasan, Gender Expert, HRJP - Andrew Macgregor, Chief Technical Adviser, HRJP | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| | Cox's Bazar | <ul style="list-style-type: none"> - Andrew Macgregor, Chief Technical Adviser, HRJP - Shankor Paul, Communities and Minorities Expert, HRJP/M&E Expert | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs coalition and Radio NAF officials - Discussion with beneficiaries and key stakeholders |

| | | | | |
|----------------|--------------|---|---|---|
| May 2021 | Khulna; | <ul style="list-style-type: none"> - Lubna Yasin, Human Rights and investigation Expert, HRJP - Md Mahbulul Haque, Data Analysis Expert, HRJP | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| June 2021 | Satkhira; | <ul style="list-style-type: none"> - Mong Sing Neo, Programme Officer, HRJP - Nondon Chandra Paul, Programme Assistant/M&E Expert | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| July 2021 | Cox's Bazar | <ul style="list-style-type: none"> - Md Mahbulul Haque, Data Analysis Expert, HRJP - Durlov Chowdhury, Finance and Admin Associate, HRJP - | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| August 2021 | Barishal | <ul style="list-style-type: none"> - Oli Chowdhury, Communication Expert, HRJP - Nondon Chandra Paul, Programme Assistant/M&E Expert - | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| September 2021 | Mymensingh | <ul style="list-style-type: none"> - Taslima Islam, National Programme Coordinator, HRJP - Durlov Chowdhury, Finance and Admin Associate, HRJP - | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |
| October 2021 | Moulvibazar; | <ul style="list-style-type: none"> - Andrew Macgregor, Chief Technical Adviser, HRJP - Shankor Paul, Communities and Minorities Expert, HRJP/M&E Expert | <ul style="list-style-type: none"> - Progress monitoring and monitoring the activities of the partner CSOs - Provide quality assurance and programmatic support | <ul style="list-style-type: none"> - Field observations - Meeting with CSOs representatives - Discussion/Interview with beneficiaries and key stakeholders |

| | | | | |
|---------------|----------|--|---|--|
| November 2021 | Habiganj | <ul style="list-style-type: none"> - <i>Shahreen Srabon Tilottoma, Programme Officer, Justice Component, HRJP</i> - <i>Durlov Chowdhury, Finance and Admin Associate, HRJP</i> | <ul style="list-style-type: none"> - <i>Progress monitoring and monitoring the activities of the partner CSOs</i> - <i>Provide quality assurance and programmatic support</i> | <ul style="list-style-type: none"> - <i>Field observations</i> - <i>Meeting with CSOs representatives</i> - <i>Discussion/Interview with beneficiaries and key stakeholders</i> |
|---------------|----------|--|---|--|

Guideline

- Use the table above. Expand it, if needed. Info in *Italic* is shown as an example.
- Add all field monitoring visits **planned in 2021. Plan is tentative due to the COVID-19 situation.**
- **Add only M&E-related field visits.** DO NOT ADD any other field visit for attending a workshop/meeting, which is not relevant to M&E.
- M&E-related field visits include but are not limited to: **progress monitoring, results/data verification, data quality check, survey preparation, field testing of survey instruments, enumerator’s training, and data collection monitoring.**
- **Describe a methodology briefly**, if the purpose of field visit is progress monitoring or results/data verification, or data quality check. It cannot be a rigorous method due to limited time of a field visit, but a rapid method should be identified before going to the field.