



ቁጥር EBA/1018/4008
Ref.No.

ቀን 08 MAY 2019
Date

ማሳሰቢያ

To UNDP –Ethiopia

Addis Ababa.

Subject: 2nd Quarter Cash Request

As per the GDPP eighteen months Work Plan, we have sent you the 2nd Quarter cash transfer request to proceed with the list of activities mentioned under project Sub OUT PUT 3.1 and Sub OUT PUT 5.3., of our 18 months AWP of EBA attached here with in FACE format.

We hope you will immediately react on it as usual!

Many regards,

Getachew Dinku

General Director



Cc//

- GM of EBA
- D/GM of EBA
- Finance, Property and Procurement Directorate
- Internal Audit Directorate
- Women, Child and Youth Directorate

EBA.

Funding Authorization and Certificate of Expenditures

UN Agency: UNDP

Date: 7-May-19

Country:

Ethiopia

Programme Code & Title:

GDOP

Project Code & Title:

Gizachew

Responsible Officer(s):

EBA

Implementing Partner:

EBA

Currency: USD

Type of Request:

☒ Direct Cash Transfer (DCT)

☐ Reimbursement

☐ Direct Payment

REPORTING

REQUESTS / AUTHORIZATIONS

Activity Description from AWP	with Duration
Activity 1.2.3. Organize quarterly media review meetings with National and Regional broadcasters and Publishers	
Activity 1.2.7. Conduct Assessment study on online hate speech and social media use at national level	
Activity 1.2.10. Strengthen community Radio with training on basics of journalism	
1.2.11. Strengthen CMRs by providing audio-visual gadgets in 4 big regions -10 each	
Activity 1.2.13 Technical Capacity building for private content providers on basics law (Broadcast law, journalism , social responsibility)	
Activity 5.3.2. Organize training on human rights advocacy and the role of media	
Activity 5.3.3. Organize training on New AntiHate speech Law	
5.3.4. Organize training for Commercial and public Media on investigative journalism, socially responsible journalism	
Total	

Coding for UNDP, UNFPA and WFP	

Authorised Amount April-June 30/2019	Actual Project Expenditure	Expenditures accepted	Balance

New Request Period & Amount April-June 30/2019	Authorised Amount	Outstanding Authorised Amount
30,000.00		
20,000.00		
5,000.00		
30,000.00		
10,000.00		
30,000.00		
25,000.00		
20,000.00		
170,000.00		

CERTIFICATION

The undersigned authorized officer of the above-mentioned implementing institution hereby certifies that:

☐ The funding request shown above represents estimated expenditures as per AWP and itemized cost estimates attached.



☐ The actual expenditures for the period stated herein has been disbursed in accordance with the AWP and request with itemized cost estimates. The detailed accounting documents for these expenditures can be made available for examination, when required, for

Date Submitted: 5/7/2019

NOTES:

• Shaded areas to be completed by the UN Agency and non-shaded areas to be completed by the counterpart.

Name: _____ Title: _____

FOR AGENCY USE ONLY:

FOR ALL AGENCIES	
Approved by: _____	
Name: _____	
Title: _____	
Date: _____	

FOR UNICEF USE ONLY		
Account Charges	Liquidation Information	
Cash Transfer Reference:	DCT	
CRQ ref. no., Voucher ref. no.	Reference	CRQ ref. no., Liquidation ref.
GL codes:	DCT Amou	0
Training	Less:	
Travel	Liquidation	
Meetings & Conferen	Amount	0
Other Cash Transfer		
Total	Balance	0

FOR UNFPA USE ONLY	
New Funding Release	
Activity 1	0
Activity 2	0
Total	0





ቁጥር E.B.A/1018/4010
Ref.No.

ቀን _____
Date

To UNDP –Ethiopia

Addis Ababa.

Subject: 1st Quarter Project Progress Report

As per the GDPP eighteen months Work Plan, particularly Sub OUT PUT 3.1 and Sub OUT PUT 5.3., we have send you the 1st Quarter project progress report of EBA attached here with.

Many regards,

Getachew Dinku (PHD)
General Director

Cc//

- GM of EBA
- D/GM of EBA
- Finance, Property and Procurement Directorate
- Internal Audit Directorate
- Women, Child and Youth Directorate

EBA.

Quarterly Programme/ Project Progress Report

A) Quarterly Programme/Project Progress Report (for IP as custodians of the AWP)

UNDAF Pillar: Governance and Capacity Development

UNDAF Outcome:

UNDAF Output(s): OUTPUT 3:1 And OUTPUT 5:3

Programme/Project:


Reporting Period [month/year] Quarter January to March 31/2019

Implementing Partner: EBA

UN Agency: UNDP -Ethiopia -GDPP

<i>Planned Activities</i>	<i>Indicators and Annual Targets</i>	<i>Results achieved during this quarter</i>	<i>Cumulative results achieved since Q1 current EFY</i>	<i>Expenditure reported²</i>	<i>Issues/challenges</i>
AWP Output 3 Sub 3.1					
Activity 1.2.1 Organize training and exposure international visit for top Leadership and Project staffs of EBA	Number of Leadership trained/20 persons	-	-		postponed
Activity 1.2.2.. Conduct Training for EBA core and support Staff on existing and revised broadcasting, Advertisement law, and community radio proclamations etc.	Number of staff trained/400staff	85 female 84male totally 169 staffs trained	Increased morale and awareness on the existing EBA laws		Accomplished more than 100%(170%)

1.2.3. Organize Quarterly Media review meetings with national and regional broadcasters and publishers	Number of Broadcasters and Publishers participated/50 broadcaster s and publishers	95 female 16 male total 111	Increased awareness on the socially responsible reporting		Accomplished more than 100%(200%)
1.2.4. Activity Advocacy Training for MPs	Number of House of People's representatives media standing committee/80	Male 21 Female 11 Total 32 MPs Trained/120	Increased awareness on the mission and duties of EBA		80percent accomplished
1.2.5. Organize consultative /validation workshop on media policy and communication policy and strategy	Number of media houses, civic associations, and partners participated/200 media heads and reporters	Male 79 Female 11 total 90	valuable comments and suggestions for improving the draft media policy gathered		90 percent compared to first quarter target
1.2.6. Celebrate World Press Freedom day in Collaboration with AAU and civil societies as a platform to enrich the draft media policy	As a platform to enrich the ongoing draft policy	Male 79 female 11 total 67 media house representatives, media council members, journalists, university staff and students participated	Common understanding on the outcome of PM Abiy media reform and existing constraints and opportunities		New theme to enrich the draft policy
1.2.7. Translate the draft Media Policy produced by the UNDP consultants by in-house Capacity	As a part of media reform	4 in house professionals participated in the translation	recommendations, consultants review, facts and figures		New theme finalizing and enriching the draft policy
AWP Output 5.3					
Activity 5.1. In partnership with Federal Supreme Court , organize training on court case Reporting for federal and regional public and private media outlets	number of journalists participated in the training	Male 52 Female 22 Total 74 Participated/ 200	increased awareness on court case reporting		74 percent accomplished

Report prepared by: Tamrat Dejene
 Name/Designation: Focal Person 

Date: 05-07-18

Report certified by: Getachew Dinku(Dr.)
 Name/Designation: General Manager (EBA)

Date: 05-07-18



#T/C E.B.A/1018/4009
Ref.No.
ቀን 08 MAY 2019
Date

To UNDP –Ethiopia

Addis Ababa.

Subject: 1st Quarter Financial progress Report

As per the GDPP eighteen months Work Plan , particularly Sub OUT PUT 3.1 and Sub OUT PUT 5.3., we have send you the 1st Quarter project Financial progress report of EBA attached here with.

Many regards,


Getachew Dinku
General Director



Cc//

- GM of EBA
- D/GM of EBA
- Finance, Property and Procurement Directorate
- Internal Audit Directorate
- Women, Child and Youth Directorate

EBA.

Funding Authorization and Certificate of Expenditures


UN Agency: UNDP

Date: 7-May-19

Country: Ethiopia
 Programme Code & Title: T100104955 Ethiopian broadcasting Authority
 Project Code & Title: Media Reform and Capacity Building
 Responsible Officer(s): (Gizachew Aleka)
 Implementing Partner: Ethiopian broadcasting Authority

Type of Request:
☐ Direct Cash Transfer
☐ Reimbursement
☒ Direct Payment

Currency: E		REPORTING					REQUESTS / AUTHORIZATIONS		
Activity Description from AWP with Duration	Coding for UNDP, UNFPA and WFP	Authorised Amount 04-06, 2015 A	Actual Project Expenditure B	Expenditures accepted by Agency C	Balance D = A - C	New Request Period & 04-06- E	Authorised Amount F	Outstanding Authorised Amount G = D + F	
Activity1.2.1 Organize training and exposure international visit for Top leadership and project staffs Of EBA		851,310.00	0	0	851,310.00				
Activity 1.2.2 Conduct training for EBA core and support staff on existing and revised broadcasting, advertisement, and community radio proclamation.		851,310.00	626,739.19	626,739.19	224,570.81				
Activity 1.2.3 Organize quarterly media review meeting with National and Regional broadcasters and publishers		851,310.00	686,419.29	686,419.29	164,890.71				
Activity 1.2.4 Advocate training for MP (member of parliament) standing (Megabit 13-14) .		283,770.00	166,417.47	166,417.47	117,352.53				
Activity 1.2.5 Organize consultative workshops on the revision of Media Law(Megabit 26-27)		851,310.00	449,329	449,328.59	401,981.41				





1-9

Activity 5.1.2 In partnership with supreme court organize training on court case reporting for federal (Miaziya 4-5)		567,540.00	474,172	474,171.77	93,368.23		
Activity 1.2.5 Organize consultative workshops on the revision of Media Law (2)			43,709	43,709.00	(43,709.00)		
Additional Activity: Activity 1.2.5 Organize consultative workshops on the revision of Media Law (3)		-	66,640	66,640	(66,640.00)		
Total		4,256,550.00	2,403,076.31	2,513,425.31	1,743,124.69	0	0

CERTIFICATION

The undersigned authorized officer of the above-mentioned implementing institution hereby certifies that:

☐ The funding request shown above represents estimated expenditures as per AWP and itemized cost estimates attached.

☒ The actual expenditures for the period stated herein has been disbursed in accordance with the AWP and request with itemized cost estimates. The detailed accounting documents for these expenditures can be made available for examination, when required, for the period of five years from the date of the

Date Submitted: 7/5/2019

Name: Ato Tamirat Dejene

Title: Focal person

NOTES: * Shaded areas to be completed by the UN Agency and non-shaded areas to be completed by the counterpart.

FOR AGENCY USE ONLY:

FOR ALL AGENCIES	
Approved by:	
Name	
Title	
Date	

FOR UNICEF USE ONLY		OR UNFPA USE ONLY	
Account Charges	Liquidation Information	New Funding Release	
Cash Transfer Reference: CRQ ref. no., Voucher ref. no.	DCT Reference: CRQ ref. no., Liquidation ref. no.	Activity 1 0	
GL codes: Training 0 Travel 0 Meetings & Conf 0 Other Cash Trans: 0 Total 0	DCT Amount 0 Less: Liquidation Amount 0 Balance 0	Activity 2 0	
		Total	

