

II QUARTERLY PROGRESS REPORT

UNDP / GEF PROJECTS (PIMS 4905)
April – June 2018

“Elimination of Obsolete Pesticide Stockpiles and Addressing POPs Contaminated Sites within a Sound Chemicals Management Framework in Armenia” full-size Project 00091031

The consulting company DEKONTA a.s., conducted and submitted deliverables under Task 5 (NBS Clean-up/Disposal Works ToR and Technical Design, Operational Plan and Cost Estimate Report), Task 6 (draft of Nubarashen Clean-up Works Technical Specifications), and Task 7 (ESIA Report) of the Nubarashen clean-up/disposal works assessment/design ToR. Nubarashen POPs/OPs waste excavation and removal/disposal, site clean-up works Request for Proposals (RFP) package is finalized, to be announced in July 2018. Public notification was announced for the 3rd EIA public hearing of the “Nubarashen POPs/OPs burial site excavation, safe disposal, site clean-up and stabilization” task assignment. Under RFQ 074-17m, XRF field analyzer/spectrometer (LOT-1) and Analytical Evaporator/Concentrator (LOT-3) was acquired for the national analytical laboratory on POPs.

The PMB meeting was held on 25.05.2018, to discuss and decide on the format of the ToR and implementation modality of the Nubarashen POPs/OPs burial site cleanup and waste disposal/destruction tender.