



UN Development Programme

Haiti - Port-au-Prince

Project: 00114040

Project Title: Renforcement prév. risques nat. et
gouv. terr. dpt Sud

Start Year: 2019

End Year: 2021

Implementing Partner: UNDP

Responsible Parties: UNDP

Revision Type: General Revision 1

Budget (US\$) as of Last Revision on 21-March-2019		
Donor	Fund	Amount
UNDP	04000 TRAC (Lines 1.1.1 and 1.1.2)	65,000.00
MFA NORWA	30000 Programme Cost Sharing	2,420,000.00
UNDG	30000 Programme Cost Sharing	1,080,000.00
Total Budget (2019 and Beyond)		3,565,000.00
Total Utilization (2018 and Prior)		0.00
Project Total		3,565,000.00
Unprogrammed/Unfunded		0.00

Project Description:

Cette revision est introduite dans le but de revoir à la baisse les planifications de 2019 compte tenu du contexte socio-politique actuel. En effet certaines activités ne pourront être réalisées.

Aussi, nous prenons en compte une allocation de TRAC de \$65,000 afin de couvrir les coûts DPC de l'unité vu que le bailleur ne pourra pas tout absorber.

La situation est alors la suivante:

2019		
Ancien budget	Variation	Nouveau Budget
650,000	(315,000)	335,000
2020		
Ancien budget	Variation	Nouveau Budget
1,650,000	(570,000)	1,080,000
2021		
Ancien Budget		
1,200,000	950,000	2,150,000

Project Total: 3,565,000
 Funds Norvege/30000: 3,500,000
 Funds TRAC/04000: 65,000

25/3/2019



UN Development Programme
Haiti - Port-au-Prince

Agreed by:

Fernando Hiraldo, RR

Agreed by:

Agreed by:

Agreed by:

[Handwritten signature]
[Handwritten signature]
29/03/19



Annual Work Plan

Haiti - Port-au-Prince

Project: 00114040
 Project Title: Renforcement prév. risques nat. et gouv. terr. dpt Sud
 Year: 2019
 Report Date: 25/3/2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00112252 Renforcement prév. risques nat	CAPACITES LOCALES REN	1/1/2019	30/9/2021	UNDP	04000	UNDP	63300 Non-Recurent Payroll - IP Stf	65,000.00	
				UNDP	30000	MFA NORWAY	70000 Operating Expenses	250,000.00	
				UNDP	30000	MFA NORWAY	75100 Facilities & Administration	20,000.00	
TOTAL									335,000.00
GRAND TOTAL									335,000.00



Annual Work Plan

Haiti - Port-au-Prince

Project: 00114040

Report Date: 25/3/2019

Project Title: Renforcement prév. risques nat. et gouv. terr. dpt Sud

Year: 2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00112252 Renforcement prév. risques nat	CAPACITES LOCALES REH	1/1/2019	30/9/2021	UNDP	30000	UNDG	75100 Facilities & Administration	80,000.00
				UNDP	30000	UNDG	70000 Operating Expenses	1,000,000.00
TOTAL								
GRAND TOTAL								
1,080,000.00								
1,080,000.00								



Annual Work Plan

Haiti - Port-au-Prince

Project: 00114040

Project Title: Renforcement prév. risques nat. et gouv. terr. dpt Sud

Year: 2021

Report Date: 25/3/2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00112252 Renforcement prév. risques nat	CAPACITES LOCALES RE	1/1/2019	30/9/2021	UNDP	30000	MFA NORWAY	Operating Expenses	1,990,740.00
				UNDP	30000	MFA NORWAY	Facilities & Administration	159,260.00
TOTAL								
GRAND TOTAL								
2,150,000.00								
2,150,000.00								

Feuille de route

Visas pour la signature des accords, rapports, plans de travail et révisions
budgétaires, ckliste pour la fermeture des projets

Date : 25 mars 2019

Titre du Document :	Budget 2019 a 2021
No et Titre de l'Award:	114040/ Renforcement de la prévention des risques naturels et de la gouvernance territoriale dans le département du Sud
No et Titre du Projet :	112252/ Renforcement de la prévention des risques naturels et de la gouvernance territoriale dans le département du Sud

	Prénom et Nom	Fonction	Visa
PROJET			
PROGRAMME	Adebisi Ligali	Ass. Programme Sr	
	Adeline Carrier	Chef d'Unite	
MSU	Magalie Richard	Ass. Prog.	27/3/2019
	Conque Pierre-Antoine		
FINANCES (seulement pour les rapports financiers)			
MANAGEMENT	S. K. B. BANGORA	DRR ai	
Commentaires :			



Project Resource Overview

				Current Yr Available Resources for Spending				Approved Budgets			Current Year Activity and Balances						Outstanding Contributions		
Project	Output	Fund	Donor	ASL	Opening Cash Balance	Revenue Collected	Total	Current Year	Future Years	Total	Commitments	Expenses + full asset cost	Outstanding NEX Advances	Project Advances	Budget Balance	Resource Balance	Past Due	Future Due	
				a	b	c	d=a+b+c	e	f	g=e+f	h	i	j	k	l=e-h-i	m=d-h-l-j-k			
20114040	00112252	04000	10480	0	0	0	0	0	0	0	0	122	0	0	-122	-122	0	0	
		04000	00012	0	0	0	0	65,000	0	65,000	2,858	7,828	0	0	64,214	-10,285	0	0	
			30000	10503	0	1,104,837	0	1,104,837	850,000	0	650,000	0	25,270	0	0	624,730	1,079,567	0	2,106,002
				0	1,104,837	0	1,104,837	715,000	0	715,000	2,858	33,320	0	0	678,921	1,068,658	0	2,106,002	
	Sub Total Output 00112252				0	1,104,837	0	1,104,837	715,000	0	715,000	2,858	33,320	0	0	678,921	1,068,658	0	2,106,002
Total for Project 00114040				0	1,104,837	0	1,104,837	715,000	0	715,000	2,858	33,320	0	0	678,921	1,068,658	0	2,106,002	
TOTAL				0	1,104,837	0	1,104,837	715,000	0	715,000	2,858	33,320	0	0	678,921	1,068,658	0	2,106,002	

Objet :	114040
Projet :	Renforcement de la prévention des risques naturels et de la gouvernance territoriale dans le département du Sud
Input :	11252
Output :	Renforcement de la prévention des risques naturels et de la gouvernance territoriale dans le département du Sud

émission budgétaire : 25 mars 2019

Année 2019		
Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision
Révision #		Révision # 1

Année 2020		
Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision
Revision #		Revision # 1

Année 2021		
Révision postée en Atlas	Augmentation /Diminution	Nouvelle Révision
		Révision # 1

Grand Total		
Révision postée en Atlas	Augmentation /diminution	Nouvelle Révision

UNIT 1 *Titre du produit*

Titre de l'activité

1	Capacités locales renforcées pour 3 communes du département du SUD dans le cadre de l'élaboration de PCD	650.000,00	(380.000,00)	270.000,00
2	Production d'outils de prévention et de réponse aux risques naturels (cartographie multirisques, 3 plans de réduction des risques, 3 plans de contingence multirisques sur les communes prioritaires, production de supports de sensibilisation)			-
3	Gestion du Projet		65.000,00	65.000,00
4				
5				
6				-

[illegible]

1,200,000.00	950,000.00	2,150,000.00
--------------	------------	--------------

3,500,000.00	-	3,500,000.00
-	-	-
65,000.00	-	65,000.00
-	-	-
-	-	-
-	-	-

Total

650,000.00	(315,000.00)	335,000.00	1,650,000.00	(570,000.00)	1,080,000.00
------------	--------------	------------	--------------	--------------	--------------

1,200,000.00	950,000.00	2,150,000.00
--------------	------------	--------------

3 500 000,00	65 000,00	3 565 000,00
--------------	-----------	--------------

1				
2				
3				
4				
5				
6				

[illegible]

i	i	x	e	x	i	
i	i	x	e	x	i	