

«APPROVED»
Minister of Justice
of the Republic of Uzbekistan
Mr. R.Davletov
_____ 2021

«APPROVED»
Prosecutor General
of the Republic of Uzbekistan
Mr. N. Yuldoshev
_____ 2021

«APPROVED»
UNDP Resident Representative
in Uzbekistan
Ms. Matilda Dimovska
_____ 2021

PLAN OF ACTIONS
of the Joint Project 'Preventing corruption through effective, accountable and transparent governance institutions in Uzbekistan' for Y2021-2022

No	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
I. Evaluation of execution of the Law of the Republic of Uzbekistan "On Combating Corruption" and improvement of legislation in area of combating corruption in the country						
1.	Organise a national high-level expert dialogue to discuss the results of a comparative analysis of the Law on Combating Corruption with government bodies and other organisations.	During 2021	At the request of beneficiaries: inviting international experts, Organisational issues (financing of venue hire, coffee breaks, lunch, handouts, banners, etc.) of the event. Preparation of recommendations.	Ministry of Justice Prosecutor General's Office National Council for Countering Corruption (Anti-Corruption Agency) hereafter National Council (Agency)	Draft NLAs, Conducting the event. Media coverage.	p. 3
2.	Conduct scientific, theoretical and practical research on improvement of legislation to take measures to prevent corruption in various areas (improvement of the legal framework of public service, public procurement, administrative procedures, liability of legal entities, etc.).	During 2021	Formation of an expert group to conduct systematisation and development of NLAs on administrative procedures and Model Administrative Regulations Organize and conduct event on adopted NLA with involvement of international experts.	MoJ	NLA on amendments and additions Model Administrative Regulations and departmental Administrative Regulations	p.4

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
3.	Review national legislation to improve the interaction of the banking system with the private sector.	During 2021	<p>Carry out selection of executors for the project to develop a set of measures to improve legal literacy and legal knowledge of officials and employees of the Central Bank and commercial banks in the field of anti-corruption.</p> <p>Preparation of project ToR for the development of:</p> <ul style="list-style-type: none"> - curricula; - Thematic training modules; - A textbook and training manual "Integrity in Public Service (Ethical Standards, Conflict of Interest, etc.)"; <p>Conducting training sessions for lecturers of different target groups as scheduled.</p> <p>Media coverage of the trainings.</p>	MoJ, General Prosecutor's Office, Agency, Central Bank	Training for the Central Bank and commercial banks on implementation of anti-corruption compliance	p.8
4.	Implementation of the system of annual evaluation of corruption prevention activities among state institutions of the Republic of Uzbekistan (based on the experience of the Republic of Korea - evaluation of the anti-corruption initiative.	During 2021	<p>Implementation of a separate project in collaboration with the Korean Anti-Corruption and Civil Rights Commission (hereinafter - ACRC) of the Republic of Korea.</p> <p>Implementation of the system in governmental institutions with the support of National Council;</p> <p>Assessment of the results of the system in Uzbekistan by Korean experts.</p>	Anticorruption Agency, ministries and agencies	<p>The Joint Project with the Korean Anti-Corruption and Civil Rights Commission (funded by UNDP of the Republic of Korea).</p> <p>Current electronic system for assessing the level of preventing corruption among state institutions of the Republic of Uzbekistan.</p>	Separate UNDP project of the Republic of Uzbekistan and the Republic of Korea

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
II. Legal propaganda events in support of efforts for combating corruption, and development of a culture of intolerance towards corruption in the society						
5.	Organization of an «Open Doors Day» in ministries and agencies and a media forum dedicated to «9 December - International Anti-Corruption Day».	December 2021	Selection of performers for the "Open Doors Day" and media forum on "9 December - International Anti-Corruption Day". Preparation of the concept, programme and lists of participants for the "Open Doors Day" event dedicated to "9 December - International Anti-Corruption Day". Elaboration of organisational issues (financing of rent of premises, coffee breaks, lunch, handouts, banners, etc.) of the event. Events will be carried out upon request to the National Coordinator by the initiating organisation.	Anti-Corruption Agency, General Prosecutor's Office, Ministry of Justice, NTRC, UzA, ministries and agencies	“Open Doors” event on the occasion of “December 9 - International Anti-Corruption Day”. A media forum on 9 December - International Anti-Corruption Day. Participation of international experts. Coverage and publication of materials on the results of the event in the media.	p. 12 p. 13
6.	Developing and implementing a media strategy for propaganda of combating corruption by involving television, radio, press and electronic media	During 2021	Develop a media strategy for anti-corruption advocacy involving television, radio, print and electronic media. Selection of executors for the implementation of a media strategy for anti-corruption advocacy involving television, radio, print and electronic media.	Ministry of Justice, General Prosecutor's Office, Anti-Corruption Agency, AOKA, NTRC, NAESMI	Media strategies on legal advocacy and anti-corruption with the involvement of television, radio, print and electronic media.	p.14
7.	Organizing thematic programmes, interviews, debates, press conferences, and other events. Shooting themed commercials, movies, TV	During 2021	1. Selecting actors to organise thematic programmes, interviews, debates, press conferences and other events. Development of content (concept) of thematic programmes,	Ministry of Justice, General Prosecutor's Office, National Council (Agency),	Conducting events. Thematic video clips, films, TV series. Competition on anti-corruption themes. Award ceremony based	p. 15

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
	shows, aimed at various target groups on the basis of real criminal case materials. Funding contests on the nominations: “Best Video Scenario”, “Best Audio Scenario”, “Best Poster” on the topics aimed at combating corruption.		interviews, debates, press conferences and other events. Organizing and holding events. 2. Selecting performers for filming thematic clips aimed at different target groups based on real materials of criminal cases. Development of scenarios for thematic clips. 3. Organizing and conducting competitions on anti-corruption issues. Elaboration of organisational issues (financing of rent of premises, coffee breaks, handouts, banners, etc.) of the event. 4. Holding events.	UzAOMK, NTRC, NAESMI	on the results of the competition.	
8.	Holding in the Republic of Uzbekistan conferences, workshops, and round tables with participation of international experts for getting familiar with best practices of foreign countries in the area of combating corruption.	According to separate schedule during 2021	Upon request and in agreement with national partners and UNDP. Selection of implementers to organise and carry out the events. Preparation of the concept, programme and list of participants for the events. Working out the organizational issues of the events. Implementation of events.	Ministry of Justice General Prosecutor's Office, National Council (Agency), MOI, SSC	Activities as requested by national partners. Coverage of the events in the mass media.	p. 16
9.	Holding a competition for creative work among pupils of academic lyceums, colleges and students of higher education institutions	During 2021	Upon request and in agreement with national partners and UNDP. Preparation of the concept, programme and list of participants in the events.	Youth Union of Uzbekistan, Ministry of Justice, General Prosecutor's Office, National	Competition on anti-corruption themes. Award ceremony based on the results of the competition.	p. 17

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
			Elaboration of the organization of the events. Carrying out the events.	Council (Agency), Minvuz, NTRC, UzA, NAESMI		
10.	Preparation, publication and distribution of brochures, flyers, postcards, posters and other outreach materials aimed at raising legal awareness and legal culture of the population, aimed at forming in the society intolerant attitude towards corruption (about 100-200 thousand copies of each reading material).	For the duration of the Programme	1. Selecting implementers to design booklets, flyers, postcards, posters and other outreach materials and agreeing with national partners. 2. Selection of implementers and conclusion of contracts with printers. 3. Publication of booklets, flyers, postcards, posters and other outreach materials (as available), including those submitted for competitions. 4. Distribution and placement of outreach materials (as materials become available).	Ministry of Justice General Prosecutor's Office, National Council (Agency), UzAOMK, NTRC, NAESMI	Booklets, flyers, postcards, posters and other outreach materials.	p. 18
11.	Coverage of anti-corruption activities on television, radio, print and electronic media, including through the regular organisation of thematic programmes, interviews, debates, press conferences and other events.	During 2021	Development of TOR for regular thematic programmes, interviews, debates, press conferences and other events on radio, print and electronic media. Conducting thematic programs (broadcasts) on television, radio, print and electronic media according to the schedule.	National Council (Agency), Ministry of Justice General Prosecutor's Office, UzAOMK, NTRC, NAESMI	A series of thematic programmes on television, radio, print and electronic media (non-state media).	p. 19
12.	Organization of large-scale media forum by inviting foreign experts in order to present outcomes of implementation of this Programme and inform the international community about	Annually in	Selection of performers to organise and run the event. Preparation of event content (programme, concept, list of participants, handouts, etc.)	Ministry of Justice	To organize the International Legal Forum "Tashkent Law Spring".	p. 20

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
	the anti-corruption measures being taken in the Republic of Uzbekistan.		Working out the organisational issues of the event. Organising the event.			
13.	Creating a list of most relevant legal acts, preparing their English language versions, publishing them in the National Database of Legislation of the Republic of Uzbekistan Lex.uz and creating conditions for foreign investors, tourists and others for getting familiar with the legal framework of the Republic of Uzbekistan	During 2021	Definition of an NLA list for different target groups (investors, tourists, other groups). Development of terms of reference and contracting of interpreters to prepare English versions of the NLA.	Ministry of Justice, MFA, Prosecutor General's Office, National Council (Agency)	Publication of NLA versions in English in NDBL.	p. 22
III. Strengthening knowledge and skills of employees of state bodies and other organizations in the area of combating corruption						
14.	Develop training programmes on corruption prevention and modern anti-corruption mechanisms for different target groups (secondary school pupils, secondary specialised and vocational schools, university students, etc.) and conduct training sessions for trainers based on them.	During 2021	Selection of project implementers for the development of training modules on corruption prevention and modern anti-corruption mechanisms for different target groups. Preparing the TOR of the project for higher educational institutions of legal and general profile for the development of: curricula; Training modules.	Agency MoJ, General Prosecutor's Office, ASM, UMED, Academy of Sciences	Training module on "Anti-corruption" for schools, higher education institutions	p. 21
15.	Further improvement and implementation of set of measures on improving legal literacy and legal knowledge of officials and employees of state	During 2021	Conducting a selection of executors for the project to develop a set of measures to improve legal literacy and legal knowledge of officials and employees of public institutions and	National Council (Agency), MoJ, Prosecutor General's Office, Agency of	1. Training modules with a testing system for public bodies. Curricula, textbook and training manual on	p. 24

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
	<p>institutions and organizations in the area of combating corruption.</p> <p>Development of training modules, including in online format, using UNDP and UNODC training modules as an example.</p>		<p>organizations in the field of anti-corruption.</p> <p>Preparation of project ToR for the development of:</p> <ul style="list-style-type: none"> - curricula for civil servants on integrity in the public sector (ethical standards, conflict of interest, etc.); - thematic training modules; - a textbook and training manual on "Integrity in the Public Service (ethical standards, conflict of interest, etc.);"; <p>Trainings for lecturers for different target groups as scheduled.</p> <p>Organisation and delivery of in-depth three-level trainings on the application of the law on administrative procedures for legal services of administrative authorities, media and civil society representatives. Coverage of the trainings in the media.</p>	development of the civil service	<p>"Integrity in Public Service".</p> <p>Activities on legal literacy and legal knowledge of officials and employees of state agencies.</p> <p>Coverage of the trainings in mass media.</p> <p>2. Establishment and dissemination of a system of training and periodic professional development for the personnel responsible for implementing the anti-corruption compliance system ("compliance control") in the agencies, enterprises and commercial banks with a state share, and local executive authorities;</p> <p>3. In-depth three-level trainings on the application of the law on administrative procedures for legal services of administrative authorities, media and civil society representatives.</p>	

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
16.	Develop and implement anti-corruption training courses and practical measures for law enforcement and judicial personnel.	During 2021	<p>Selection of implementers for a project to develop and implement anti-corruption training courses and practical measures for</p> <ul style="list-style-type: none"> - law enforcement officials - Courts. 	National Council (Agency), MoJ, Prosecutor General's Office, MoIA, SCC, SOC, Supreme Court	<p>Anti-corruption training and methodological toolkit for judges and court officials, including a curriculum; thematic training modules; a textbook and training manual.</p> <p>Anti-corruption training and methodological toolkit for law enforcement officials, including curriculum; thematic training modules; textbook and training manual.</p> <p>Training and methodological package for law enforcement officials on how to maximise the use of modern ICT to combat corruption, including a training programme; thematic training modules; textbook and training manual.</p> <p>A series of trainings for lecturers.</p> <p>Media coverage of the trainings.</p>	p. 29 p. 32
17.	Training for law enforcement officials on how to maximise the use of modern information and communication technologies in the fight against corruption.		<p>Preparation of project ToR for the development of:</p> <ul style="list-style-type: none"> - curricula; - Thematic training modules; - textbook and training manual; <p>Conducting training sessions for lecturers of different target groups as scheduled.</p>	General Prosecutor's Office, Interior Ministry, State Security Service, Mininfocom		

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
18.	Developing training-methodological and scientific reading materials on combating corruption.	During 2021	In agreement with the beneficiaries, conduct selection of executors for the development of educational, methodological and scientific literature on anti-corruption issues	Ministry of Higher Education, Ministry of Education, Ministry of Justice, General Prosecutor's Office, Agency, Ministry of Internal Affairs, SCC, STC, SSC, Ministry of Foreign Affairs	Educational, methodological and scientific literature on anti-corruption.	p. 27
IV. Strengthening partnership between state bodies and private sector, non-profit organizations and civil society in combating corruption						
19.	Conducting workshops and dialogues with the business sector on corporate responsibility in the area of combating corruption.	on a quarterly basis, for the duration of the Programme	1. Completion of implementation of anti-corruption compliance control system in Uzbekneftegaz JSC and Uzkimyosanoat JSC together with KPMG (Italy). 2. organization and implementation of monitoring and audit in JSC "Uzbekneftegaz" and JSC "Uzkimyosanoat" in the framework of the 4th stage of implementation of anti-corruption compliance control programs.	Prosecutor General's Office, Ministry of Justice, Anti-Corruption Agency, Court of Audit	Report and recommendations from the 4th stage of implementation of anti-corruption compliance programmes with KPMG (Italy).	p. 34 p. 35
20.	Development and adoption of codes of ethics, internal control mechanisms and other measures, which would contribute to compliance with anti-corruption legislation by business associations and other associations of non-governmental organizations.	During 2021				

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
	<p>Conducting contest for nomination: "The Best Code of Business Ethics".</p> <p>Developing and disseminating model programs for combating corruption for businesses entities.</p>					
21.	<p>Implementation by state bodies together with non-governmental organizations and other civil society institutions of joint projects for combating corruption within the framework of social partnership.</p>	During 2021	<p>Working out a joint competition of anti-corruption projects for self-motivated NGOs and other CSIs with the Public Foundation of the Oliy Majlis, the Prosecutor General's Office and the Ministry of Justice.</p> <ul style="list-style-type: none"> - Preparation of the Competition Regulations; - forming a competition commission consisting of RCC members (the General Prosecutor's Office, the Ministry of Justice, the Ministry of Finance, the State Committee for Competition, the National Centre for Human Rights, NIMFOGO, NANNOUZ, CZhu, CCI, etc.); - announcement of the competition in February 2021. (nomination for the "Best Anti-Corruption Project among NGOs and other CSI") for 20 projects of 50 million soums each; - financing by the Project of the estimates of NGO projects; 	Ministry of Justice Prosecutor General's Office Anticorruption Agency	<p>Implementation of 20 projects with NGOs to combat corruption, specifically on the role and participation of women in anti-corruption, the prevention of corruption in youth sports, the prevention of corruption in the field of protecting people with disabilities, stimulating the potential of journalists to cover anti-corruption activities, etc.</p> <p>NGO Reporting Conference..</p>	p. 37

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
			<ul style="list-style-type: none"> - monitoring the implementation of RMK projects; - NGO reporting conference. <p>Approval of the Competition Regulations and the composition of the Competition Committee from among RCC members (the General Prosecutor's Office, the Ministry of Justice, the Ministry of Finance, the NCHR, NANNOUZ, WC, CCI, etc.).</p>			
22.	Conducting research aimed at creating fair conditions and equal opportunities for the population in education, health, social security, utility services, and other areas of socio-economic development, prevention of corruption offenses.	During 2021	<p>1. Implementation of an anti-corruption compliance control system in the Ministries of Higher and Secondary Specialised Education, Public Education, Health, Construction together with KPMG (Italy).</p> <p>Including the following stages:</p> <ul style="list-style-type: none"> a) Analysis of the current state of the anti-corruption system in the ministries; b) Improvement (development) of anti-corruption measures and controls in the ministry, including development and implementation of draft internal regulatory documents and action plans to implement anti-corruption standards and procedures in the ministry's activities; c) Introducing an anti-corruption compliance system at ministries; 	Prosecutor General's Office, Ministry of Justice, Anti-Corruption Agency, Court of Audit	<p>1. Report with recommendations, corruption risk matrix, roadmap for implementation of anti-corruption measures based on the results of Phase 1 of the project with KPMG.</p> <p>2. Internal regulatory documents on implementation of anti-corruption standards and procedures in the Ministry's activities based on the results of the 2nd stage of the project implementation with KPMG.</p> <p>3. Conducting seminars for the ministry's staff on</p>	p. 38

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
			<p>d) Evaluating the effectiveness of the implemented compliance standards and procedures in ministries.</p> <p>2. organising and conducting seminars to implement anti-corruption compliance control programmes in ministries.</p> <p>3. organising and carrying out monitoring and auditing in the Ministries of Higher and Secondary Specialised Education, Public Education, Health, Construction as part of the 4th stage of implementation of anti-corruption compliance control programmes.</p> <p>4. Conducting a tender for the implementation of an anti-corruption compliance control system in TSJU.</p>		<p>implementation of anti-corruption compliance control programmes. Consultations and methodological assistance during the 3rd phase of the project implementation with KPMG.</p> <p>4. Report and recommendations on the 4th stage of implementation of anti-corruption compliance control programmes jointly with KPMG (Italy).</p> <p>5. Implementation of the anti-corruption compliance control system in TSJU.</p>	
23.	Conducting constant dialogue between the population and representatives of law enforcement bodies, administrations (khakimiats) of regions, cities, and districts about the issues of prevention of corruption.	monthly for the duration of the Programme	<p>1.Introduction of anti-corruption compliance control system in khokimiyats of Tashkent city, Tashkent oblast and Mirzo-Ulubek and Bukhara rayons together with KPMG.</p> <p>Including the following stages:</p> <ul style="list-style-type: none"> - Analysis of the current state of the anti-corruption system in the khokimiyats; - Improvement (development) of anticorruption measures and 	Prosecutor General's Office, Ministry of Justice, Anti-Corruption Agency, Court of Audit	<p>1. Report with recommendations, corruption risk matrix, roadmap for implementation of anti-corruption measures based on the results of Phase 1 of the project with KPMG.</p> <p>2. Internal regulatory documents on implementation of anti-</p>	p. 40

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
			<p>controls in Khokimiyats, including the development and implementation of draft internal regulatory documents and action plans to introduce anti-corruption standards and procedures in Khokimiyat activities;</p> <ul style="list-style-type: none"> - Introduction of anti-corruption compliance system in khokimiyats; - Assessment of the effectiveness of introduced compliance standards and procedures in khokimiyats. <p>2. Development and adoption of anti-corruption package of documents for khokimiyats.</p> <p>3) Organise and conduct seminars for the implementation of anti-corruption compliance control programmes in khokimiyats.</p> <p>4. organise and carry out monitoring and auditing in the khokimiyats as part of the 4th phase of the implementation of anti-corruption compliance control programmes.</p>		<p>corruption standards and procedures in the activities of the Khokimiyat based on the results of the 2nd stage of the project implementation with KPMG.</p> <p>3. Holding seminars for employees of khokimiyats on implementation of anti-corruption compliance control programs. Consultations and methodological assistance during the 3rd stage of the project implementation with KPMG.</p> <p>4. Report and recommendations on the results of the 4th stage of implementation of anti-corruption compliance control programmes together with KPMG (Italy).</p>	
V. Strengthening the material and technical state of the state bodies in order to improve their activities related to fighting and prevention of corruption						
24.	Publishing specialized publication about the results of execution of the Programme	During 2021	Selection of a designer to design the report and coordination with the Anti-Corruption Agency.	National Council (Agency)	Publication of information and analytical report on the	p. 49

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
	and activities of the Anticorruption Agency (in the quantity of 1000 copies).		Arrangements for translation into Uzbek and English; Publication (1000 copies) in three languages.		results of implementation of the State Anti-corruption Programme and the Agency's activities (in the amount of 1,000 copies, in three languages)	
25.	Equipping, in accordance with established procedure, the one-stop centres (194 centres), notary offices (541 offices) and civil registry offices (244 civil registry offices) with the necessary video surveillance equipment to ensure transparency of their activities, enhance the delivery of public services and prevent corruption.	During 2021	Selection of a contractor to develop the TOR. Selection of contractor for procurement and installation of necessary equipment.	MoJ	Procurement and installation of necessary equipment	p. 50
26.	Development of the following software “Cameral control” over the targeted use of budget funds and its implementation in activities.	December of 2021	Development and approval of the Concept, technical requirements and the ToR of the software “Cameral control”.	MDITC, Ministry of Finance	The concept of technical requirements and the ToR of the “Office Control” software.	p. 52
27.	Development of digital solutions for the prevention and detection of corruption, such as the system of Declaration of assets and interests, the system, the portal of reports on corruption.	During 2021	Selection of performers for preparation of concept and ToR for creation of digital solutions for asset and interest declaration system. Announcement of tender for creation of software for IT system of declaration of assets and interests/	National Council (Agency) Ministry of Justice, General Prosecutor's Office, ARGOS	After adoption of NAP creation and pilot implementation of IT system for declaration of assets and interests.	The proposals of the Istanbul hub, UNDP

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
VI. International cooperation in the area of combating corruption						
28.	Organizing study tours for civil servants to study best practices of foreign countries in the area of combating corruption	During 2021	<p>Identifying countries to review their expertise by beneficiaries.</p> <p>Defining together with ACPIS (Singapore) countries to harness their experience in combating corruption.</p> <p>Preparation of the composition of delegations to each country:</p> <ul style="list-style-type: none"> - Formation of a group of national participants; - Working out the organization of trips by the Ministry of Justice and the Prosecutor General's Office. <p>As a result, the Ministry of Justice and the General Prosecutor's Office developed proposals and recommendations.</p>	Ministry of Justice, Prosecutor General's Office, National Council (Agency)	Study tours of civil servants to study the experience of foreign countries.	p. 5 at the expense of ACPIS
29.	Preparation and holding second round of monitoring under the UN Convention against Corruption, by covering all costs related to conducting country visit of the monitoring group.	During 2021	<p>Selection of a performer to organise and run the event.</p> <p>Organising:</p> <ul style="list-style-type: none"> - Events for the second review of the implementation of the UN Convention against Corruption with national experts; - Country visit of the UNODC monitoring team (October-November 2021); - Visit of a delegation from Uzbekistan to the UNODC conference. 	National Council (Agency) General Prosecutor's Office, Ministry of Justice, Ministry of Foreign Affairs	<p>Activities for the second review of the implementation of the UN Convention against Corruption with national experts;</p> <p>Country visit of the UNODC monitoring group (October-November 2021);</p> <p>Uzbekistan delegation's visit to the UNODC conference (December 2021).</p>	p. 57

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
30.	Ensuring participation of representatives of the Republic of Uzbekistan in presenting interim reports of Uzbekistan at the plenary meetings of the Istanbul Action Plan of the OECD CP.	During 2021	Organising participation at: OECD Global Forum on Fighting Corruption and Integrity (22 March 2021, online); Organising and conducting: - Events on the implementation of the recommendations of the 4th monitoring round with the participation of OECD experts; - conducting the 5th monitoring round of Uzbekistan on the implementation of the OECD IPA (December 2021).	Anticorruption Agency Prosecutor General's Office, Ministry of Justice, Ministry of Foreign Affairs	Participation of a delegation of Uzbekistan and a UNDP project at: OECD Global Forum on Fighting Corruption and Integrity (22 March 2021, online). Conduct activities on the implementation of the recommendations of the 4th round of monitoring with the participation of OECD experts; Conducting activities within the framework of the 5th monitoring round of Uzbekistan on the implementation of the OECD IPA (December 2021).	p. 58
31.	Organizing measures for establishing cooperation with the International Association of Prosecutors on exchange of experience in the area of combating corruption, and consideration of the issue of accession of Uzbekistan at the expense of the project.	During 2021	Payment of the membership fee to the IAP for 2021.	Prosecutor General's Office, Ministry of Justice, Ministry of Foreign Affairs	Payment of dues for 2021.	p.59
32.	Promotion of project results at international events.	During 2021	In coordination with national partners at the invitation of international organizations	Ministry of Justice General Prosecutor's	Participation at international events	<i>Proposal by ACPIS (Singapore), Istanbul</i>

№	Measures	Deadline	Implementation mechanism	Agencies responsible for implementation	Expected results	Program point
				Office, National Council (Agency)		<i>Regional Centre UNDP</i>
33.	Conducting a final evaluation of the project's activities	By the end of 2022	ACPIS project is selecting and paying the international consultant (independent evaluator) from the ACPIS budget. Preparation of the 2018-2021 Project Appraisal report and submission to MoJ.	ACPIS	Report on the results of the 2018-2020 Project Evaluation and submission to MoJ.	ACPIS
34.	Project completion.	By the end of 2022	Organisation and holding of the Project Board Final Conference. Organisation and holding of the Project Board Reporting Meeting. Acceptance of the project's material and technical assets to the MoJ. Publication of all project documents on the UNDP website.	Ministry of Justice General Prosecutor's Office, ACPIS (Singapore), Istanbul Regional Office UNDP, UNDP in Uzbekistan	The final conference of the project. Minutes of the Project Board Reporting Meeting Hand-over report of material and technical assets of the Project to the MoJ. Documents of the Project on UNDP website. Carrying out of all procedures according to UNDP rules.	