

Quarterly Progress Report

Period: January – March 2018

Date: 21 June 2018

Project Name: Securing livelihoods, conservation, sustainable use and restoration of high range Himalayan ecosystems (SECURE Himalaya)

Project ID: 00096606

Award ID: 00080550

Outcome	Planned Activities	Quarter				Progress update	Amount (US \$)
		1	2	3	4		
Outcome 1- Improved management of high Himalayan landscapes for conservation of snow leopard and other endangered species and their habitats and sustaining ecosystem services	Annual Work Plans to be finalised and reviewed by state governments.	*				Wildlife Institute of India has been engaged as the lead technical partner	USD 10,000
Outcome 2 - Improved and diversified sustainable livelihoods for communities to reduce pressure on fragile ecosystems	Annual Work Plans to be finalised and reviewed by state governments.	*				Project interventions for Year 1 are being finalised under review by the project states.	
Outcome 3- Enhanced enforcement, monitoring, prosecution and effective trans-boundary cooperation to reduce wildlife crime and related threats	Annual Work Plans to be finalised and reviewed by state governments.	*				Meetings held with the Wildlife Crime Control Bureau (WCCB), TRAFFIC, the Wildlife Trade and Monitoring Network, South Asia Wildlife Enforcement Network (SAWEN) for possible partnerships	
Outcome-4 - Effective Knowledge management and information systems established for promotion of sustainable management practices	Annual Work Plans to be finalised and reviewed by state governments.	*				Knowledge products disseminated for better outreach	

in the High range Himalayan						
Outcome 5 Project Management Cost	National, State and Landscape level project Management Units to be recruited	*			<p>At the National Project Management Unit, one National Project Officer and one National Livelihoods Specialist have been recruited.</p> <p>At the State Project Management Unit, three State Project Officers for three of the four project states have been recruited.</p> <p>At the Landscape Level Project Management Unit, one Landscape Project Officer for Jammu & Kashmir and two project associates for each of the project state have been recruited. Except for Uttarakhand where the position for one project associate has been re-advertised.</p>	
Total						USD 10,000