

QUARTERLY PROGRESS REPORT NDC-SP: April-June 2018

COUNTRY: CHILE

Area: Public/Industry

Scope: GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

Sectors: Energy, Transport, Industry, Agriculture, Forestry and Waste.

National Implementing Agency: Chile's Ministry of Environment

Summary update

1. ONGOING WORK (NDC-SP according final approved Resource Framework):

Product 1: Evaluation of Chile's commitments and strengthening NDC governance

Indicator: 1.1 NDC's operational structure working (Global Output 2.1)

Progress to target during the period Jan-March 2018

- Support of development of Climate Governance Workshops (14.May and 30.May) within the framework of Chile's Climate Change Law. 33 people from the Ministry of the Environment participated (members of Climate Change Office and counterparts from other areas). The first workshop identified gaps and needs regarding attributions, coordination mechanisms, and representativeness and there was a second activity to redesign a climate governance proposal. The second workshop focused on formulating a new Climate Governance proposal for Chile, considering roles, functions and mechanisms for coordination and interaction between the different governance arrangements, institutions and governance scales.
- Collaborated in the organization of a Climate Governance Workshops with the Direction of Climate Change office of MMA, and the support of UNDP LEDS GP and AdaptChile ONG, to discuss about attributions, coordination mechanisms, representativeness and the climate local governance with members of the Inter-ministerial Technical Climate Change Team and representatives of Regional Secretaries of Environment.

Indicator: 1.2 Approved proposals for the NDC updating

Progress to target during the period

- No progress. Document "Process of Reflection for the First Update of the NDC of Chile: proposals from the public sector" in pause, waiting approval of new government administration.

Indicator: 1.3 Recommendations to integrate gender approach in climate change instruments and NDC.

Progress to target during the period

- A term of reference to elaborate a diagnostic to incorporate gender approach into climate change policies and governance was reviewed by gender specialists of UNDP.

Indicator: 1.4 Number of Climate change instruments that incorporate gender approach

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 1.5 Number of people trained in the incorporation of gender approach on climate change instruments

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 1.6 Publications to disseminate methodology of climate change expenditure review (Global Output 2.1)

Progress to target during the period

- UNDP Chile Office took the systematization document prepared by Maricel Gibbs, of the exploratory process of estimation of public spending on climate change using the methodology CPEIR in Chile, to prepare a publication.

Product 2: Strengthening of MRV system of mitigation actions to NDC implementation

Indicator: 2.1 Number of MRV system of mitigation actions working

Progress to target during the period

- On March 15th the Capacity Building Initiative for Transparency (CBIT) from Gef approved for implementation the Project “Strengthening Chile’s Nationally Determined Contribution (NDC) Transparency Framework”. In this context, in order to have synergies between both initiatives, it was necessary to stop activities to review which activities will be covered by each Project.

Product 3: Strategy to increase the participation of private sector in the implementation of mitigation actions, incorporating the gender approach

Indicator: 3.1 Number of recognitions given by HuellaChile Program

Progress to target during the period

- Technical support delivery constantly to users of HuellaChile calculate tool.
- Working group to develop a tool for calculating GHG emissions in the life cycle of a building led by the Ministry of Housing and Urban Development of Chile (MINVU, by its acronym in Spanish).
- Meeting with the National Standards Institute (INN, by its acronym in Spanish) of the mirror committee of ISO 22948 (Carbon Footprint for seafood), ISO 17029 (Conformity Assessment -- General principles and requirements for validation and verification bodies).
- Participation in Climate Governance Workshops within the framework of Chile's Climate Change Law.
- Departure of HuellaChile team (Marcela Poulain, Coordinator and Macarena Mella, support assistant). With external support was possible to maintain the minimum mail-response functions for HuellaChile users. New processes were published to have a new team who continues the Programme implementation.

Indicator: 3.2 Number of criteria of excellence recognition which incorporate gender approach

Progress to target during the period

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 3.3 Number of mitigation actions implemented by organizations of HuellaChile Program (5.1)

Progress to target during the period

- Development work with organizations that are applying for the HuellaChile Program reduction stamp. No progress yet.

Product 4: Strategy of dissemination and training on climate change considering gender approach

Indicator: 4.1 Number of designed and published materials (6.1)

- Progress depends on advances in Indicator 1.3.

Indicator: 4.2 Participation of climate change awareness activities incorporate gender approach (6.1)

- Progress depends on advances in Indicator 1.3.

2. PROJECT MANAGEMENT PLANING

Partners engagement (considering clue partners of cooperation platforms like NDC Partnership or IKI support Cluster):

- Euroclima+ Initiative trough FIAPP will support the public consultation of a proposal of climate change law
- UNDP LEDS GP and AdaptChile ONG
- Partnership For Market Readiness (PMR)
- Help Desk

Visibility & Outreach:

- Without information.

Forthcoming activities:

- To formalize the substantive revision to begin the implementation of gender activities.
- Beginning the gender diagnostic.
- Present the proposal to update Chile's NDC to the new MMA authorities and plan the follow activities to socialize the proposal