

## QUARTERLY PROGRESS REPORT NDC-SP: July-September 2018

COUNTRY: CHILE

**Area:** Public/Industry

**Scope:** GHG Inventory, Voluntary Carbon Management, MRV, LEDS, Enhancing Private Sector Engagement, Overcoming Financing Barriers, Climate Expenditure (Public and Private)

**Sectors:** Energy, Transport, Industry, Agriculture, Forestry and Waste.

**National Implementing Agency:** Chile's Ministry of Environment

### Summary update

#### **Product 1: Evaluation of Chile's commitments and strengthening NDC governance**

**Indicator: 1.1 NDC's operational structure working (Global Output 2.1)**

**Progress to target during the period Jan-March 2018**

- Coordination and direction of a Climate Governance Workshop with Mayors, under the First Climate Change Summit in Rapa Nui (October, 27<sup>th</sup>). Participation of 19 Municipalities.
- Coordination of using the same methodology in workshops with Regional Climate Change Committees and Regional Environment Adviser Councils about elaboration process of the climate change Law, in the 15 regions of Chile. [La Serena 29-8; Coyhaique 30-8; Temuco 5-9; Rancagua 13-9; Iquique 13-9; Arica 13-9; Punta Arenas 24-9; Puerto Montt 24-9; Valparaíso 25 y 26-9; Valdivia 25-9; Copiapó 2-10; Talca 4-10; Antofagasta 9-10; Concepción 10 y 11-10; Santiago 22-10. Participation on some of them (La Serena, Rancagua, Valparaíso, Concepción, Talca) with a presentation about low challenges. Coordination of the results systematization of the process.
- Follow up to the purchase process to have a support for the public consultation of a proposal of climate change law, under Euroclima+ Initiative through FIAPP. Technical counterpart for the consultancy.
- Coordination of citizen's dialogue under the early public consultation of the climate change law elaboration process in the 16 regions of Chile. Proposing methodology, coordination of dates with the Regional Environmental Secretaries and participating in some dialogues presenting regional GHG inventory and its climate change potential impacts, along facilitating a working group.
- Diffusion citizen's dialogue with infographics and videos done under the NDC SP.
- The Climate Change Law will officialise all actual voluntary instruments as: ELTS, NDC, Action plans, adaptation plans, incorporate gender approach and others, in line with the NDC-SP.

#### **Visibility & Outreach:**

- <https://twitter.com/MMAChile/status/1073599276339683329>
- <https://twitter.com/MMAChile/status/1075372715622785024>
- <http://portal.mma.gob.cl/manana-comienzan-los-primeros-dialogos-ciudadanos-para-la-elaboracion-del-proyecto-de-ley-marco-de-cambio-climatico/>



**Partners engagement:** ONG AdaptChile; Euroclima+ Initiative through FIAPP will support the public consultation of a proposal of climate change law

**Indicator: 1.2 Approved proposals for the NDC updating**

**Progress to target during the period**

- No progress. The area of climate change negotiation and finance worked with the Document "Process of Reflection for the First Update of the NDC of Chile: proposals from the public sector" on a proposal to reactivate the update process of the NDC.

**Indicator: 1.3 Recommendations to integrate gender approach in climate change instruments and NDC.**

**Progress to target during the period**

- On October began the consultancy to elaborate a diagnostic to incorporate gender approach into climate change policies and governance with Montserrat Blanco, as gender expert from Costa Rica. Delivered: inputs documents of climate change and gender Chilean policies for revision and analysis, contact databases of the Inter-ministerial Technical Team on Climate Change (ETICC).
- Followed up consultancy through Skype conferences, reviewing work plan and delivering guides to the agenda of the diagnostic workshop and Chile's needs.
- Coordinating and supporting the diagnostic workshop: search of place; invitation to regional counterparts of climate change from 15 Chile's regions and ETICC members; support the implementation of practical work and back the workshop results.
- Delivery of the first report of the consultancy. There are many comment, none specific recommendation, so it is necessary to solve them, before to continue the consultancy implementation.

**Indicator: 1.4 Number of Climate change instruments that incorporate gender approach**

- No progress. Progress depends on advances in Indicator 1.3.

Indicator: 1.5 Number of people trained in the incorporation of gender approach on climate change instruments

- Diagnostic workshop about incorporation of gender approach into climate change policies done on December 5 and 6<sup>th</sup>, in Cepal installations. Participated 31 people from ETICC and regions.
- The first updated report will have the result of the workshop.

Indicator: 1.6 Publications to disseminate methodology of climate change expenditure review (Global Output 2.1)

Progress to target during the period

- Begin the design process of the publication was finalized as a systematization document of the exploratory process of estimation of public spending on climate change using the methodology CPEIR in Chile.

**Partners engagement:** Cepal

**Visibility & Outreach:**

- The Diagnostic workshop about incorporation of gender approach into climate change policies was transmitting by Streaming  
<https://www.youtube.com/watch?v=VH-W-oSP45c>  
<https://www.youtube.com/watch?v=y8JrUGrhJEQ>

**Product 2: Strengthening of MRV system of mitigation actions to NDC implementation**

Indicator: 2.1 Number of MRV system of mitigation actions working

Progress to target during the period

- It was postponed the publication of the process to 2019, in order to coordinate both initiatives CBIT and NDC-SP.

**Product 3: Strategy to increase the participation of private sector in the implementation of mitigation actions, incorporating the gender approach**

Indicator: 3.1 Number of recognitions given by HuellaChile Program

Progress to target during the period

- Technical support delivery constantly to users of HuellaChile calculate tool.
- During 2018, the Central Supply of the National System of Health Services (CENABAST) incorporated an additional point for organizations which participate in HuellaChile Program and have obtained a recognition seal of, to promote the management of carbon in the value chain. As a result of this initiative, 26 pharmaceutical laboratories and 1 logistical operator entered to the Program. Those 7 organizations completed obtained quantification seal. This initiative was homologated by Banco Estado and its results are under development.
- HuellaChile team with the focal points of climate form the 15 Environmental Regional Secretariats quantified the organizational carbon footprint of the Ministry of the Environment for the period 2017.
- Participation on: working group to update the Sustainable Housing Certification (CVS, by its acronym in Spanish) led by MINVU; GHG Inventory of Cities (October 8); ransitable Emission Mechanisms organized by the Ministry of Energy (October 10); Offsets Workshop for Chile's carbon tax (November 13); 7th meeting of the Environmental Footprint Workgroup led by the

Ministry of Foreign Affairs (November 29), workshops on gender in climate change (under global product 3.2.)

- HuellaChile Program made a linkage agreement with the Energy Projects Savings Certification (CAPE) of the Energy Sustainability Agency. The objective is to reduce verification costs for organizations that certify their energy savings, recognizing this information for the HuellaChile reduction seal.
- HuellaChile team conducted trainings to quantify the carbon footprint to groups of companies that are developing Clean Production Agreements (APL): Tourism companies Valle de Las Trancas (October 2), Gremial Association of Graphic Industries (October 10), Logistic Community of San Antonio (COLSA, by its acronym in Spanish) (October 30). By the end of 2018, more than 1,100 people had been trained throughout Chile through workshops, informative talks and presentations at seminars and congresses.
- Presentation of the HuellaChile Program: event for organizations managing social and massive events, organized by GreenEvent (October 25); Ibero-American Congress of Education for University Sustainability of the Metropolitan Technological University (UTEM), linked to the Sustainable Campus Network Program (November 7).
- Technical counterpart of Climate Change Office of the study developed by the Ministry of Energy of Analysis of potential offsets market in Chile in the framework of the proposal of green taxes.
- On October 31 began the study "GHG accounting rules for the implementation of a MRV system of mitigation actions implemented at an organizational level", elaborated under the project "Advancing and measuring sustainable consumption and production for a low-carbon economy in middle income and newly industrialized countries" (ICI Project), which will facilitate the methodologies for calculating GHG reductions, in order to promote the obtaining of reduction seals for the coming years in the HuellaChile Program.
- The recognition event of the 2018 HuellaChile Program was held in Santiago (November, 23), with the participation of the Minister of the Environment of Chile together with representatives of UNDP Chile, NDC Support Programme and UNFCCC. During the event, 100 seals of recognition were presented, in which we can highlight:
  - 49 organizations obtain for the first time the stamp of quantification.
  - Falabella Retail S.A. doubled the number of establishments that quantify their carbon footprint from 13 (2017) to 26 (2018).
  - Colbún obtained the 4 recognition seals of the program. Colbún is the only organization that has neutralized the emissions of its corporate building for 2 years consecutive.
  - Colbún and Gerdau AZA, for the second consecutive year obtain the reduction seal.
  - Colbún received the Excellence seal. It is the second organization to receive the seal of Excellence, the first was Geotérmica del Norte (Cerro Pabellón Camp) in 2017.
  - 9 pharmaceutical companies will receive the quantification seal promoted by the CENABAST initiative.
  - Banco Estado is the first bank to obtain the quantification stamp in the Program.
  - At the end of 2018, the HuellaChile Program has a total of 565 registered organizations, of which 83% belong to the private sector.
- Meeting to exchange experiences between the HuellaChile Program, HuellaPerú Program, and the Carbon Neutrality 2.0 Country Program of Costa Rica. The meeting was attended by representatives of each Programme together with Gianluca Merlo (Regional Representative of

the Programme to Support the Implementation of the Contributions to the Paris Agreement, NDC Support Programme of UNDP), and Carlos Ruiz Garvia (Regional Representative of the United Nations Framework Convention on Climate Change (UNFCCC)). In the meetings held, it was agreed to work on a potential link between the HuellaChile Programme and the UNFCCC's Climate Neutral Now (CNN) initiative. In addition, it was proposed to lay the foundations for developing a potential Carbon Footprint Program Network at the Latin American and Caribbean levels, in order to give continuity to the HuellaChile Program, which has funding until December 2019. (Week 19 to 23 November).

- HuellaChile Program, in alliance with the National Forestry Corporation (CONAF) and the GEF Montaña Project, has committed to forest 2 native trees (quillay, peumo, hawthorn, maitén, litre and others) for each seal obtained during 2018 by the participating organizations (200 species). That means that during winter period of 2019 will be carried out native trees plantation in Mahuida Park, located in La Reina municipality, Santiago with the voluntary participation of the organizations of the HuellaChile Program.
- With UNDP support have been done a video of the HuellaChile Program, filmed during the 2018 recognition event.
- During December 4, the HuellaChile team together with the UNFCCC team coordinated a side event at the COP 24 in Katowice "Action Hub for HuellaChile", where a video of the HuellaChile Program was presented and presentations of the Carbon Footprint Programmes of Chile, Peru and Costa Rica were made, with the aim of showing their main results and the upcoming challenges in the region with the aim of encouraging the private sector to incorporate mitigation actions.
- HuellaChile team participated in citizen dialogues in Rancagua, Valdivia and Puerto Montt for the development of the Climate Change Law of Chile, presenting regional GHG inventory and its climate change potential impacts, along facilitating a working group.

*Indicator: 3.2 Number of criteria of excellence recognition which incorporate gender approach*  
*Progress to target during the period*

- No progress. Progress depends on advances in Indicator 1.3.

*Indicator: 3.3 Number of mitigation actions implemented by organizations of HuellaChile Program (5.1)*  
*Progress to target during the period*

- During 2018, 4 recognition stamps for GHG emission reduction were given to the organizations: Turbus, Gerdau Aza, Colbún, and Terminal Cerros de Valparaíso. Together they generated a reduction of 13,000 tons of CO<sub>2</sub> equivalent.
- During 2019, HuellaChile team will focus on increasing the number of reduction seals through the incentive to organizations that are advanced in quantification, through advice and support in the development of mitigation projects.

**Visibility & Outreach:**

<https://twitter.com/ColbunEnergia/status/1067206370146037760>

<https://twitter.com/seremima15/status/991026453276901376>

<https://www.df.cl/noticias/empresas/empresas-conscientes/colbun-recibe-maxima-distincion-del-programa-huellachile/2018-12-26/182142.html>

<https://www.mundoacuicola.cl/new/2018/11/27/programa-reconoce-a-primera-firma-salmonicultura-en-cuantificar-gases-efecto-invernadero/>

**Product 4: Strategy of dissemination and training on climate change considering gender approach**

**Indicator: 4.1 Number of designed and published materials ( 6.1)**

- Infographics and videos about the climate change, GHG inventory information, climate change impacts were used to disseminate the citizen's dialogue under the early public consultation of the climate change law

**Indicator: 4.2 Participation of climate change awareness activities incorporate gender approach ( 6.1)**

- Progress depends on advances in Indicator 1.3.

**PROJECT MANAGEMENT PLANING**

- The substantive revision to begin the implementation of gender activities was signed by UNPD and Ministry of Environment. It is in revision stage of Foreign Affairs Ministry.
- Coordination of the mission of Gianluca Merlo, Perú and Costa Rica delegation during November (19-23)
- Meeting with the regional gender UNDP experts (November 8<sup>th</sup>)
- Coordinating details of HuellaChile event, revision of the video lines of HuellaChile Programme, and reactivation of twitter HuellaChile account.
- Coordination of all activities under the Project.

**Forthcoming activities:**

- Planning activities under the Project visualizing COP 25 in Chile (2020)
- It is urgently to look for financing alternatives to continue the Project activities after 2019.