


Somalia - Mogadiscio

Year: 2018

[illegible]



Somalia - Mogadiscio

Report Date: 1/22/2020

Year: 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00108945 Preparation of Initial Biennia	Update of the Biennial reports	4/1/2018	4/30/2020	UNDP	30000	UNEP	71600 Travel	6,000.00
				UNDP	30000	UNEP	75100 Facilities & Administration	1,293.04
				UNDP	30000	UNEP	75700 Training, Workshops and Confer	5,000.00
				UNDP	30000	UNEP	71200 International Consultants	278,000.00
				UNDP	30000	UNEP	71300 Local Consultants	5,162.96
TOTAL								295,456.00
GRAND TOTAL								295,456.00