



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2016

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	8,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	1,800.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	6,480.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72400 Communic & Audio Visual Equip	10,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	8,688.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	7,040.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	10,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	7,110.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	12,000.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	12,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	27,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	52,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	4,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	4,200.00



## Uruguay - Montevideo

Report Date: 1/22/2020

**Year: 2016**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2017

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	1,800.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	8,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	18,480.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	8,688.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	12,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	7,110.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	33,040.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	10,200.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	12,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	4,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	16,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	52,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	27,600.00
	A4-Programa modelo para una ge	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72800 Information Technology Equipmt	3,200.00



## Uruguay - Montevideo

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year: 2017**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

## Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2018

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72200 Equipment and Furniture	1,744.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72400 Communic & Audio Visual Equip	3,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	37,117.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	2,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	19,960.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71600 Travel	54.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	34,080.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	12,220.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	18,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	3,000.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	112,400.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00



## Uruguay - Montevideo

Report Date: 1/22/2020

**Year: 2018**

[illegible]



Empowered lives.  
Resilient nations.

# Annual Work Plan

Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71200 International Consultants	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	18,480.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72800 Information Technology Equipmt	4,820.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	28,689.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72400 Communic & Audio Visual Equip	5,000.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	39,875.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	15,066.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	8,898.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	154,097.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	0.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	0.00



## Uruguay - Montevideo

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year: 2019**

[illegible]





Empowered lives.  
Resilient nations.

# Annual Work Plan

## Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	2,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	12,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	16,480.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	15,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	16,440.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	7,110.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	4,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	16,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	52,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	27,600.00
	A4-Programa modelo para una ge	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	36,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72800 Information Technology Equipmt	11,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72600 Grants	123,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74100 Professional Services	65,780.00



## Uruguay - Montevideo

**Report Date:** 1/22/2020

**Year: 2020**

[illegible]



Empowered lives.  
Resilient nations.

## Annual Work Plan

### Uruguay - Montevideo

**Project:** 00084575

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year:** 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00092524 URU/16/G32 Espacios de coordin	A1-Apoyo a la mejora en la imp	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	12,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	2,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	6,480.00
	A2-Creación de capacidades par	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	7,110.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	15,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	16,440.00
	A3-Contribución de la sociedad	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	75700 Training, Workshops and Confer	4,200.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	71300 Local Consultants	52,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	27,600.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74200 Audio Visual&Print Prod Costs	4,600.00
	A4-Programa modelo para una ge	9/15/2016	9/30/2021	"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72600 Grants	49,500.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	74100 Professional Services	65,780.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72100 Contractual Services-Companies	6,000.00
				"URU-MINISTERIO DE VIVIENDA, O	62000	GEFTrustee	72800 Information Technology Equipmt	11,200.00



## Uruguay - Montevideo

**Report Date:** 1/22/2020

**Project Title:** URU/16/G32 Espacios de coordinación de las Convenciones

**Year: 2021**

[illegible]