



Empowered lives.
Resilient nations.

Annual Work Plan

Uruguay - Montevideo

Project: 00066738

Report Date: 3/16/2022

Project Title: URU/12/001 Mejora de gestión, seguimiento y evaluación d

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00082818 URU/12/001 FDI	A10-Mejora de la gestión FDI	5/7/2012	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	74500 Miscellaneous Expenses	100.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	75100 Facilities & Administration	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72100 Contractual Services-Companies	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72800 Information Technology Equipmt	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71300 Local Consultants	374,685.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72200 Equipment and Furniture	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	74200 Audio Visual&Print Prod Costs	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71600 Travel	4,673.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	75700 Training, Workshops and Confer	0.00
	A11-Acceso a la información y	5/7/2012	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72400 Communic & Audio Visual Equip	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72100 Contractual Services-Companies	0.00
	A12-Equipos técnicos de las ID	5/7/2012	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72100 Contractual Services-Companies	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71200 International Consultants	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	75700 Training, Workshops and Confer	0.00



Uruguay - Montevideo

Report Date: 3/16/2022

Year: 2021

[illegible]



Uruguay - Montevideo

Report Date: 3/16/2022

Year: 2021

[illegible]



Empowered lives.
Resilient nations.

Annual Work Plan

Uruguay - Montevideo

Project: 00066738

Report Date: 3/16/2022

Project Title: URU/12/001 Mejora de gestión, seguimiento y evaluación d

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00102682 URU/12/001 CAMINERÍA RURAL	A14 Fortalecimiento de la imp	10/1/2016	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71200 International Consultants	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72400 Communic & Audio Visual Equip	2,000.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71300 Local Consultants	152,133.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72800 Information Technology Equipmt	4,000.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	74500 Miscellaneous Expenses	433.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71600 Travel	5,152.00
	A15 Información de calidad co	10/1/2016	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71200 International Consultants	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71300 Local Consultants	3,635.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72100 Contractual Services-Companies	0.00
	A16 Capacidades de los GGDD	10/1/2016	12/31/2022	URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71600 Travel	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	72100 Contractual Services-Companies	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	71300 Local Consultants	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	74500 Miscellaneous Expenses	0.00
				URU-OFCINA DE PLANEAMIENTO Y	30071	OPP	75700 Training, Workshops and Confer	0.00



Uruguay - Montevideo

Report Date: 3/16/2022

Year: 2021

[illegible]



Uruguay - Montevideo

Report Date: 3/16/2022

Year: 2021

[illegible]