

Project Initiation Plan Revision Cover Page

Project Title: Strengthening Anticorruption, Transparency and Accountability in Pacific Island Countries (“Pacific Anti-Corruption Project”)

Project Number: 000135554, output 00126752

Implementing Partner: UNDP

Start Date: 28 July 2021

End Date: Initially planned until 30 March 2022, No cost-extension until 30 June 2022

Expected Regional and Country Programme Outcome(s): United Nations Pacific Strategy (2018-22) - Outcome 5: By 2022, people and communities in the Pacific will contribute to and benefit from inclusive, informed and transparent decision-making processes, accountable and responsive institutions, and improved access to justice. **UNDP Sub-Regional Project Document - Outcome 5:** Effective governance for service delivery

Expected Pacific Sub-Regional Programme Document (2018-22) Output(s): Output 5.2. Increased transparency and accountability in governance institutions and formal and informal decision-making processes.

Brief Description

The ‘Pacific Anti-Corruption Project’ aims to support institutions, systems, and mechanisms to function more efficiently and effectively to ensure that PICs are able to better prevent and tackle corruption and improve implementation of the Agenda 2030 and SDGs, with focus on SDG 16 targets.

This initiation plan revision is done to reflect a no-cost extension approved by the UK Government through the British High Commission from 1 April 2022 to 30 June 2022.


This no-cost extension of the completion of this phase of the project until 30 June 2022 will allow for utilization of the remaining project funds for the following:

1. Organization of additional capacity-building activities and extension of the cooperation with USP and USPSA on right to information
2. Finalization of the knowledge products
3. An event with stakeholders on lessons learnt and inter-active planning to feed into the next phase of the project
4. Wrapping up of the initiation phase and completion of reporting at the end of June 2022

The overall budget for the initiation phase remains the same.

Programme Period:	2018-2022	Total resources required:	£364,000.00
Atlas Project Number:	000135554	Total allocated resources:	£364,000.00
Atlas Output ID:	00126752	• Regular	_____
Gender Marker:	Gen 2	• Other:	_____
		○ Donor (UK)	£364,000.00
		○ Donor	_____
		○ Government	_____
		Unfunded budget:	_____
		In-kind Contributions	_____

DocuSigned by:



Agreed by UNDP:

Signature: UNDP Fiji MCO Resident Representative: Levan Bouadze

Date: 17-Mar-2022