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Empowered lives.
Resilient nations.

Project:

Project Title:

Year: 2023

00104411

HCFC phaseout management plan stage |l

Annual Work Plan

B0550 - Georgia - Thilisi

Report Date: 3/28/2024

Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00130228 HCFCs (ozone layer destructive Capacity building training 2/1/2022|12/31/2024 63080 |MONTREAL 71300 - Local Consultants 13,930.00
substances) TOTAL PHASE-OUT MANAGEMENT PROTOCOL
PLAN (HPMP) - Second (2nd) Stage 63080 |MONTREAL |72100 - Contractual Services- 38,689.00
PROTOCOL Companies
Legal and Regulatory 2/1/2022|12/31/2024 63080 |MONTREAL |71300 - Local Consultants 12,950.00
Measures PROTOCOL
63080 |MONTREAL 72100 - Contractual Services- 3,874.00
PROTOCOL Companies
PM 3/22/2023|12/31/2024 04000 |UNITED 71400 - Contractual Services - Individ 24,000.00
NATIONS
DEVELOPMEN
T
PROGRAMME
Project Management 2/1/2022|12/31/2024 63080 |MONTREAL |71400 - Contractual Services - Individ 7,115.00
PROTOCOL
Technical asst to Ref. 2/1/2022|12/31/2024 63080 |MONTREAL |72100 - Contractual Services- 27,500.00
sector PROTOCOL Companies
63080 |MONTREAL 71300 - Local Consultants 720.00
PROTOCOL
Verification 2/1/2022|12/31/2024 63030 |MONTREAL |71400 - Contractual Services - Individ 4,000.00
PROTOCOL
63030 |MONTREAL 75700 - Training, Workshops and 2,000.00
PROTOCOL Confer
63030 |MONTREAL 71300 - Local Consultants 4,000.00
PROTOCOL
TOTAL 138,778.00
GRAND TOTAL 138,778.00
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Output Key Activities Timeframe Responsible Party Planned Budget
Start End Fund Donor Budget Descr Amount US$
00130228 HCFCs (ozone layer destructive Capacity building training 2/1/2022|12/31/2024 63080 |MONTREAL 71300 - Local Consultants 3,000.00
substances) TOTAL PHASE-OUT MANAGEMENT PROTOCOL
PLAN (HPMP) - Second (2nd) Stage 63080 |MONTREAL |72100 - Contractual Services- 4,400.00
PROTOCOL Companies
Demonstration projects 2/1/2022|12/31/2024 63080 |MONTREAL |71300 - Local Consultants 10,000.00
PROTOCOL
Legal and Regulatory 2/1/2022|12/31/2024 63080 |MONTREAL |72100 - Contractual Services- 2,126.00
Measures PROTOCOL Companies
63080 |MONTREAL 71300 - Local Consultants 12,750.00
PROTOCOL
Project Management 2/1/2022|12/31/2024 63080 |MONTREAL 71400 - Contractual Services - Individ 6,000.00
PROTOCOL
Technical asst to Ref. 2/1/2022|12/31/2024 63080 |MONTREAL |71300 - Local Consultants 1,100.00
sector PROTOCOL
63080 |MONTREAL 72100 - Contractual Services- 42,537.00
PROTOCOL Companies
Verification 2/1/2022|12/31/2024 63030 |MONTREAL |71200 - International Consultants 20,000.00
PROTOCOL
TOTAL 101,913.00
GRAND TOTAL 101,913.00




