
Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Broadcast of lessons learnt 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 43,850.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

20,266.00

62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 15,500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

22,578.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 4,000.00

62000 Global 
Environment 
Fund Trustee

74100 - Professional Services 5,000.00

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

72200 - Equipment and Furniture 272,500.00

62000 Global 
Environment 
Fund Trustee

73400 - Rental & Maint of Other Equip
 

408,833.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

103,890.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 306,492.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 306,322.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

134,951.00

Framework and strategies 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 68,130.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

115,220.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 20,000.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

5,333.00

62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 29,247.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 57,161.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

149,247.00

Proj Mgment Cost 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 20,909.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Replicability frameworks 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

149,281.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 27,950.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 22,105.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

11,746.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

10,000.00

TOTAL 2,330,511.00

GRAND TOTAL 2,330,511.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Broadcast of lessons learnt 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 15,952.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

2,500.00

62000 Global 
Environment 
Fund Trustee

74100 - Professional Services 5,000.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

20,267.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

22,578.00

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 237,832.00

62000 Global 
Environment 
Fund Trustee

72200 - Equipment and Furniture 384,000.00

62000 Global 
Environment 
Fund Trustee

73400 - Rental & Maint of Other Equip
 

375,073.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

153,017.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 297,688.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

114,951.00

Framework and strategies 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 67,928.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 22,618.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 20,000.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

9,333.00

62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 30,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

149,248.00

Proj Mgment Cost 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 20,910.00

Replicability frameworks 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 27,952.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Replicability frameworks 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 22,106.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

10,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

100,117.00

TOTAL 2,111,070.00

GRAND TOTAL 2,111,070.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Broadcast of lessons learnt 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

74100 - Professional Services 10,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

22,578.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 18,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 23,952.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 12,818.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

32,500.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

20,267.00

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 162,849.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

134,036.00

62000 Global 
Environment 
Fund Trustee

72200 - Equipment and Furniture 204,647.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

ELUP Procedures 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

73400 - Rental & Maint of Other Equip
 

70,084.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

38,141.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 87,582.00

Framework and strategies 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 20,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

149,247.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 22,616.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 67,927.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

9,334.00

62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 30,000.00

Proj Mgment Cost 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 15,323.00



Annual Work Plan

B0480 - Argentina - Buenos Aires

Project:
Project Title:

00114826
GEF Ordenamiento Amb

Report Date: 3/28/2024

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00112703 Mainstreaming biodiversity 
conservation and sustainable land 
management (SLM) into development 
planning: Making Environmental Land Use 
Planning (ELUP) Operational in Argentina

Replicability frameworks 11/1/2019 8/31/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 22,106.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

100,118.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 27,952.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

20,000.00

62000 Global 
Environment 
Fund Trustee

74200 - Audio Visual&Print Prod Costs
 

10,000.00

TOTAL 1,332,077.00

GRAND TOTAL 1,332,077.00


