
Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

75100 - Facilities & Administration 1,386.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

72100 - Contractual Services-
Companies 

17,325.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

135,468.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 9,483.00

Human Resources 5/1/2021 11/30/2028 30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

72100 - Contractual Services-
Companies 

13,500.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

75100 - Facilities & Administration 1,146.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

71300 - Local Consultants 825.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 97,379.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Human Resources 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 2,200.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 26,914.00

30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 41,821.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 222,724.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

19,350.00

Local Office Costs 5/1/2021 11/30/2028 30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

74200 - Audio Visual&Print Prod Costs
 

27.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

75100 - Facilities & Administration 2.00

30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

1,519.00

30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

15,590.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 1,198.00

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

280,970.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 19,668.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Other Costs  - Services 5/1/2021 11/30/2028 30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

71300 - Local Consultants 856.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

75100 - Facilities & Administration 68.00

30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 5,775.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

728.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 682.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

3,245.00

Other materials value chain 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

54,104.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 3,787.00

Waste Governance 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 9,675.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

138,215.00

TOTAL 1,125,630.00

GRAND TOTAL 1,125,630.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

653,245.00

Human Resources 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 46,182.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 329,477.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

13,964.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 84,220.00

30079 EUROPEAN 
COMMISSION

67300 - Labour Cost – GS Staff 43,980.00

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

8,661.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 37.00

30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

178.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

523.00

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

144,450.00

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

1,902.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

2,473.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 133.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72300 - Materials & Goods 68.00

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71200 - International Consultants 20,223.00

30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

268.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

3,328.00

30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 8,823.00

Other materials value chain 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

246,104.00

Waste Governance 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

49,297.00

TOTAL 1,657,536.00

GRAND TOTAL 1,657,536.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

2,595,527.00

Human Resources 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

26,429.00

30079 EUROPEAN 
COMMISSION

63300 - Non-Recurrent Payroll - IP Stf 225.00

30079 EUROPEAN 
COMMISSION

64300 - Staff Mgmt Costs - IP Staff 5,228.00

30079 EUROPEAN 
COMMISSION

67300 - Labour Cost – GS Staff 31,660.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 331,399.00

30079 EUROPEAN 
COMMISSION

71600 - Travel 262.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 64,195.00

30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 20,701.00

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

663.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

1,792.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

66.00

30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

12,557.00

30079 EUROPEAN 
COMMISSION

73300 - Rental & Maint of Info Tech Eq
 

1,081.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 5.00

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

465,972.00

30079 EUROPEAN 
COMMISSION

72200 - Equipment and Furniture 756,710.00

30079 EUROPEAN 
COMMISSION

74700 - Transport, Shipping and 
handle 

208.00

30079 EUROPEAN 
COMMISSION

72300 - Materials & Goods 623,404.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 42,494.00

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

73400 - Rental & Maint of Other Equip
 

2,675.00

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

19,367.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

1,595.00

30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 1,338.00

Other materials value chain 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

3,424.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

95,606.00

Waste Governance 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

84,112.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

28.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

TOTAL 5,188,723.00

GRAND TOTAL 5,188,723.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2026
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

100,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 7,000.00

Human Resources 5/1/2021 11/30/2028 30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

71200 - International Consultants 1,226.00

30084 UNITED 
NATIONS 
DEVELOPMEN
T 
PROGRAMME

75100 - Facilities & Administration 98.00

30079 EUROPEAN 
COMMISSION

67300 - Labour Cost – GS Staff 56,500.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 54,485.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 127,313.00

30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 43,158.00

30079 EUROPEAN 
COMMISSION

71600 - Travel 14,755.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

2,000.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 534,636.00

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

750.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2026
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

1,200.00

30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

31,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 2,405.00

30079 EUROPEAN 
COMMISSION

72300 - Materials & Goods 1,400.00

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

4,500,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 315,000.00

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72200 - Equipment and Furniture 15,000.00

30079 EUROPEAN 
COMMISSION

73400 - Rental & Maint of Other Equip
 

3,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 1,750.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

7,000.00

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 7,942.00

30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 1,168.00

30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

30,500.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

1,800.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2026
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

74100 - Professional Services 20,000.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

60,000.00

Other materials value chain 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

138,095.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 9,667.00

Travel 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71600 - Travel 3,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 210.00

Waste Governance 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 3,668.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

52,406.00

TOTAL 6,148,132.00

GRAND TOTAL 6,148,132.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2027
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 140,000.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

2,000,000.00

Human Resources 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71600 - Travel 14,500.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 131,732.00

30079 EUROPEAN 
COMMISSION

67300 - Labour Cost – GS Staff 57,000.00

30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 44,452.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 56,095.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

3,000.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 550,675.00

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

750.00

30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

31,000.00

30079 EUROPEAN 
COMMISSION

72300 - Materials & Goods 1,400.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

1,200.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 2,405.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2027
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

1,339,537.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 93,768.00

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72200 - Equipment and Furniture 20,000.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

7,000.00

30079 EUROPEAN 
COMMISSION

73400 - Rental & Maint of Other Equip
 

3,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 2,100.00

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 1,200.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

1,350.00

30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

30,500.00

30079 EUROPEAN 
COMMISSION

74100 - Professional Services 20,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 7,564.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

55,000.00

Travel 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 210.00

30079 EUROPEAN 
COMMISSION

71600 - Travel 3,000.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2027
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

TOTAL 4,618,438.00

GRAND TOTAL 4,618,438.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Hazardous Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

1,804,936.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 126,346.00

Human Resources 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71600 - Travel 14,500.00

30079 EUROPEAN 
COMMISSION

67200 - Labour Cost – NO Staff 211,132.00

30079 EUROPEAN 
COMMISSION

67400 - Labour Cost – IP Staff 55,398.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 67,668.00

30079 EUROPEAN 
COMMISSION

67300 - Labour Cost – GS Staff 70,469.00

30079 EUROPEAN 
COMMISSION

71400 - Contractual Services - Individ 612,189.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

3,000.00

Local Office Costs 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72300 - Materials & Goods 2,000.00

30079 EUROPEAN 
COMMISSION

73100 - Rental & Maintenance-
Premises 

35,520.00

30079 EUROPEAN 
COMMISSION

72400 - Communic & Audio Visual 
Equip 

700.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

1,850.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 2,805.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Municipal Waste Value 
Chain

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

724,843.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 50,739.00

Office Equipment and 
Supplies

5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72200 - Equipment and Furniture 18,000.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 1,989.00

30079 EUROPEAN 
COMMISSION

72800 - Information Technology 
Equipmt 

4,408.00

30079 EUROPEAN 
COMMISSION

73400 - Rental & Maint of Other Equip
 

6,000.00

Other Costs  - Services 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

74200 - Audio Visual&Print Prod Costs
 

23,400.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 11,609.00

30079 EUROPEAN 
COMMISSION

75700 - Training, Workshops and 
Confer 

66,211.00

30079 EUROPEAN 
COMMISSION

71200 - International Consultants 51,755.00

30079 EUROPEAN 
COMMISSION

71300 - Local Consultants 2,408.00

30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

2,070.00

30079 EUROPEAN 
COMMISSION

74100 - Professional Services 20,000.00

Travel 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

71600 - Travel 24,000.00



Annual Work Plan

B0456 - Lebanon - Beirut

Project:
Project Title:

00135923
Decentralised Waste management Integrated Response

Report Date: 6/30/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00127018 Towards a Decentralised Waste 
management Integrated Response  - (ENI 
2018/396-926)

Travel 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 1,680.00

Waste Governance 5/1/2021 11/30/2028 30079 EUROPEAN 
COMMISSION

72100 - Contractual Services-
Companies 

20,956.00

30079 EUROPEAN 
COMMISSION

75100 - Facilities & Administration 1,467.00

TOTAL 4,040,048.00

GRAND TOTAL 4,040,048.00


