
Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133285 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 4,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

5,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

15,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 5,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 3,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 7,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

3,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 12,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133285 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 20,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 3,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

6,000.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 7,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 9,000.00

TOTAL 110,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133286 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

12,000.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 16,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 8,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,670.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 5,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

4,310.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 6,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133286 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

6,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 11,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,650.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

9,000.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

11,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 8,689.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

16,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,535.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

5,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133286 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 6,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 3,000.00

TOTAL 163,854.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133287 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

3,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

22,750.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 1,200.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 12,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 2,625.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

4,700.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 10,065.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

18,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 1,200.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133287 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,400.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 7,414.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

4,800.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,200.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,800.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

38,000.00

TOTAL 139,654.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133288 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

10,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,850.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

3,150.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 12,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

12,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,058.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,500.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133288 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 20,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 8,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 3,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

4,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 7,000.00

TOTAL 116,558.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133289 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,500.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 500.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 5,500.00

TOTAL 9,500.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133290 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessment of monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 30,000.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 1,171.00

TOTAL 31,171.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133291 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

10,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 15,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

15,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

10,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 3,500.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 30,001.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

5,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

TOTAL 117,501.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2023
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133292 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

PMC GLOBAL 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 14,557.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 17,223.00

TOTAL 31,780.00

GRAND TOTAL 720,018.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133285 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,115.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

20,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 15,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 8,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

4,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 2,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133285 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 18,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 7,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 51,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 7,000.00

TOTAL 153,115.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133286 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

4,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 12,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 10,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 4,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,300.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

6,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 4,000.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 4,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133286 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 650.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 4,135.00

TOTAL 77,085.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133287 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 700.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,400.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 1,200.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

9,750.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

3,600.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 28,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

10,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,125.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 700.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 1,200.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133287 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,400.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

12,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 700.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 5,845.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,800.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

17,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 600.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 700.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

TOTAL 108,220.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133288 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 5,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,058.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 15,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

5,000.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

6,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 5,600.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,500.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 1,400.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 5,500.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133288 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 8,400.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,300.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 19,800.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 20,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

25,000.00

TOTAL 123,558.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133289 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 30,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

7,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

1,500.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 46,500.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

20,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 8,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

2,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133289 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 615.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

7,500.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

1,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 40,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 13,500.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

72500 - Supplies 500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 46,500.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 5,000.00

62000 Global 
Environment 
Fund Trustee

72100 - Contractual Services-
Companies 

2,000.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

TOTAL 253,615.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133290 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessment of monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 12,270.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 58,000.00

62000 Global 
Environment 
Fund Trustee

72500 - Supplies 6,049.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

19,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 31,353.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 5,245.00

Coherence with GBF 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 34,844.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,754.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 4,198.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133290 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 9,802.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 30,742.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,000.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 4,687.00

TOTAL 231,944.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133291 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

Assessing monitoring 
systems

9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

BD Finance Activities 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

10,000.00

PMC Country 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

64300 - Staff Mgmt Costs - IP Staff 3,500.00

Review of NBSAPs 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

5,000.00

TOTAL 28,500.00



Annual Work Plan

B0100 - Global Environment Facility

Project:
Project Title:

00146097
Global BD Framework Early Action Support  GLOBAL 6

Report Date: 3/29/2024

Year: 2024
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

00133292 The objective of this global project is 
to fast-track readiness and early actions to 
implement the post-2020 Global Biodiversity 
Framework (GBF) by providing financial and 
technical support to GEF-eligible Parties to the 
United Nations Convention on Biological 
Diversity (CBD) in their work to align their 
National Biodiversity Strategies and Action 
Plans (NBSAPs) including national biodiversity 
targets, monitoring, policy, and finance 
frameworks with the Global Biodiversity 
Framework of the CBD.

PMC GLOBAL 9/15/2022 3/14/2025 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 14,332.00

62000 Global 
Environment 
Fund Trustee

71200 - International Consultants 17,222.00

TOTAL 31,554.00

GRAND TOTAL 1,007,591.00


