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Project:
Project Title:

01002610
PIMS-9678 Umbrella Programme to Support NBSAP Update and the 7th 
National Reports (NBSAPs)

Report Date: 7/1/2026

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.1 Development and 
implementation of a 
comprehensive 
stakeholder engagement 
plan, to promote an all-of-
society approach to the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

1.1.2 A national gender 
analysis and action plan 
developed to ensure 
gender mainstreaming 
within consultation 
processes and within 
actions to advise the 
NBSAP updating and 
revision process

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.3 Building on the 
results of the EAS to 
accelerate early action on 
NBSAPs, identify and 
prioritize essential gaps 
and inconsistencies 
between the existing 
NBSAP and changes 
needed to achieve the 
Global Biodiversity 
Framework

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

1.1.4 Building on the 
results from policy 
alignment reviews included 
in the EAS, develop an 
NBSAP section that 
addresses policy alignment 
and coherence, and 
biodiversity mainstreaming 
into key sectors within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

1.1.5 An assessment of the 
potential environmental 
and social impacts and 
potential risks of the 
implementation of the 
updated NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.5 An assessment of the 
potential environmental 
and social impacts and 
potential risks of the 
implementation of the 
updated NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

1.1.6 Building on nationally 
and globally available data, 
develop a first 
approximation of spatial 
priorities for Target 1, and 
develop a spatialized action 
plan for other area-based 
targets, including Targets 2, 
3, 8, 9, 11 and 12, within 
the NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

1.1.7 Building on the 
results of the EAS, identify 
an action plan for 
eliminating or phasing out 
harmful subsidies and 
incentives within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.8 An assessment of 
gaps in capacities and 
resources available 
undertaken and on that 
basis, develop plans or 
strategies for capacity 
development and resource 
mobilization, building on 
the work undertaken under 
the early support action 
project, the umb

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,875.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

1,875.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

2.1.1 Brief overview of the 
process of preparation of 
the report is completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

2.1.2 Status of the revised 
or updated national 
biodiversity strategy and 
action plan (NBSAP) in the 
light of the Kunming-
Montreal Global 
Biodiversity Framework.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

2.1.3 Assessment of 
progress towards national 
targets are completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

2.1.4. Assessment of 
progress related to the 
goals and targets of the 
Kunming-Montreal Global 
Biodiversity Framework is 
completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

2.1.5 Conclusions on the 
implementation of the 
Convention and the 
Kunming-Montreal Global 
Biodiversity Framework are 
completed.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

Project Management Cost 
(PMC)

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 5,000.00

TOTAL 125,000.00

GRAND TOTAL 125,000.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.1 Development and 
implementation of a 
comprehensive 
stakeholder engagement 
plan, to promote an all-of-
society approach to the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

1.1.2 A national gender 
analysis and action plan 
developed to ensure 
gender mainstreaming 
within consultation 
processes and within 
actions to advise the 
NBSAP updating and 
revision process

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

1.1.3 Building on the 
results of the EAS to 
accelerate early action on 
NBSAPs, identify and 
prioritize essential gaps 
and inconsistencies 
between the existing 
NBSAP and changes 
needed to achieve the 
Global Biodiversity 
Framework

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.4 Building on the 
results from policy 
alignment reviews included 
in the EAS, develop an 
NBSAP section that 
addresses policy alignment 
and coherence, and 
biodiversity mainstreaming 
into key sectors within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

1.1.5 An assessment of the 
potential environmental 
and social impacts and 
potential risks of the 
implementation of the 
updated NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

1.1.6 Building on nationally 
and globally available data, 
develop a first 
approximation of spatial 
priorities for Target 1, and 
develop a spatialized action 
plan for other area-based 
targets, including Targets 2, 
3, 8, 9, 11 and 12, within 
the NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

1.1.7 Building on the 
results of the EAS, identify 
an action plan for 
eliminating or phasing out 
harmful subsidies and 
incentives within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.8 An assessment of 
gaps in capacities and 
resources available 
undertaken and on that 
basis, develop plans or 
strategies for capacity 
development and resource 
mobilization, building on 
the work undertaken under 
the early support action 
project, the umb

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 3,125.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,250.00

2.1.1 Brief overview of the 
process of preparation of 
the report is completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

2.1.2 Status of the revised 
or updated national 
biodiversity strategy and 
action plan (NBSAP) in the 
light of the Kunming-
Montreal Global 
Biodiversity Framework.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

2.1.3 Assessment of 
progress towards national 
targets are completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

2.1.4. Assessment of 
progress related to the 
goals and targets of the 
Kunming-Montreal Global 
Biodiversity Framework is 
completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

2.1.5 Conclusions on the 
implementation of the 
Convention and the 
Kunming-Montreal Global 
Biodiversity Framework are 
completed.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 10,000.00

Project Management Cost 
(PMC)

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 5,000.00

TOTAL 95,000.00

GRAND TOTAL 95,000.00



Annual Work Plan

B0444 - Bahrain - Manama

Project:
Project Title:

01002610
PIMS-9678 Umbrella Programme to Support NBSAP Update and the 7th 
National Reports (NBSAPs)

Report Date: 7/1/2026

Year: 2027
Output Key Activities Timeframe Responsible Party Planned Budget
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.1 Development and 
implementation of a 
comprehensive 
stakeholder engagement 
plan, to promote an all-of-
society approach to the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

1.1.2 A national gender 
analysis and action plan 
developed to ensure 
gender mainstreaming 
within consultation 
processes and within 
actions to advise the 
NBSAP updating and 
revision process

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.3 Building on the 
results of the EAS to 
accelerate early action on 
NBSAPs, identify and 
prioritize essential gaps 
and inconsistencies 
between the existing 
NBSAP and changes 
needed to achieve the 
Global Biodiversity 
Framework

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

1.1.4 Building on the 
results from policy 
alignment reviews included 
in the EAS, develop an 
NBSAP section that 
addresses policy alignment 
and coherence, and 
biodiversity mainstreaming 
into key sectors within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

1.1.5 An assessment of the 
potential environmental 
and social impacts and 
potential risks of the 
implementation of the 
updated NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.5 An assessment of the 
potential environmental 
and social impacts and 
potential risks of the 
implementation of the 
updated NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

1.1.6 Building on nationally 
and globally available data, 
develop a first 
approximation of spatial 
priorities for Target 1, and 
develop a spatialized action 
plan for other area-based 
targets, including Targets 2, 
3, 8, 9, 11 and 12, within 
the NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

1.1.7 Building on the 
results of the EAS, identify 
an action plan for 
eliminating or phasing out 
harmful subsidies and 
incentives within the 
NBSAP

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,818.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

1.1.8 An assessment of 
gaps in capacities and 
resources available 
undertaken and on that 
basis, develop plans or 
strategies for capacity 
development and resource 
mobilization, building on 
the work undertaken under 
the early support action 
project, the umb

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71400 - Contractual Services - Individ 6,250.00

62000 Global 
Environment 
Fund Trustee

75700 - Training, Workshops and 
Confer 

2,500.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 14,821.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 2,500.00

2.1.1 Brief overview of the 
process of preparation of 
the report is completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

2.1.2 Status of the revised 
or updated national 
biodiversity strategy and 
action plan (NBSAP) in the 
light of the Kunming-
Montreal Global 
Biodiversity Framework.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,000.00

2.1.3 Assessment of 
progress towards national 
targets are completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00
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01002610 PIMS-9678 Umbrella Programme to 
Support NBSAP Update and the 7th National 
Reports (NBSAPs)

2.1.4. Assessment of 
progress related to the 
goals and targets of the 
Kunming-Montreal Global 
Biodiversity Framework is 
completed

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,000.00

62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

2.1.5 Conclusions on the 
implementation of the 
Convention and the 
Kunming-Montreal Global 
Biodiversity Framework are 
completed.

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

71600 - Travel 1,000.00

62000 Global 
Environment 
Fund Trustee

71300 - Local Consultants 4,000.00

Project Management Cost 
(PMC)

5/24/2024 11/24/2027 62000 Global 
Environment 
Fund Trustee

74500 - Miscellaneous Expenses 10,000.00

TOTAL 243,547.00

GRAND TOTAL 243,547.00


