
Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2025
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 1,000,000.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 15,000.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 5,130.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 9,300.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 6,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

12,000.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 9,300.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

7,000.00

66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 100,000.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

12,000.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 11,250.00

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 1,610.00

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 21,270.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

5,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 10,000.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

5,000.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 708.00

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 9,900.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71600 - Travel 3,500.00

66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

66000 GREEN 
CLIMATE 
FUND

72400 - Communic & Audio Visual 
Equip 

5,600.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

3,576.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 90,000.00

66000 GREEN 
CLIMATE 
FUND

73100 - Rental & Maintenance-
Premises 

10,000.00
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TOTAL 1,369,644.00

GRAND TOTAL 1,369,644.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 80,013.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 24,800.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

30,000.00

66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 286,100.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 51,293.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

464,373.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 6,000.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

327,500.00

66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 150,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 13,507.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 3,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

164,167.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 45,000.00

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 19,333.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

42,000.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

14,000.00

2.2 Implementation and 
mainstream new 
ecosystem-based flood risk 
reduction and climate 
change adaptation 
methods

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

729,132.00

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 9,280.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

30,000.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 10,000.00

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

12,500.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 8,507.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 6,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

273,000.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 16,000.00

3.3 Implement climate-
proof structural flood risk 
reduction and anti-erosion 
interventions in Vrbas, 
Una-Sana, Bosna and Drina 
River basins.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 29,528.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

58,000.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 99,667.00

66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

66000 GREEN 
CLIMATE 
FUND

73100 - Rental & Maintenance-
Premises 

4,000.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,000.00

TOTAL 3,027,200.00

GRAND TOTAL 3,027,200.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,017.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 19,034.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 10,050.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

397,400.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 21,258.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

319,000.00

66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 206,250.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 700.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 3,000.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 8,437.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

15,958.00

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71600 - Travel 6,000.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

74,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 47,764.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

18,000.00

2.2 Implementation and 
mainstream new 
ecosystem-based flood risk 
reduction and climate 
change adaptation 
methods

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

2,569,807.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 14,532.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 39,996.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

23,500.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

11,000.00

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,307.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 83,400.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

12,500.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 15,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

200,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 43,333.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 16,100.00

3.3 Implement climate-
proof structural flood risk 
reduction and anti-erosion 
interventions in Vrbas, 
Una-Sana, Bosna and Drina 
River basins.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

173,070.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72400 - Communic & Audio Visual 
Equip 

3,600.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,500.00

66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

66000 GREEN 
CLIMATE 
FUND

73100 - Rental & Maintenance-
Premises 

4,000.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 102,083.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2027
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

TOTAL 4,555,096.00

GRAND TOTAL 4,555,096.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,017.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 10,050.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 19,034.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 206,250.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 21,258.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

319,000.00

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

15,958.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 8,437.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 47,764.00

2.2 Implementation and 
mainstream new 
ecosystem-based flood risk 
reduction and climate 
change adaptation 
methods

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

1,284,904.00

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 14,532.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

41,250.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 26,668.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

8,000.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 16,305.00

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 16,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 43,333.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

45,000.00

3.3 Implement climate-
proof structural flood risk 
reduction and anti-erosion 
interventions in Vrbas, 
Una-Sana, Bosna and Drina 
River basins.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

173,070.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 102,083.00

66000 GREEN 
CLIMATE 
FUND

72400 - Communic & Audio Visual 
Equip 

3,600.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2028
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,000.00

66000 GREEN 
CLIMATE 
FUND

73100 - Rental & Maintenance-
Premises 

4,000.00

66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

TOTAL 2,497,013.00

GRAND TOTAL 2,497,013.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2029
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,017.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 19,034.00

66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 10,050.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 21,258.00

66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 206,250.00

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 8,438.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

15,958.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2029
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 47,764.00

2.2 Implementation and 
mainstream new 
ecosystem-based flood risk 
reduction and climate 
change adaptation 
methods

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

1,284,904.00

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 14,533.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,500.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

2,625.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

8,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 26,668.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2029
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 8,507.00

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 16,000.00

3.3 Implement climate-
proof structural flood risk 
reduction and anti-erosion 
interventions in Vrbas, 
Una-Sana, Bosna and Drina 
River basins.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

173,070.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 102,083.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,000.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2029
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

66000 GREEN 
CLIMATE 
FUND

72400 - Communic & Audio Visual 
Equip 

3,600.00

66000 GREEN 
CLIMATE 
FUND

73100 - Rental & Maintenance-
Premises 

2,000.00

TOTAL 2,045,759.00

GRAND TOTAL 2,045,759.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2030
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

1.1 Upgrade and expand 
the coverage of the 
hydrometric network for 
enhanced monitoring of 
climate variables in 
Category I catchments and 
torrential streams

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 25,017.00

1.2 Enhance climate-
induced flood hazard, risk 
and vulnerability 
information for strategic 
risk management and 
sound decision making for 
climate induced flood 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71300 - Local Consultants 10,050.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 19,034.00

1.3 Develop an integrated 
impact-based centralized 
and community-based 
flood forecasting and early 
warning system (FFEWS)

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72300 - Materials & Goods 206,250.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 21,258.00

1.4 Develop and 
implement protocols and 
SoPs on data generation, 
data management and 
communication for 
effective impact based 
FFEWS and flood risk 
management

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

15,958.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 8,438.00



Annual Work Plan

B0542 - Bosnia & Herzegovina- Sarajevo

Project:
Project Title:

01003140
The objective of the project is to address increasing vulnerability of B&H 
communities and livelihoods to intensified climate-induced flood-related disast

Report Date: 7/1/2026

Year: 2030
Output Key Activities Timeframe Responsible Party Planned Budget

Start End Fund Donor Budget Descr Amount US$

01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

2.1 Mainstream climate 
induced flood risk 
reduction into sectoral 
planning (agriculture, 
hydropower, critical 
infrastructure) and spatial 
planning

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 47,764.00

2.3 Codify and mainstream 
EbA solutions into policies 
and regulations and 
promote non-structural 
measures among decision 
makers and communities

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 15,000.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 14,533.00

2.4 Review and strengthen 
institutional capacity and 
develop long-term 
institutional capacity 
development plans for 
climate resilient FRM

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 26,668.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

38,625.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,500.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

8,000.00
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

3.1 Develop a country-wide 
investment framework for 
climate induced flood risk 
reduction and 
management including 
provisions for private 
sector engagement in 
climate risk financing.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 33,707.00

3.2 Formulate multi-year 
climate resilient municipal 
investment plans and 
gender responsive 
community preparedness 
plans in selected 
municipalities and in one 
canton in Vrbas, Una-Sana, 
Bosna, Drina, Neretva and 
Trebišnjica basins

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 43,334.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 16,000.00

66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

45,000.00

3.3 Implement climate-
proof structural flood risk 
reduction and anti-erosion 
interventions in Vrbas, 
Una-Sana, Bosna and Drina 
River basins.

10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72100 - Contractual Services-
Companies 

173,070.00

66000 GREEN 
CLIMATE 
FUND

71200 - International Consultants 20,472.00

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72500 - Supplies 1,500.00

66000 GREEN 
CLIMATE 
FUND

71600 - Travel 4,000.00
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01003140
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01003140 The objective of the project is to 
address increasing vulnerability of B&H 
communities and livelihoods to intensified 
climate-induced flood-related disasters. The 
project will establish an integrated and 
innovative gender- responsive climate-resilient 
flood risk management (FRM) approach, 
strengthen institutional, technical and financial 
capacity to implement long-term FRM 
strategies, including a combination of 
structural and non-structural measures and 
ecosystem-based approaches. The project will 
strengthen the use of climate information, 
flood forecasting, early warning and 
emergency response systems to enhance 
adaptive capacity and resilience of at-risk 
communities. The project is aligned with the 
new UN multi-partner initiative “Early 
Warnings for All (EW4All)” announced by the 
UN Secretary-General in March 2022 with the 
aim to promote universal coverage of the early 
warning, and will contribute to the 
implementation of EWS4All Executive Action 
Plan developed in March 2023.

PMC 10/17/2024 10/17/2030 66000 GREEN 
CLIMATE 
FUND

72400 - Communic & Audio Visual 
Equip 

3,600.00

66000 GREEN 
CLIMATE 
FUND

75700 - Training, Workshops and 
Confer 

1,424.00

66000 GREEN 
CLIMATE 
FUND

71400 - Contractual Services - Individ 102,083.00

TOTAL 905,285.00

GRAND TOTAL 905,285.00


